

CITY OF TULSA - QUARTERLY PROJECT ADVERTISING REPORT  
PROJECTS TO BE ADVERTISED JULY 2025 THROUGH JUNE 2026

Project Number	Project Name	CD No.	Engineer	Budgeted Amount	Planned Adv Date	Revised Date	Actual Adv Date	Comments
	TRANSPORTATION		Doug Helt					
144949	Maintenance Zone 9049	9	Garver	\$8,261,948.00	July-25		07.25.25	
2036N4014Z	Maintenance Zone 4014	4	Poe	\$1,600,000.00	July-25		07.25.25	
2037B0269Z	Citywide Bridge Rehabilitation 423, 269, 286, 201C	CW	Benham	\$701,000.00	August-25			
144017-W & AX	Utica Ave. - 11th St. to 15th St. & 11th and Utica Ave. Intersection	4	BKL	\$2,200,000.00	August-25			
144017-Y	Harvard Ave - 21st to 31st	4	Poe	\$2,600,000.00	August-25			
144017-M	Sheridan Rd. - Apache St. to Pine St.	3	Garver	\$1,600,000.00	September-25			
144317-N	Maintenance Zone 3017 - North	3	HUB	\$2,000,000.00	September-25			
2037B0241Z, 2037B0263Z, 2037B0301Z, 2037B0301A	Citywide Bridge Rehabilitation for Bridges 241, 263, 301, & 301A	CW	CP&Y (STV)	\$1,900,000.00	September-25			
144017 G & AS; 2036A0025Z, 2036A0035Z	Union Ave. - Southwest Blvd. to W. 41st St. and 41st St. & Union Ave. Intersection AND 41st Street South - Union Avenue to Elwood Ave, including the 41st and Elwood Intersection	2	COT/BKL	\$4,400,000.00	September-25			
144017-U & AY and 144017-T	Phase 1: Peoria Ave. - 11th St. to 21st St. & 21st and Peoria Ave. Intersection Phase 2: Peoria Ave. - Admiral to 11th Street	4	Marquardt Engineering, Inc.	\$4,700,000.00	October-25			
2036N5027Z	Maintenance Zone 5027	5	Wallace	\$700,000.00	October-25			
144017-AO	Downtown Projects - Phase 6B - Detroit - Pavement only - 2nd to 13th	4	Poe	\$2,300,000.00	October-25			
144017-AC	41st Street S - Sheridan to Memorial	5	CGA/HUB	\$2,100,000.00	November-25			
144754	Maintenance Zone 7054	7	Poe	\$7,000,000.00	November-25			
144017-AP	Intersection Pine and MLK	4	Garver	\$1,400,000.00	November-25			
2036N4022Z	Maintenance Zone 4022	4	BKL, Inc.	\$3,100,000.00	December-25			
2036N4021Z	Maintenance Zone 4021	4	CEC	\$2,800,000.00	December-25			
144452	Maintenance Zone 4152	4	HUB	\$3,700,000.00	December-25			
144017-AQ	Pine and Peoria	1	Garver	\$1,400,000.00	January-26			
144017-V	Utica-Admiral to 11th	1,4	WSB	\$2,300,000.00	January-26			
144017-AO	Downtown Projects - Phase 7 - Cheyenne - 2 way conversion	4	Poe	\$2,300,000.00	January-26			
2036N1076	Maintenance Zone 1076	1	Kimley-Horn	\$2,000,000.00	January-26			
2036A0039Z & 2036A0056Z	36th Street North - Garnett to 129th East Ave and the Intersection of 36th St N and 129th E Ave.	3	Keithline	\$1,800,000.00	January-26			
TD-24-0001	Riverside Signal Improvement - RAISE Grant	2	Garver	\$5,000,000.00	January-26			
2036N4067Z	Maintenance Zone 4067	4	Benham	\$900,000.00	February-26			
144017-x and 2036A0075Z	Harvard Ave 15th to 21st St including 21st and Harvard Intersection	4	Garver	\$3,500,000.00	February-26			may need to tie with 15th/harvard below
2036A0088Z, 2036A0089Z, 2036A0097Z, 2036A0099Z, 2036A0100Z, 2036A0101Z & TMUAW-22-68	11th St S - 161st E Ave to 193rd E Ave, including the intersections of 161st, 177th, and 193rd. AND 161st E. Ave - 11th St S to 21st St S	6	TEP	\$3,600,000.00	February-26			
2036N5016Z	Maintenance Zone 5016	5	Garver	\$4,400,000.00	March-26			
2036N9036Z	Maintenance Zone 9036	9	CEC	\$3,600,000.00	April-26			
2036N1070Z	Maintenance Zone 1070	1	CGA/HUB	\$2,100,000.00	April-26			
2036N4015Z	Maintenance Zone 4015	4	Garver	\$700,000.00	April-26			
TD-24-0001	RiverParks Trail - Turkey Mountain to 81st - RAISE Grant	2	Garver	\$2,500,000.00	April-26			
2036N1098Z, 2036N1097Z	Maintenance Zones 1097 and 1098	1	FNI	\$2,100,000.00	May-26			

CITY OF TULSA - QUARTERLY PROJECT ADVERTISING REPORT  
PROJECTS TO BE ADVERTISED JULY 2025 THROUGH JUNE 2026

Project Number	Project Name	CD No.	Engineer	Budgeted Amount	Planned Adv Date	Revised Date	Actual Adv Date	Comments
2036A0067Z, 2036A0074Z,	15th Street Rehabilitation Harvard to Yale including 15th and Harvard	4	Garver	\$2,300,000.00	May-26			may need to tie with 144017-x above.
2036N2131Z, 2036N6149Z, 2036N3082Z, 2036N5026Z, 2036N5033Z	Maintenance Zone Rehabilitation - 2131, 3082, 5026, 5033, 6149	1,3,5,6	Kimley-Horn	\$2,200,000.00	May-26			
2036A0046Z, 2036A0047Z, 2036A0060Z	Admiral Corridor - Sheridan to Mingo - SS4A Grant	3	CEC	\$6,000,000.00	May-26			
144628-W	Maintenance Zone 6028 -West - Phase 2	6	WSB	\$3,500,000.00	June-26			
144168- N	Maintenance Zone 1068 - North	1	TEP	\$1,800,000.00	June-26			dependent on ONG bare steel replacements
2036N3017Z	Maintenance Zone 3017	3	HUB	\$2,500,000.00	June-26			

	TOTAL PROJECTS TO ADVERTISE JULY, AUGUST, AND SEPTEMBER, 2025 (FIRST QUARTER FY2026)	9	\$25,262,948.00					
	TOTAL PROJECTS TO ADVERTISE OCTOBER, NOVEMBER, AND DECEMBER, 2025 (SECOND QUARTER FY2026)	9	\$27,800,000.00					
	TOTAL PROJECTS TO ADVERTISE JANUARY, FEBRUARY, AND MARCH, 2026 (THIRD QUARTER FY2026)	10	\$27,200,000.00					
	TOTAL PROJECTS TO ADVERTISE APRIL, MAY, AND JUNE, 2026 (FOURTH QUARTER FY 2026)	11	\$29,300,000.00					
	TOTAL PROJECTS IN FOUR QUARTERS FY25 - FY26	39	\$109,562,948.00					