VISION 2025 NEIGBORHOOD FUND SCHEDULE PHASE 3

ID	Task Name	Duration	Start	Finish
1	**PROJECT START- PHASE 3**	**243 days**	**Thu 4/6/06**	**Mon 12/4/06**
2	**LOI/CONCEPT SCREEN FORM**	**68 days**	**Thu 4/6/06**	**Mon 6/12/06**
3	Send Out Letters with Forms	1 day	Thu 4/6/06	Thu 4/6/06
4	Receive Forms and Log	46 days	Fri 4/7/06	Mon 5/22/06
5	**Screening Forms Due - May 22, 2006**	0 days	Mon 5/22/06	Mon 5/22/06
6	Copy and Distribute to Task Force Committee	11 days	Tue 5/23/06	Fri 6/2/06
7	Committee Reviews and Short Lists Applications	8 days	Mon 6/5/06	Mon 6/12/06
8	**REQUEST FOR PROPOSAL / DETAIL APPLICATION**	**130 days**	**Fri 6/16/06**	**Mon 10/23/06**
9	Send out RFP/ Vision 2025 Detail Application on 6/16/06	1 day	Fri 6/16/06	Fri 6/16/06
11	Send out Unsuccessful Candidate Letters	6 days	Fri 6/16/06	Wed 6/21/06
10	Receive Applications and Log	85 days	Mon 6/19/06	Mon 9/11/06
12	**Applications Due - September 11, 2006**	**1 day**	**Mon 9/11/06**	**Mon 9/11/06**
13	Copy and Distribute to Task Force Committee	5 days	Mon 9/11/06	Fri 9/15/06
14	Committee scores appilcations according to criteria	19 days	Sat 9/16/06	Wed 10/4/06
15	Scores Submitted To Public Works	0 days	Wed 10/4/06	Wed 10/4/06
16	Task Force Reviews Scores and Recommends Projects	8 days	Mon 10/16/06	Mon 10/23/06
17	**COMMITTEE REVIEW OF RECOMMENDATION**	**24 days**	**Tue 10/24/06**	**Thu 11/16/06**
18	2025 Oversight Committee Recommend Awards to Mayor	24 days	Tue 10/24/06	Thu 11/16/06
19	**MAYOR APPROVES RECOMMENDATION**	**11 days**	**Fri 11/24/06**	**Mon 12/4/06**
20	On Mayors Agenda	11 days	Fri 11/24/06	Mon 12/4/06



Project Schedule Ph 3

Date: 6-12-06

Task | Progress | Summary | External Tasks | Deadline

Split | Milestone | Project Summary | External Milestone