Construction Sequencing for Widening of South Yale Avenue between East 81% Street and East 91% Street
During this project, the schedule may adjust for conditions at the construction site.

Brookwood Il
-Raised Medians &
Landscaping/Irrigation

PHASE START END TRAFFIC ROADWAY WALLS WATER STORMWATER SANITARY
NO. MONTH MONTH
1 OCT-2021 | JAN-2022 | Normal N/A {Near Brookwood | {along wall near N/A N/A
Traffic Il Addition) Brookwood I}
(temporary line}
(84" St — Temporary
line to Signal Hill)
2 JAN 2022 MAY-2022 | -Full Road -Southbound {south of 87" PL.) | {along wall south of | -South Slope Main | N/A
Closure {local | Permanent and {Canyon Creek) 87" Pl.) Trunkline {85™ to
traffic only) Temporary {Cate property— | (88" PI. to Southern | 87")
Pavements (Near south 1/4) Pointe) -North Slope Main
Canyon Creek Estates | (Brookwocod Il) Trunkline (84")
and Brookwood 1)) {Cate property)
3 MAY-2022 | FEB-2023 | -Two-Way -Northbound (south of 88™PL} | (16” Main — Along -South Slope Main | Signal Hill
Traffic in Permanent Pavement | {Southern Pointe) { East side of Yale) and Laterals {84')
Southbound | (Near Geophysical (Signal Hill —84™ | (87" St. to Southern | -North Slope Main
Lanes Resource Center, to 87*) Pointe) and Laterals
Southern Pointe, (Signal Hill — 84" | (New 85" to
Signal Hill and Vintage | to Vintage Drive) | Brookwood Il)
on Yale) (north of Vintage | (84" to Signal Hill)
Drive) (to Village Park)
(Signal Hill @ 87" | (to Vintage on Yale)
St.) (abandon temporary
water main)
4 FEB-2023 | AUG-2023 | -Two-Way -Southbound (Cate property— | N/A -Median Laterals N/A
Traffic in Permanent Pavement | north 3/4)
Northbound | -Construct New 85 {Brookwood I1)
lanes St. Entrance to




