






























































































































Tulsa Metropolitan Utility Authority 
Project No. TMUA-W 18-19  

IM-1 

 
SPECIAL PROVISION SPECIFICATION 

 
INTERNAL MILESTONE 

 
1. TMUA-W 18-19 The project shall be completed to the point that the facility 

is fully operational and performance testing begins by April 1, 2022. The 30-
day performance testing, defined in the Contract, shall be successfully 
completed by May 1, 2022. 

 
a. Phase 1: Work included in Phase 1 shall include all work required to 

allow Clarifier 3 to operate as a standalone unit and complete a 
successful and approved performance test on Clarifier 2.  

 
b. Phase 2: Work included in Phase 2 shall include all work required 

after a complete and successful performance test of Clarifier 2 to 
complete the scope of work defined in the Contract, including the 
final punch list items. 

 
c. Both Phase 1 work and Phase 2 work must be complete within the 

total allowable calendar days specified in the Contract. 
 

2. If the Contractor fails to fully complete Phase 1 work by May 1, 2022, the 
Contractor agrees to pay the City, not as a penalty, but as a liquidated 
damage for Breach of Contract, the sum of Ten Thousand Dollars 
($10,000.00) for each and every calendar day for failure to complete the 
work by the specified date.   

 
3. If the Contractor fails to fully complete Phase 2 work within the total 

allowable calendar days specified in the Contract, Contractor shall be 
subject to liquidated damages as specified in the Contract, Two Thousand 
Five Hundred Dollars ($2,500) per calendar day. 

 
4. Conditions resulting from situations not controlled by the Contractor causing 

lost time such as unforeseen utilities, unusually severe weather, or natural 
disaster will be considered only for computation of liquidated damages.  

 
5. For  determining  liquidated  damage  payments,  the  work shall be 

considered fully complete for each respective phase when there is no work 
for the contractor to perform, the entire punch list items are finished for each  
respective  phase  and  the  contractor  has  removed  all  equipment,  traffic 
control and materials from the site. 

 




