February marks the midway point through the winter season, and work slowly progresses on repair, maintenance and improvement projects within our city parks. Please note the following construction projects (they may impact our programs & services) and check back for updates on our website & social media accounts!

**BEN HILL CENTER:** Reed Community Foundation continues with interior repairs to the community center building. All outdoor park amenities remain open during construction.

**MINSHALL PARK:** Construction work continues to dredge and clean up the pond, repair walking trails, add new trail benches, and make repairs to the gazebo floor slab. Some areas of the park and and sidewalks will be closed during construction.

**REED PARK:**
- **SWIMMING POOL & WATER PLAYGROUND:** Work continues on replacement of the swimming pool, bath house, and water playground and is still on track to be completed by end of May 2022. Paved access from the main parking lot to the tennis courts as well as the loop trail in the park are closed during construction.
- **ACCESSIBILITY UPDATES:** Work on accessibility upgrades and improvements to park amenities continues at the parking lot, playground, on the park trail, and in the auditorium inside the community center. There is limited to no access to many of these areas while repairs are made to the concrete surface.

**HICKS PARK:** Work on accessibility upgrades and improvements to park amenities continues at the parking lot near the tennis court entrance, as well as to the parking spaces near the baseball field entrance. There is limited access to these areas while repairs are made to concrete surfaces.

**McCULLOUGH PARK:** Construction for the renovation and expansion of all amenities in the park began November 23, 2021, and are currently scheduled to be completed in October 2022. The entire park is closed to the public during construction.

**WEST TULSA PARK:** Construction of a new West Tulsa Park and amenities at 2209 S Nogales Ave has been delayed and is now scheduled to begin February 14, 2022, and is planned to be completed in November 2022. This green space will be closed to the public during construction.

**ZINK PARK:** Construction of FEMA repairs and improvements to the stone stairs and walkway along the west side of the tennis courts is scheduled to begin in early December 2021 and be completed by the end of the year. Access to these areas of the park will be limited or closed during construction.

For questions about current repair, maintenance or improvement projects, please email tulaparks@cityoftulsa.org. To make a new repair, maintenance or improvement request, please call 311.