<table>
<thead>
<tr>
<th>Project Number</th>
<th>Project Name</th>
<th>Engineer</th>
<th>Budgeted Amount</th>
<th>Engineer’s Estimate</th>
<th>Bid Amount</th>
<th>Planned Advert Date</th>
<th>Revised Date</th>
<th>Actual Advert Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES 2019-19</td>
<td>sewer/Unwound Area</td>
<td>Drew Liechti</td>
<td>$431,000</td>
<td>$329,691</td>
<td>$431,000</td>
<td>August-23</td>
<td>August-23</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2022-01</td>
<td>Areawide Point Repair</td>
<td>HUB</td>
<td>$1,380,000</td>
<td>$1,280,000</td>
<td>$1,380,000</td>
<td>October-23</td>
<td>October-23</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2023-0001</td>
<td>Areawide Emergency Contract</td>
<td>DTM</td>
<td>$2,350,000</td>
<td>$2,350,000</td>
<td>$2,350,000</td>
<td>October-23</td>
<td>October-23</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2023-03</td>
<td>Upper Joe Creek East Branch C1</td>
<td>Tulsa</td>
<td>$31,600</td>
<td>$26,891</td>
<td>$26,650</td>
<td>November-23</td>
<td>November-23</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2013-03</td>
<td>Joe Creek South of Teal Dam &amp; Relief</td>
<td>RJA</td>
<td>$6,800,000</td>
<td>$7,197,734</td>
<td>$6,530,000</td>
<td>December-25</td>
<td>November-25</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-05</td>
<td>Northwest 12,20s路灯</td>
<td>Brown Engineers</td>
<td>$3,648,000</td>
<td>$3,250,000</td>
<td>$3,760,000</td>
<td>January-24</td>
<td>November-24</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-04</td>
<td>Central Business District &amp; West Tulsa Improvements</td>
<td>Tulsa</td>
<td>$768,000</td>
<td>$685,000</td>
<td>$795,167</td>
<td>January-25</td>
<td>November-25</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2016-06</td>
<td>Craig &amp; Multiline</td>
<td>RAN/Tetra Tech</td>
<td>$20,500,000</td>
<td>$20,572,000</td>
<td>$20,700,000</td>
<td>January-04</td>
<td>December-23</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-07</td>
<td>116th Street Avenue Phase 1 (Unsanitary)</td>
<td>Craig &amp; Multiline</td>
<td>$6,200,000</td>
<td>$6,280,000</td>
<td>$6,300,000</td>
<td>January-25</td>
<td>October-23</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2022-06</td>
<td>Ash and Landfill Unsanitary Acres 3 &amp; 4</td>
<td>Craig &amp; Multiline</td>
<td>$2,200,000</td>
<td>$2,280,000</td>
<td>$2,300,000</td>
<td>February-04</td>
<td>April 06</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-07, Ph 1</td>
<td>Areawide Lift Station (West Bank)</td>
<td>HUB</td>
<td>$768,000</td>
<td>$790,000</td>
<td></td>
<td>February-24</td>
<td>February-24</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-09</td>
<td>Areawide Point Repair</td>
<td>DTM</td>
<td>$3,800,000</td>
<td>$3,900,000</td>
<td></td>
<td>February-24</td>
<td>February-24</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2022-10</td>
<td>Spunky Creek (MS North) Lift Station and Force Main Improvements</td>
<td>HUB</td>
<td>$6,100,000</td>
<td>$6,600,000</td>
<td></td>
<td>April-04</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2014-13</td>
<td>Northgate Lift Station Relief</td>
<td>HUB</td>
<td>$2,200,000</td>
<td>$2,200,000</td>
<td></td>
<td>June-24</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2014-33</td>
<td>Concrete Pipe Replacement Project</td>
<td>Garver</td>
<td>$657,000</td>
<td>$655,000</td>
<td></td>
<td>April-24</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2022-13</td>
<td>Areawide Lift Station (Turley North and Rolling Hills)</td>
<td>HUB</td>
<td>$1,700,000</td>
<td>$1,750,000</td>
<td></td>
<td>May-24</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-06</td>
<td>Southside Dewatering Improvements</td>
<td>Tulsa</td>
<td>$15,200,000</td>
<td>$15,000,000</td>
<td></td>
<td>June-21</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-05</td>
<td>Southside Dewatering Improvements</td>
<td>Tulsa</td>
<td>$15,200,000</td>
<td>$15,200,000</td>
<td></td>
<td>June-21</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-07</td>
<td>Southside Dewatering Improvements</td>
<td>Tulsa</td>
<td>$15,200,000</td>
<td>$15,200,000</td>
<td></td>
<td>June-21</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2022-15</td>
<td>Southside Dewatering Improvements</td>
<td>Tulsa</td>
<td>$15,200,000</td>
<td>$15,200,000</td>
<td></td>
<td>June-21</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2015-15</td>
<td>Northside Lift Station Relief</td>
<td>HUB</td>
<td>$2,800,000</td>
<td>$2,800,000</td>
<td></td>
<td>June-20</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ES 2020-21</td>
<td>Concrete Pipe Replacement Project</td>
<td>Tulsa</td>
<td>$3,900,000</td>
<td>$3,900,000</td>
<td></td>
<td>June-20</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Sewer Total**

$88,962,459  $48,445,147
## PROMISED PROJECTS
### CITY OF TULSA – QUARTERLY PROJECT ADVERTISING REPORT
### PROJECTS TO BE ADVERTISED FOR BIDS JULY 2023 THROUGH JUNE 2024

<table>
<thead>
<tr>
<th>Project Number</th>
<th>Project Name</th>
<th>Engineer</th>
<th>Budgeted Amount</th>
<th>Engineer's Estimate</th>
<th>Bid Amount</th>
<th>Planned Ad Date</th>
<th>Revised Date</th>
<th>Actual Ad Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>TMUA-W 16-09</td>
<td>TMUA-W 16-09</td>
<td>Cheryl Wilson</td>
<td>$2,164,887</td>
<td>$2,421,806</td>
<td>$1,912,000</td>
<td>June-22</td>
<td>June-22</td>
<td>Funding Sources: 7400 2331X00012</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 06-13</td>
<td>TMUA-W 06-13</td>
<td>Donnie Cole</td>
<td>$224,811</td>
<td>$89,166</td>
<td>$224,811</td>
<td>January-03</td>
<td>July-03</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 20-16</td>
<td>TMUA-W 20-16</td>
<td>TEF</td>
<td>$450,977</td>
<td>$771,230</td>
<td>$1,907,806</td>
<td>August-03</td>
<td>August-03</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 16-17</td>
<td>TMUA-W 16-17</td>
<td>Garver</td>
<td>$335,432</td>
<td>$193,640</td>
<td>$335,432</td>
<td>August-03</td>
<td>August-03</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 14-16</td>
<td>TMUA-W 14-16</td>
<td>Garver</td>
<td>$715,748</td>
<td>$715,748</td>
<td>$715,748</td>
<td>November-03</td>
<td>December-21</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 22-45</td>
<td>TMUA-W 22-45</td>
<td>BKL</td>
<td>$324,000</td>
<td>$324,000</td>
<td>$253,800</td>
<td>November-03</td>
<td>December-21</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 33-14</td>
<td>TMUA-W 33-14</td>
<td>BKL</td>
<td>$363,500</td>
<td>$363,500</td>
<td>$363,500</td>
<td>November-03</td>
<td>November-03</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 17-13</td>
<td>TMUA-W 17-13</td>
<td>PSC</td>
<td>$1,000,000</td>
<td>$1,000,000</td>
<td>$1,000,000</td>
<td>December-02</td>
<td>February-24</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 16-08</td>
<td>TMUA-W 16-08</td>
<td>BKL</td>
<td>$809,950</td>
<td>$809,950</td>
<td>$809,950</td>
<td>December-02</td>
<td>July-03</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 16-09</td>
<td>TMUA-W 16-09</td>
<td>BKL</td>
<td>$1,577,000</td>
<td>$1,577,000</td>
<td>$1,577,000</td>
<td>December-02</td>
<td>February-24</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>2P 21-7</td>
<td>2P 21-7</td>
<td>BKL</td>
<td>$600,000</td>
<td>$600,000</td>
<td>$600,000</td>
<td>February-03</td>
<td>February-04</td>
<td>Funding Sources: 7400 2331X00012; redesign to address ONG conflict &amp; intersection phasing.</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 18-06</td>
<td>TMUA-W 18-06</td>
<td>USA</td>
<td>$3,000,000</td>
<td>$3,000,000</td>
<td>$3,000,000</td>
<td>February-04</td>
<td>February-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 21-11</td>
<td>TMUA-W 21-11</td>
<td>Select Design</td>
<td>$108,000</td>
<td>$108,000</td>
<td>$108,000</td>
<td>February-04</td>
<td>July-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 20-33</td>
<td>TMUA-W 20-33</td>
<td>Kem/Black</td>
<td>$140,000</td>
<td>$140,000</td>
<td>$140,000</td>
<td>February-04</td>
<td>March-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 18-07</td>
<td>TMUA-W 18-07</td>
<td>Kem/Black</td>
<td>$300,000</td>
<td>$300,000</td>
<td>$300,000</td>
<td>May-04</td>
<td>May-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 16-14</td>
<td>TMUA-W 16-14</td>
<td>PSC</td>
<td>$300,000</td>
<td>$300,000</td>
<td>$300,000</td>
<td>April-04</td>
<td>April-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 19-01</td>
<td>TMUA-W 19-01</td>
<td>Freeze and Nichols</td>
<td>$17,000,000</td>
<td>$22,000,000</td>
<td>$22,000,000</td>
<td>May-04</td>
<td>May-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 16-44</td>
<td>TMUA-W 16-44</td>
<td>OSD</td>
<td>$15,000,000</td>
<td>$15,000,000</td>
<td>$15,000,000</td>
<td>May-04</td>
<td>May-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 16-16</td>
<td>TMUA-W 16-16</td>
<td>Kimley Horsley</td>
<td>$2,000,000</td>
<td>$2,000,000</td>
<td>$2,000,000</td>
<td>June-04</td>
<td>June-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
<tr>
<td>TMUA-W 16-16</td>
<td>TMUA-W 16-16</td>
<td>Kimley Horsley</td>
<td>$3,581,081</td>
<td>$3,581,081</td>
<td>$3,581,081</td>
<td>June-04</td>
<td>June-04</td>
<td>Funding Sources: 7400 2431W00016</td>
<td></td>
</tr>
</tbody>
</table>

<p>| WATER TOTAL | WATER TOTAL | $64,596,107 | $7,797,670 | UPDATED 3/19/2024 |</p>
<table>
<thead>
<tr>
<th>Project Number</th>
<th>Project Name</th>
<th>Engineer</th>
<th>Budgeted Amount</th>
<th>Engineer's Estimate</th>
<th>Bid Amount</th>
<th>Planned Ad Date</th>
<th>Revised Date</th>
<th>Actual Ad Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>153120-C3-TO2</td>
<td>Jones Creek - Contempra</td>
<td>BKL</td>
<td>$600,000</td>
<td>$561,540</td>
<td>$394,070</td>
<td>November-23</td>
<td>November-23</td>
<td></td>
<td>Transportation - Stormwater Design change to improve roadway overtopping. Bids open 03/08/2024</td>
</tr>
<tr>
<td>2036N9037Z</td>
<td>Maintenance Zone 9037</td>
<td>CP&amp;Y</td>
<td>$75,000</td>
<td>$73,880</td>
<td>$0</td>
<td>November-23</td>
<td>November-23</td>
<td></td>
<td>Transportation - Stormwater Design change to improve roadway overtopping. SW-2020-01-06-TO6 Woodward Park Culvert Replacement. Storm debris cleanup and redesign.</td>
</tr>
<tr>
<td>2036A0031Z</td>
<td>S. Delaware Avenue</td>
<td>BKL</td>
<td>$75,000</td>
<td>$300,000</td>
<td>December-23</td>
<td>December-23</td>
<td></td>
<td>Transportation Design - Funding change.</td>
<td></td>
</tr>
<tr>
<td>143033</td>
<td>Apache - Levels to Finishes</td>
<td>Cody and Kohnke</td>
<td>$156,660</td>
<td>$55,800</td>
<td>January-05</td>
<td>May-05</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>500-2020-01-B0-TO6</td>
<td>Woodland Park Culvert Replacement</td>
<td>Meshek</td>
<td>$1,675,000</td>
<td>$1,763,600</td>
<td>February-24</td>
<td>June 1, 2024</td>
<td></td>
<td>Coordination with SW-2020-01-TO6 Woodward Park Project. Storm debris cleanup and redesign.</td>
<td></td>
</tr>
<tr>
<td>500-2020-01-B0-TO3</td>
<td>Mohawk and Bird Creek Outlet</td>
<td>Meshek</td>
<td>$888,000</td>
<td>$852,421</td>
<td>March-05</td>
<td>March-05</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>500-2020-01-B0-TO1</td>
<td>S Toledo Bridge Replacement</td>
<td>Meshek</td>
<td>$758,000</td>
<td>$872,150</td>
<td>April-04</td>
<td>April-04</td>
<td></td>
<td>Pending Utility relocation</td>
<td></td>
</tr>
<tr>
<td>500-2020-01-B0-TO1</td>
<td>108th and Louisville Erosion</td>
<td>Frasco &amp; McDermott</td>
<td>$386,000</td>
<td>$390,000</td>
<td>April-04</td>
<td>TBD</td>
<td></td>
<td>Drainage and roadway/bridge erosion change in site condition. Decision made that previous bridge design was not feasible.</td>
<td></td>
</tr>
<tr>
<td>500-2020-01-B0-TO3A</td>
<td>Peary Creek Rehabilitation</td>
<td>Meshek</td>
<td>$1,000,000</td>
<td>$876,621</td>
<td>June-24</td>
<td>FY24 Revenue Bond</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>500-2020-01-B0-TO3A</td>
<td>Peary Creek Rehabilitation</td>
<td>Meshek</td>
<td>$1,000,000</td>
<td>$876,621</td>
<td>June-24</td>
<td>FY24 Revenue Bond</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>500-2020-01-B0-TO3A</td>
<td>Peary Creek Rehabilitation</td>
<td>Meshek</td>
<td>$1,000,000</td>
<td>$876,621</td>
<td>June-24</td>
<td>FY24 Revenue Bond</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**STORMWATER TOTAL:** $7,511,335 $394,070

**WATER & SEWER TOTALS:**

- **TOTAL WATER & SEWER PROJECTS TO ADVERTISE JULY, AUGUST, AND SEPTEMBER, 2023 (FIRST QUARTER):** $9,491,782
- **TOTAL WATER & SEWER PROJECTS TO ADVERTISE OCTOBER, NOVEMBER, AND DECEMBER, 2023 (SECOND QUARTER):** $19,477,464.18
- **TOTAL WATER & SEWER PROJECTS TO ADVERTISE JANUARY, FEBRUARY, AND MARCH, 2024 (THIRD QUARTER):** $54,107,211.80
- **TOTAL WATER & SEWER PROJECTS TO ADVERTISE APRIL, MAY, AND JUNE, 2024 (FIRST QUARTER):** $91,323,639.11
- **TOTAL WATER & SEWER PROJECTS TO ADVERTISE IN FY23-24:** $161,069,901