

**NOTICE AND AGENDA**

10/28/2016 3:44 pm  
**MICHAEL P. KIER**  
CITY CLERK

**TULSA CITY COUNCIL - PUBLIC WORKS COMMITTEE MEETING**

**8:30 AM, Wednesday, November 2, 2016**

**Room 411, One Technology Center - 175 E. 2nd St., Tulsa, OK 74103**

**CHAIR: HENDERSON      CO-CHAIR: LAKIN, GILBERT, AMERICA**

01. Call to Order. 15-1023-1
02. Stephen J. Kissee - Reappointment to Tulsa's Port of Catoosa Facilities Authority; term expires 10/31/2021. [UED 11/2/16; CC 11/16/16] 99-683-7
03. Change Order No. 3 to Contract No. 32247 with Becco Contractors, Inc., for Project No. 144104-D, adding \$70,775.00 and a 7 calendar day extension to the contracts due to design plan changes for demolition of the Crow Creek Bridge. (CD-4) [PW 11/2/16; CC 1/6/16] 16-850-1
04. Change Order No. 1 to Contract No. 31766 with Crossland Heavy Contractors, for Project Nos. 104307, TMUA-W 13-39, and MS 610, adding a 50 calendar day extension to contract due to waterline shutdown problems. [PW 11/2/16; CC 11/16/16] 16-851-1
05. Change Order No. 1 to Contract No. 331603 with Becco Contractors, Inc., for Project Nos. 104017-C, 104060, and TMUA-W 13-26, adding a 17 calendar day extension to the contracts due to design plan changes. [PW 11/2/16; CC 1/6/16] 16-849-1
06. Presentation and discussion regarding community proposal to update City of Tulsa flag and City of Tulsa flag policy (America, Gilbert). 16-866-1
07. Upcoming Public Works Committee agenda items. 96-86
08. Adjournment. 97-227-1