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Published in the Tulsa World:
June 26, 30 & July 1, 2, 3 2026

NOTICE TO BIDDERS
SEALED BIDS FOR
TULSA METROPOLITAN UTILITY AUTHORITY
PROJECT NO. ES 2022-09

Notice is hereby given that pursuant to an order by the Tulsa
Metropolitan Ultility Authority, a Public Trust, sealed bids will be
received in Room 260 of the Office of the City Clerk, City of Tulsa,
175 E. 2" Street, Tulsa, Oklahoma 74103 until 8:30 a.m.,
315t day of July, 2026 for furnishing all tools, materials and labor
and performing the work necessary to be done in the construction
of the following:

PROJECT NO. ES 2022-09 SPUNKY CREEK INTERCEPTOR
MAIN STEM SOUTH PHASE 3

The entire cost of the improvement shall be paid from Account No.

A MANDATORY Pre-Bid Conference is scheduled for

Tuesday, July 7", 2026 at 9:00 a.m. and will be held through
video conferencing with Microsoft Teams, invitation presented on
the City of Tulsa’s website at this link:
https://www.cityoftulsa.org/government/departments/engineering-
services/construction-bids/

Attendance at the Pre-Bid Conference is MANDATORY. Bids
will not be received from contractors who did not attend the
Pre-Bid Conference.

Bids will be accepted by the City Clerk from the holder of valid
pre-gualification certificates from the City of Tulsa in one or more
of the following classifications: A or D

Drawings, specifications and contract documents for construction
of said public improvements of the said project have been adopted
by the Mayor of said City. Copies of same may be obtained at the
Office of Contract Administration, 175 E. 2™ St., 13" Floor, Tulsa,
OK 74103 for a non-refundable fee in the amount of $50.00 made
payable to the Tulsa Metropolitan Utility Authority by check or
money order.

Contract requirements shall include compliance as required by law
pertaining to the practice of non-discrimination in employment.
Attention is called to Resolution No. 18145 of August 23, 1988,
requiring bidders to commit to the goal of employing on the project
at least fifty percent bona fide residents of the City of Tulsa and/or
MSA in each employment classification.

04,22,2025 NTB"1



Attention is called to Resolution 7404 of November 8, 20086,
requiring bidders, their subcontractors and their lower-tier
subcontractors to hire only citizens of the United States.

The Authority, acting on behalf of the City of Tulsa, is exempt from
the payment of any sales or use taxes, and pursuant to Title 68
O.S. Section 1356(10), direct vendors to the Authority are also
exempt from those taxes. A bidder may exclude from his bid
appropriate sales taxes which he will not have to pay while acting
for and on behalf of the Tulsa Metropolitan Utility Authority. See
Contract Article 11B.

A Certified or Cashier's Check or Bidder's Surety Bond, in the sum
of 5% of the amount of the bid will be required from each bidder to
be retained as liquidated damages in the event the successful
bidder fails, neglects or refuses to enter into said contract for the
construction of said public improvements for said project and
furnish the necessary bonds within thirty days from and after the
date the award is made.

The bidder to whom a contract is awarded will be required to
furnish public liability and workmen's compensation insurance;
Performance, Statutory, and Maintenance bonds acceptable to the
Authority, in conformity with the requirements of the proposed
contract documents. The Performance, Statutory, and
Maintenance bonds shall be for one hundred percent (100%) of
the contract price.

The bidding for this project is subject to a local preference law as
defined in Oklahoma Statutes, Title 61, Section 103. For purposes
of Section 103 a “local bid” means a bid submitted by a business
entity that is authorized to do business in the State of Oklahoma
and maintains its primary office or principal place of business
within the State of Oklahoma. If the conditions outlined in Title 61
are met, The City of Tulsa must select the second lowest bid if
within 5% of the lowest bid and the second lowest bid is a local bid
and the lowest bid is not a local bid (i.e. non-local/out of state).
Accordingly, when the local bid is required to be selected under
the State law, the local bidder must agree to do the work at the
lowest bid price to be awarded the project.

All bids will be opened and considered by the Bid Committee of
said City at a meeting of said Committee to be held in the City
Council Room of City Hall, 175 E. 2" Street, in said City at 9:00
a.m. on the 31% day of July, 2026.
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Dated at Tulsa, Oklahoma, this 26" day of June, 2026.
(SEAL)

Lou Reynolds
Tulsa Metropolitan Utility Authority

04.22.2025 NTB_3



11.15.24

INSTRUCTIONS TO BIDDERS

B-1. BIDS

Each bid Proposal shall be completed, signed, and submitted. No alterations,
additions, or erasures shall be made on the Proposal. Erroneous entries shall be
lined out, initialed by the bidder, and the correct entry inserted. The unit price bid
must cover all expense for furnishing the labor, materials, tools, equipment, and
apparatus of every description to construct, erect, and furnish all work required
by and in conformance with the Drawings and Specifications.

Each bid shall be enclosed in a sealed envelope addressed to the Tulsa
Metropolitan Utility Authority, 175 E. 2™ Street, Room 260, City Hall, Tulsa,
Oklahoma, identified on the outside with the words:

PROJECT NO. ES 2022-09 SPUNKY CREEK INTERCEPTOR MAIN STEM
SOUTH PHASE 3

Pre-qualification Certificate Number .

And shall be filed with the City Clerk in Room 260, City Hall.

All addenda to the contract documents should be denoted on the last page of the
Proposal in the space provided.

B-2. BID SECURITY

Each bid shall be accompanied by a cashier's check, a certified check, or
bidder's bond, in the amount of five percent (5%) of the total amount bid.

The bid security shall be made payable, without condition, to the Tulsa
Metropolitan Utility Authority, Oklahoma. The bid security may be retained by
and shall be forfeited to the Authority as liquidated damages if the bid is
accepted, a contract based thereon is awarded, and the bidder fails to enter into
a contract in the form prescribed, with legally responsible sureties, within thirty
(30) days after such award is made by the Authority.

B-3 RETURN OF BID SECURITY

The bid security of each unsuccessful bidder will be returned when his bid is
rejected. The bid security of the bidder to whom the contract is awarded will be
returned when he executes a contract and files satisfactory bonds. The bid
security of the second lowest responsible bidder may be retained for a period of
time not to exceed sixty (60) days pending the execution of the contract and
bonds by the successful bidder.

IB-1



11.15.24

B-4 WITHDRAWAL OF BIDS

No bidder may withdraw his bid for sixty (60) days after the date and hour set for
the opening. A bidder may withdraw his bid any time prior to expiration of the
period during which bids may be submitted by making a written request signed in
the same manner and by the same person who signed the Proposal.

B-5 REJECTION OF BIDS

Bids received more than ninety-six (96) hours before the time set for opening
bids, excluding Saturdays, Sundays, and holidays, as well as bids received after
the time set for opening bids, will not be considered and will be returned
unopened.

The Tulsa Metropolitan Utility Authority reserves the right to reject any and all
bids when such rejection is in the best interest of the Tulsa Metropolitan Utility
Authority. All bids are received subject to this stipulation and the Authority
reserves the right to decide which bidder shall be deemed lowest responsible
bidder.

A violation of any of the following provisions by a bidder shall be sufficient reason
for rejecting bidder's bid, or shall make any contract between the Tulsa
Metropolitan Utility Authority and the Contractor that is based on bidder’s bid, null
and void: divulging the information in said bid before the bids have been opened;
submission of a bid which is incomplete, unbalanced, obscure, incorrect, or
which has conditional clauses, additions, or irregularities of any kind not in the
original proposal form, or which is not in compliance with the Instruction to
Bidders and published Notice to Bidders, or which is made in collusion with
another bidder. The Authority shall have the right to waive any immaterial
defects or irregularities in any bid received.

B-6 DISQUALIFICATION OF BIDDERS

No contract will be awarded to any person or persons, firm, partnership,
company, or corporation which is in arrears to the Authority upon any debt of
contract, or in default as surety or otherwise upon any obligation to the Authority.

B-7 SIGNATURE OF BIDDERS

Each bid shall be properly signed with the full name of the company or individual
submitting the bid, the bidder’'s address, and the name and title of all persons
signing printed below their signature lines. Bids by partnerships shall be signed
with the partnership name followed by the signature and title of one of the
partners. Bids by corporations shall be signed with the name of the corporation
followed by the signature and title of the president, vice president, chairman, or
vice chairman of the Board of Directors with attestation by the corporate
secretary or assistant corporate secretary. Bids by joint ventures shall be signed
by each participant in the joint venture. Bids by limited liability companies shall be
signed with the name of the limited liability company followed by the signature
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11.15.24

and title of the Manager or Managing Member. Bid by limited partnerships shall
be signed with the name of the limited partnership followed by the signature of
the general partner. Note: The signature requirements listed above are for
Oklahoma entities; entities organized in other states must follow the law of the
state in which they are organized.

n 13

A bid by a person who affixes to his signature the word “President”, “Manager”,
“General Partner”, “Agent”, or other title, without disclosing the name of the
company for which he is signing, may be held to be the bid of the individual
signing.

B-8 INTERPRETATION OF CONTRACT DOCUMENTS

If any bidder who contemplates submitting a bid is in doubt as to the true
meaning of any part of the drawing, specifications, or other proposed contract
documents, bidder may submit to Contract Administration and the Engineer a
written request for interpretation thereof. The person submitting the request shall
be responsible for its prompt delivery. Interpretation of the proposed contract
documents will be made only by addendum. The addendum will be posted on
the Tulsa Metropolitan Ultility Authority website and emailed to all the pre-bid
attendees. The Authority will not be responsible for any other explanations or
interpretations of the proposed contract documents.

B-9 LOCAL CONDITIONS AFFECTING WORK

Each bidder shall visit the site of the work and shall completely inform himself
relative to construction hazards and procedure, labor, and all other conditions
and factors, local and otherwise, which would affect prosecution and completion
of the work and its cost. Such considerations shall include the arrangement and
condition of existing structures and facilities, the procedure necessary for
maintenance of uninterrupted operation of existing structures and facilities, the
availability and cost for labor, and facilities for transportation, handling, and
storage of materials and equipment. All such factors shall be properly
investigated and considered in the preparation of the bid. There will be no
subsequent financial adjustment for lack of such prior information.

B-10 TIME OF COMPLETION

The time of completion is an essential part of the contract and it will be necessary
for each bidder to satisfy the Authority of his ability to complete the work within
the allowable time set forth in the Bid Form. For all projects that will impact the
public, a public meeting is required before any work is done. In this connection,
attention is directed to the provisions of the General Conditions and Special
Conditions relative to delays, extension of time, and liquidated damages.

B-11 QUALIFICATION OF BIDDERS

No bid will be received and filed by the City Clerk of the Tulsa Metropolitan Utility
Authority unless the person submitting the bid has been pre-qualified as provided
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11.15.24
by ordinance, and is the holder of a current certificate of Pre-qualification in force

and effect on the date such bid is to be submitted and filed.

B-12 TAXES AND PERMITS

Attention is directed to the requirements of the General Conditions regarding
payment of taxes and obtaining permits. Contractor shall comply with all zoning
ordinances of the City, as provided in the Tulsa Zoning Code, Title 42 Tulsa
Revised Ordinances and conform with all zoning requirements established by the
Tulsa Metropolitan Area Planning Commission and the Board of Adjustment.
Contractor can call the Indian Nations Council of Governments (INCOG) at (918)
584-7526, to determine if any zoning requirements must be met.

B-13 OKLAHOMA LEGAL REQUIREMENTS

The Contractor must comply with the Oklahoma Scaffolding Law, 40 Oklahoma
Statues, Sections 174 - 177, which cover erection and use of scaffolds, hoists,
cranes, stays, ladders, supports, or other mechanical contrivances.

In accordance with Oklahoma Statutes, Title 68, Section 1701-1707, before
commencing any work pursuant to this contract, any nonresident contractor shall
give written notice by certified mail, return receipt requested, to the Oklahoma
Tax Commission, the Oklahoma Employment Security Commission, the Workers
Compensation Court, and the county assessor of each county in which work will
be performed. The notices shall comply with the requirements set forth in said
statute.

B-14 BONDS

The bidder to whom a contract is awarded will be required to furnish bonds as
follows:

a. Performance Bond — A Performance Bond to the Authority in
an amount equal to one hundred percent (100%) of the
Contract price.

b. Statutory Bond — A Statutory Bond to the State of Oklahoma
in an amount equal to one hundred percent (100%) of the
contract price.

C. Maintenance Bond — A Maintenance Bond to the Authority in
an amount equal to one hundred percent (100%) of the
contract price.

The bonds shall be executed on the forms included in the contract documents by
a surety company authorized to do business in the State of Oklahoma and
acceptable as Surety to the Tulsa Metropolitan Utility Authority.

Accompanying the bonds shall be a “Power-of-Attorney” authorizing the attorney-
in-fact to bind the Surety Company and certified to include the dates of the
bonds.



11.15.24

B-15 BOUND COPY OF CONTRACT DOCUMENTS

Bound contract documents are no longer required.

B-16 EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS

Each bidder agrees to comply with the terms of Title 5, Chapter 1, Section 111,
of the Tulsa Revised Ordinances relating to Non-Discrimination.

B-17 BASIS FOR AWARD OF CONTRACT

The basis for award of a contract shall be the total base bid submitted by the
lowest responsible bidder unless otherwise directed in the form of proposal. The
Tulsa Metropolitan Utility Authority reserves the right to withhold the awarding of
a contract for a reasonable period of time from the date of opening of bids. The
awarding of a contract upon a successful bid shall give the bidder no right or
action or claim against the Tulsa Metropolitan Utility Authority upon such contract
until the same shall have been reduced to writing and duly signed by the
contracting parties. The award of a contract will not be completed until the
contract is duly executed and the necessary bonds and insurance approved.

B-18 TIME FOR AWARDING OF CONTRACT

The awarding of a contract to the lowest responsible bidder will be made within
thirty (30) days after the opening of bids unless the Tulsa Metropolitan Utility
Authority by formal recorded action and for good cause shown, provides for a
reasonable extension to that period, which extension period shall not in any
event exceed fifteen (15) days where only state or local funds are involved, or not
to exceed ninety (90) days on any award of contract for the construction of public
improvements where funds are utilized which are furnished by an agency of the
federal government.

B-19 SAFETY AND HEALTH REGULATIONS

Bidders should note that they are subject to “Safety and Health Regulations for
Construction®, Chapter XVII of Title 29, CFR, Part 1926 and that compliance,
review and enforcement are the responsibility of the U.S. Department of Labor.

The Contractor is fully responsible for the safety of the work site and is expected
to train their employees in all applicable safety issues. This should include but
not be limited to: trench safety, confined space entry, head protection, etc. In
accordance with construction contracts with the City, Authority, Board, or
Commission, all applicable Labor and OSHA safety regulations must be
followed.

Work sites must be monitored by the Contractor and safety provisions enforced.

Contractors are asked to ensure that all employees are properly informed and
trained in construction, work site safety.

IB-5



11.15.24

B-20 VENDORS AND SUBCONTRACTOR IDENTIFICATION

Where Vendor and Subcontractor Identification Questionnaires are included in
the bid documents, each bidder shall submit the Questionnaire directly to the
Engineer no later than 5:00 p.m. on the first working day following the bid
opening. Failure to submit the questionnaire may render the bid unresponsive
and not eligible for award. The award of the Contract will be subject to the
acceptability of the vendors and subcontractors listed. If an award is made, the
vendors and subcontractors listed on the questionnaire shall be used on the
project. No changes in the vendor and subcontractor list will be permitted unless
prior consent is obtained from the Engineer.

B-21 _U.S. ENVIRONMENTAL  PROTECTION AGENCY NPDES
REQUIREMENTS FOR STORMWATER DISCHARGES

The bidder’s attention is directed to U.S. Environmental Protection Agency (EPA)
NPDES requirements for stormwater discharges. The Contractor shall be
responsible for filing a Notice of Intent and development and implementation of a
Stormwater Pollution Prevention Plan (PPP).

B-22 AMERICANS WITH DISABILITIES ACT

The Contractor shall take the necessary actions to ensure its facilities are in
compliance with the requirements of the Americans with Disabilities Act (ADA). It
is understood that the program of the Contractor is not a program or activity of
the Tulsa Metropolitan Utility Authority. The Contractor agrees that its program
or activity will comply with the requirements of the ADA. Any costs of such
compliance will be the responsibility of the Contractor. Under no circumstances
will the Contractor conduct any activity, which it deems non-compliant with the
ADA.



RESOLUTION NO. 18145

A RESOLUTION REQUIRING THE INCLUSION IN PLANS AND SPECIFICATIONS FOR PUBLIC
IMPROVEMENT CONTRACTS OF PROVISIONS PROVIDING FOR THE EMPLOYMENT OF BONA
FIDE RESIDENTS OF THE CITY OF TULSA; AND/OR THE MSA; ALSO PROVIDING THAT AT LEAST
OF FIFTY PERCENT (50%) OF EACH CLASS OF EMPLOYEES USED ON A PROJECT BE BONA
FIDE RESIDENTS OF THE CITY OF TULSA AND/OR THE MSA; THAT THE DIRECTOR OF THE
DEPARTMENT OF HUMAN RIGHTS IS CHARGED WITH ENSURING THAT ALL BIDS FOR PUBLIC
CONSTRUCTION CONTRACTS COMPLY WITH THIS RESOLUTION; AND DECLARING AN
EMERGENCY.

WHEREAS, City of Tulsa, Oklahoma, desires to achieve a goal of full employment.

WHEREAS, it is necessary for the protection of the health, safety and welfare of all residents of
the City of Tulsa, Oklahoma, to accomplish this goal.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COMMISSIONERS OF THE CITY
OF TULSA, OKLAHOMA:

SECTION 1. The City of Tulsa is committed to the policy of achieving full employment of its
citizens by encouraging the employment of bona fide Tulsa and MSA residents in public improvement
contracts.

SECTION 2. Definitions. The definitions of certain terms used in this resolution are as follows:

a. "Bidding Documents" or "Bid" means the bid notice, plans and specifications, bidding form,
bidding instructions, special provisions and all other written instruments prepared by or on behalf
of an awarding public agency for use by prospective bidders on a public construction contract.

b. (i) "Bona Fide Residents" shall include only those persons who are either registered to vote in
the City of Tulsa or who have resided within the city limits for at least six months, or who have
purchased a permanent residence within the city limits or who have leased a residence for at
least a six month term. Residency may be further determined by a valid Oklahoma driver's
license, a current Oklahoma license tag, and a valid Oklahoma automobile inspection sticker. (ii)
Bona fide residents of MSA shall include only those persons who are registered to vote in outlying
MSA areas or who have resided within the outlying MSA area for at least six months, or who have
purchased a permanent residence within the outlying MSA areas or who have leased a residence
for at least a six month term. Residency may be further determined by a valid Oklahoma driver's
license, a current Oklahoma license tag, and a valid Oklahoma automobile inspection sticker.

¢. "Public Construction Contract" or "Contract” means any contract exceeding Seven Thousand
Five Hundred Dollars ($7,500.00) in amount, awarded by the City of Tulsa for the purpose of
making any public improvements or constructing any public building or making repairs to the
same.

d. "Public Improvement' means any beneficial or valuable change or addition, betterment,
enhancement or amelioration of or upon any real property, or interest therein, belonging to the
City of Tulsa, intended to enhance its value, beauty or utility or to adapt it to new or further
purposes. The term does not include the direct purchase of materials, equipment or supplies by
the City of Tulsa.
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e. "MSA". All of the land areas composed of Creek County, Osage County, Rogers County,
Tulsa County and Wagoner County.

SECTION 3. Residency Requirements of Contractor's Employees. Every employee and/or agent of the
City of Tulsa, Oklahoma, charged or involved with the preparation of plans and specifications for any
public impvement funded in whole or in part with funds of the City of Tulsa, is hereby charged to include
in said plans and specifications the following provisions which shall be binding upon the successful
bidders:

a. Each bid shall be accompanied by a sworn statement that the bidder is committed to the goal
of employing at least 50% bona fide residents of the City of Tulsa and/or the MSA in each
classification as determined by the Oklahoma Commissioner of Labor.

b. The successful bidder will be responsible for having like requirements placed upon any
subcontractor.

c. The successful bidder will submit to the Director or his designated representative of the
Department of Human Rights any compliance reports involving the bidder and its subcontractors
required by Title 31, Chapter 1, Section 9, of the Tulsa Revised Ordinances. The reports shall
include information about the residence of each employee in each laboring and trade class
applicable to any City project.

SECTION 4. Unresponsive Bids. The failure to submit the documents required by Section 3
shall render a bid unresponsive. Said documents must be submitted prior to the opening of the bids. The
Director of the Department of Human Rights Section of City Development is charged with ensuring that all
bids comply with Section 3 prior to the bid opening date.

SECTION 5. Duty of Employees and/or Agents of the City of Tulsa. Any employee and/or agent
of the City of Tulsa who fails to include the goals for residency requirements found in Section 3 in the
plans and specifications for any public improvement may be subject to disciplinary action, including
dismissal.

SECTION 6. Severability. The invalidity of any section, subsection, provision or clause or portion
of this chapter, or the invalidity of the application thereof to any person or circumstance shall not affect
the validity of the remainder of this chapter or the validity of its application to other persons or
circumstances.

SECTION 7. Effect Date. This resolution shall take effect as of July 1, 1988.
SECTION 8. Emergency Clause. That an emergency exists for the preservation of the public
peace, health and safety, by reason whereof this resolution shall take effect immediately upon its

passage, approval and publication.

PASSED, with the emergency clause ruled upon separately and approved this 23 day of August, 1988.

APPROVED, this 234 day of August, 1988.
Rodger Randle



\W

Mayor
ATTEST: Philip W. Wood

Cicy Au To

APPROVED: Neal E. McNell

Fremis. B DS SRieiid

Crty Attorney

PASSED, with the emergency clause ruled upon

separately and approved this A5 day of s - . 1988.
_ APPROVED, this 273 day of , 1988.
Mayor
,G', =
City Attorney T
o O 1oisg
FILED
AUG 2 31988
— A R S FE.,

Oftex ©Ff TRy Magdnm i
By




(Must be submitted at time of Bid)
CITY OF TULSA
RESOLUTION NO. 7404
AFFIDAVIT OF COMPLIANCE

, of lawful age, being first duly sworn, states that
s(he) is the authorized agent of the Company set forth below.

Affiant further states that the Company, in compliance with City of Tulsa Resolution No.
7404, shall not hire or knowingly allow any of its subcontractors or lower tier
subcontractors to hire anyone who is not a United States citizen or legal immigrant or
anyone who does not have legal status as a temporary worker to perform work on any
project which is the subject of a contract between the Company and the City of Tulsa.

Affiant further states that the Company shall not fail to comply with and shall not
knowingly allow any of its subcontractors or lower tier subcontractors to fail to comply
with all applicable laws including, but not limited to, labor, employment and taxation
laws, in the performance of any work on any project which is the subject of a contract
between the Company and the City of Tulsa.

Affiant further states that the Company shall make available to the City of Tulsa, at the
City’s request, sufficient information and/or affirmations to allow the City to confirm
Company’s compliance with Resolution No. 7404 relating to the performance of any
contract between the Company and the City of Tulsa.

Company:
Signed:
Title
SUBSCRIBED and SWORN to before me, this day of e
NOTARY PUBLIC
MY COMMISSION EXPIRES:
COMMISSION NO.:

Resolution No. 7404
RAC-1
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(Must be submitted at time of Bid)
CITY OF TULSA
50% RESIDENT RESOLUTION
AFFIDAVIT FOR BID

STATE OF )
) ss:
COUNTY OF )

, of lawful age, being first duly sworn,
states that s(he) is the agent authorized by the bidder to submit the attached bid.
Affiant further states that the bidder, in compliance with City of Tulsa Resolution
No. 18145, is committed to the goal of employing at least 50% bona fide
residents of the City of Tulsa and/or the Metropolitan Statistical Area (composed
of Creek, Okmulgee, Osage, Pawnee, Rogers, Tulsa, and Wagoner counties).

Affiant further states that bidder is responsible for having like requirements
placed upon any of its subcontractors.

BIDDER (Company Name) SIGNED
Title
SUBSCRIBED and SWORN to before me this day of , 20
NOTARY PUBLIC

MY COMISSION EXPIRES:

COMMISSION NO.:
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(Must be submitted at time of bid)
NON-COLLUSION AFFIDAVIT

STATE OF )
) ss:
COUNTY OF )

, of lawful age, being first duly sworn, says that:

1.

I am the duly authorized agent of the bidder submitting the competitive bid associated with
this sworn statement for the purpose of certifying facts pertaining to the existence of
collusion among bidders and between bidders and municipal officers or employees, as well
as facts pertaining to the giving or offering of things of value to governmental personnel in
return for special consideration in the letting of any contract pursuant to the bid;

| am fully aware of the facts and circumstances surrounding the making of the bid and have
been personally and directly involved in the proceedings leading to the submission of such
bid;

Neither the bidder nor anyone subject to the bidder’s direction or control has been a party:

a. to any collusion among bidders in restraint of freedom of competition by agreement
to bid at a fixed price or to refrain from bidding;

b. to any collusion with any municipal official or employee as to quantity, quality or
price in the prospective contract, or as to any other terms of such prospective contract;
nor

(o] in any discussions between bidders and any municipal official concerning exchange

of money or other things of value for special consideration in the letting of a contract.

4. If awarded the contract, neither the bidder nor anyone subject to the bidder's direction or
control has paid, given or donated or agreed to pay, give or donate to any officer or
employee of the City of Tulsa or of any public trust where the City of Tulsa is a beneficiary,
any money or other thing of value, either directly or indirectly, in procuring the contract for
which the bid is submitted.

BIDDER (Company Name) Signed
Title
SUBSCRIBED and SWORN to before me this day of .20 .

NOTARY PUBLIC

MY COMMISSION EXPIRES:

COMMISSION NO.:

NA-1
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(Must be submitted at time of bid)
BUSINESS RELATIONSHIP AFFIDAVIT

STATE OF )
) ss:
COUNTY OF )

, of lawful age, being first duly sworn, says that
s(he) is the agent authorized by the bidder to submit the attached bid. Affiant further
states that the nature of any partnership, joint venture or other business relationship
presently in effect or which existed within one (1) year prior to the date of this statement
with the architect, engineer, or other party to the project is as follows:

Affiant further states that any such business relationship presently in effect or which
existed within one (1) year prior to the date of this statement between any officer or
director of the bidding company and any officer or director of the architectural or
engineering firm or other party to the project is as follows:

Affiant further states that the names of all persons having any such business
relationships and the positions they hold with their respective companies or firms are as
follows:

(If none of the business relationships herein above mentioned exist, affiant should so
state.)

Signed:

BIDDER (Company Name)
Title:

SUBSCRIBED and SWORN to before me this day of , 20

NOTARY PUBLIC
MY COMMISSION EXPIRES:

COMMISSION NO.:

BR-1



(Must be submitted at time of bid)
INTEREST AFFIDAVIT

STATE OF )
)ss.
COUNTY OF )
L, , of lawful age, being first duly sworn, state that I am the

agent authorized by Contractor, Engineer, Architect or provider of professional service
[“Services Provider”] to submit the attached Agreement. Affiant further states that no officer or
employee of the City of Tulsa either directly or indirectly owns a five percent (5%) interest or
more in the Services Provider’s business or such a percentage that constitutes a controlling
interest. Affiant further states that the following officers and/or employees of the City of Tulsa
own an interest in the Services Provider’s business which is less than a controlling interest, either
direct or indirect.

By
Signature
Title
Subscribed and sworn to before me this day of , 20

Notary Public

My Commission Expires:

Notary Commission Number:

County & State Where Notarized:

l The Affidavit must be signed by an authorized agent and notarized. | ‘
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ELECTRONIC BID PROPOSAL INSTRUCTIONS - EXCEL SPREADSHEET
PROJECT NO. ES 2022-09
SPUNKY CREEK INTERCEPTOR MAIN STEM SOUTH, PHASE 3

Please read the following instructions carefully.
1. After opening this file re-save it as your company's name.
. Open the BID FORM Sheet from the tabs below.
. Input the unit price of the appropriate pay item in the cells highlighted in blue.
Review all data input and check calculations to ensure accuracy of Bid.
. Print 1hardcopy of the "PROPOSAL" tab, BID FORM and the "SIGNATURE PAGE" tab.
. Complete and sign the "Signature Page" document.
. Submit hardcopy and electronic disk with Contract Documents and Specifications for Bid opening date.

DG s WN

LEGEND

$ 1.00 Cells Requiring Data Input.
$ 1.00 Internal Data Transfer.

$ 2.00 Calculated Results.

AGREEMENT FOR USING ELECTRONIC BID PROPOSAL

By and Between: RJN Group, Inc., (ENGINEER) and RECIPIENT. The enclosed electronic media is provided pursuant to your request and is for your limited use in connection with your submittal of
Bid Proposal for TMUA Project No. ES 2022-08. In no event shall the information be used for any other purpose or be released to third parties without the written consent of the ENGINEER. In the
event of a discrepancy between the hard copy and this electronic media at delivery or in the future, the hard copy shall govemn. ENGINEER hereby disclaims any and all liability for the
consequences from use of the electronic media and makes no warranty or guarantee of accuracy. RECIPIENT shall assume full responsibility for the uses and consequences of the electronic
media. It is agreed that ENGINEER has and retains ownership of the electronic media. ENGINEER does not warrant or guarantee that the electronic data is compatible with RECIPIENT'S
computer hardware or software, and ENGINEER'S responsibility for the electronic media is limited to replacement of defective media for a period of thirty (30) days after delivery to RECIPIENT. !l
By opening and using this FILE, You AGREE to these TERMS AND CONDITIONS!!!



02/1914

PROPOSAL FOR
SPUNKY CREEK INTERCEPTOR MAIN STEM SOUTH, PHASE 3
TMUA PROJECT NO. ES 2022-09

TO: TULSA METROPOLITAN UTILITY AUTHORITY
CITY OF TULSA, OKLAHOMA

THE UNDERSIGNED BIDDER, having carefully examined the drawings, specifications, and other Contract
Documents of the above project presently on file in the City Clerk, City of Tulsa Oklahoma:

CERTIFIES THAT he has inspected the site of the proposed work and has full knowledge of the extent and
character of the work involved, construction difficulties that may be encountered, and materials necessary
for construction, class and type of excavation, and all other factors affecting or which may be affected by
the specified work; and

CERTIFIES THAT he has not entered into collusion with any other bidder or prospective bidder relative to
the project and/or bid: and

HEREBY PROPOSES: to enter into a contract to provide all necessary labor, materials, equipment and
tools to completely construct and finish all the work required by the Contract Documents hereto attached
and other documents referred to therein: to complete said work within 365 calendar days after the work
order is issued; and to accept in full payment therefore the amount set forth below for all work actually
performed as computed by the Engineer as set forth in the Contract.

Basis of Award

IT SHOULD BE NOTED THAT THE LOWEST RESPONSIVE BID SHALL BE DETERMINED BY THE TOTAL BASE BID PLUS
ADDITIVE ALTERNATES NO. 1. THE ITEMS IN ADDITIVE ALTERNATES NO. 1 MAY OR MAY NOT BE INCLUDED IN THE
CONTRACT AWARD AT THE SOLE DISCRETION OF THE CITY OF TULSA. ANY PROPOSAL SUBMITTED WITH THE
ADDITIVE ALTERNATE NO. 1 INCOMPLETE SHALL BE CONSIDERED NON-RESPONSIVE

Note: - Item numbers omitted are not a part of the Contract.

P-2.



PROPOSAL FOR
SPUNKY CREEK INTERCEPTOR MAIN STEM SOUTH, PHASE 3
TMUA ES 202209

DATATNPUT
BID [TEM SPEC NO. DESCRIPTION UNIT ary UNIT PRICE TOTAL EACH ITEM
1 102 PROJECT SIGN (CITY OF TULSA) EA 2
2 301, SP-8 RIGHT-OF -WAY CLEARING AND RESTORING sY 33,120
3 302 UNCLASSIFIED EXCAVATION AND BACKFILL cY 16,250
4 303 MOBILIZATION EA 1
5 304 CONTRACTOR CONSTRUCTION STAKING EA 1
3 309 8-INCH DIAMETER CLASS 51 DIP (RJ) BY OPEN CUT, LF 15
7 309 12-INCH DIAMETER CLASS 51 DIP 8Y OPEN CUT, LF 199
8 309 12-INCH DIAMETER CLASS 51 DIP {RJ) BY OPEN CUT LF 229
9 309 12-INCH DIAMETER CLASS 51 DIP (RJ) IN 24-INCH DIAMETER STEEL CASING LF 175
10 312 8-INCH DIAMETER DIP 22.5 DEGREE BEND (RJ) EA 2
11 312 12-INCH DIAMETER DIP 22.5 DEGREE BEND (RJ) EA 4
12 312 12-INCH X 12-INCH X 6-INCH DIP TEE FITTING (RJ) EA 1
13 312 12-INCH X 12-INCH X B-INCH DIP TEE FITTING (RJ) EA 1
14 313, 5P-1,2,7 18-INCH DIAMETER PS 75 ASTM D3034 PVC OR SN 72 FRP SEWER BY OPEN CUT LF 1,543
15 313, SP. 18-INCH DIAMETER PS 75 ASTM D3034 OR SN 72 FRP (RJ) SEWER IN 36-INCH DIAMETER STEEL CASING LF 110
16 313, 8P-1,2.7 24-INCH DIAMETER PS 75 ASTM D3034 PVC OR SN 72 FRP SEWER BY OPEN CUT LF 4,307
17 314.8P-34.56 _ |CONSTRUCT STANDARD 5-FOOT DIAMETER MANHOLE OR TEE BASE MANHOLE (0-6 FEET) EA 3
18 314,8P-34.56  |EXTRA DEPTH OVER 6 FEET FOR STANDARD 5-FOOT DIAMETER MANHOLE OR TEE BASE MANHOLE VF 313
18 314,5P-34.56  |CONSTRUCT STANDARD 6-FOOT DIAMETER MANHOLE OR TEE BASE MANHOLE (0-6 FEET) EA 10
20 314,8P-3.4.56 _ |EXTRA DEPTH OVER 6 FEET FOR STANDARD 6-FOOT DIAMETER MANHOLE OR TEE BASE MANHOLE VF 142.9
21 314,SP-3456  |CONSTRUCT STANDARD 6-FOOT DIAMETER DROP MANHOLE OR TEE BASE MANHOLE (0-6 FEET) EA 2
22 314, SP-3,4,56  |EXTRA DEPTH OVER 6 FEET FOR STANDARD 6-FOOT DIAMETER DROP MANHOLE OR TEE BASE MANHOLE VF 347
23 315 CONNECT TO EXISTING MANHOLE EA 2
24 315 CONNECT TO EXISTING WATERLINE EA 3
25 317 8-INCH DIAMETER GATE VALVE (RJ) EA 1
26 7 12-INCH DIAMETER GATE VALVE (RJ) EA 2
27 318 INSTALL FLOWABLE FILL cY 20
28 322 24-INCH DIAMETER STEEL CASING INSTALLED BY BORE AND JACK LF 175
29 322 36-INCH DIAMETER STEEL CASING INSTALLED BY BORE AND JACK LF 110
30 325 HYDROMULCH SEEDING sY 5,500
31 327 SAFETY FENCE LF 400
3z 329 REMOVE AND REPLACE CONCRETE SIDEWALK SY 187
33 328 REMOVE AND REPLACE ASPHALT DRIVEWAY sY 36
34 329 REMOVE AND REPLACE ASPHALT PAVEMENT SY 374
35 331 WATER TABLE CRADLE FOR 18-INCH DIAMETER PIPE LF 250
38 331 WATER TABLE CRADLE FOR 24-INCH DIAMETER PIFE LF 500
37 333 CUT AND PLUG EX. SANITARY SEWER EA 2
38 333 ABANDON EXISTING 12-INCH SANITARY SEWER FORCE MAIN LF 5,717
38 333 ABANDON EXISTING SANITARY SEWER ARV MANHOLES EA 3
40 333, SP-15 STONE CREEK FARMS LIFT STATION DEMOLITION AND ABANDONMENT Ls 1
41 334 CONSTRUCTION AS-BUILTS Ls 1
42 335 ACCEPTANCE SAMPLING/TESTING REQUIREMENTS LS 1
43 418 REPLACEMENT OF COVER, FRAME, FRAME SEAL - TYPE A REPAIR EA 1
44 SP-13 STEEL FRAME GATE EA 8
45 ODOT 202 (H) EARTHWORK [ 1
45 ODOT 220, SP-17 | SWPPP DOCUMENTATION AND MANAGEMENT Ls 1
47 ODOT 880 (J) CONSTRUCTION TRAFFIC CONTROL co 365
48 SPECIAL OWNERS ALLOWANCE AlLow | 100,000 $1.00 $100.000.00,
BASE BID TOTAL $100,000.00)
[ADDITIVE ALTERNATE NO. 1
DATA INFUT
BID ITEM SPEC NO. DESCRIPTION UNIT ary UNIT PRICE TOTAL EACH ITEM
48 ODOT 209 MACHINE GRADING FOR GRAVEL ACCESS ROAD LF 5510 -
50 0DOT 213 GRADED ROCK (SIZE #1) cY 1,910 -
51 0DOT 213 CRUSHED STONE (SIZE #7) cY 850 -
52 ODOT 712, SP-14__|CLASS IV GEOTEXTILE SY 9,800 S -
53 ODOT 613 (EE). SP-12 [18-INCH DIAMETER CORRUGATED POLYPROFYLENE STORM FIPE LF 300
54 ODOT 613 (M), SP-12 |CULVERT END TREATMENT SINGLE PIPE EA 4 -
55 ODOT 613 (M), SP-12 JCULVERT END TREATMENT DOUBLE PIPE EA 12 -
56 SP-16 CABLE REINFORCED CONCRETE BLOCK MAT SY 306 -
ADDITIVE ALTERNATE NO. 1 TOTAL| § -
BASE BID + ADDITIVE ALTERNATE NO. 1 TOTAL| § 100,000.00
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BASE BID (ITEMS 1-48) $100,000.00

ADDITIVE ALTERNATE NO. 1 (ITEMS 49-56) $0.00
BASE BID PLUS ADDITIVE ALTERNATE $100,000.00

Enclosed is a ( ) Bidder's Surety Bond, ( ) Certified Check, ( ) Cashier's Check for

%

which the City of Tulsa may retain or recover as liquidated damages in the event that the undersigned fails to enter into
contract for the work covered by this proposal., provided the Contract is awarded to the undersigned within thirty (30)
days, or within ninety (90) days if Federal funds are utilized, from the date fixed for opening of bids and the undersigned
fails to execute said Contract and furnish the required bonds and other requirements as called for in these Contract
Documents within thirty (30) days after award of Contract.

Dated at Tulsa, Oklahoma, this day of , 20

Respectfully submitted,

(Complete legal name of company)

(State of Organization)

By: ATTEST:
Title: Title: Corporate Secretary
Printed Name: Printed Name:
(SEAL)
Address:
Telephone Number: Fax Number:

By signing above the bidder acknowledges receipt of the following Addenda (give number and date of each):

P-4,



This form is made available for example purposes enly and is not intended to be legal advice nor intended to be relied upon in
lieu of consultation with an attorney.

Certificate of Secretary

The undersigned (Assistant) Secretary of , a
corporation, (the “Corporation”) hereby certifies that the following is a
true and correct copy of a Resolution duly adopted by the Board of Directors of the Corporation
on the day of , 20

RESOLVED, that is authorized to
execute and enter into bids, contracts, bonds, affidavits and any ancillary
documents, on behalf of the Corporation.

The undersigned further certifies that this Resolution is in full force and effect as of the date of
this Certificate and has not been amended, modified, revoked or rescinded.

IN WITNESS WHEREQOF, I have executed this Certificate this _ day of 220

(Signature)

Printed Name

(Assistant) Secretary

CS-1



This form is made available for example purposes only and is not intended to be legal advice nor intended to be relied upon in
lieu of consultation with an attorney.

Consent of Members

The undersigned, being all of the Members of [Name of Company], LLC, an Oklahoma
Limited Liability Company, hereby authorize, consent to, approve and ratify the execution by
on behalf of [Name of Company], LLC of bid proposals, contracts,

affidavits and related documents in connection with [Name of Project] of the City of Tulsa.

DATED, this day of , 20

Name printed:

Name Printed:

[ADD ADDITIONAL LINES FOR ADDITIONAL MEMBERS]

CM-1



CITY OF

TULGA Tu'g}ilgyAAlﬂtégsﬁtL\/letropolitan

(DATE)

(Company Name)
(Address)

(City, State, Zip Code)

RE: Tulsa Metropolitan Utility Authority Project No.

TO WHOM IT MAY CONCERN:

The vendor of materials and supplies under the above referenced contract is hereby authorized to
invoice the Tulsa Metropolitan Utility Authority (TMUA), 175 E. 2™ Street, Suite 1300, Tulsa,
Oklahoma 74107, for all materials and supplies purchased under the above contract, noting any
contract discount and omitting all sales taxes. All invoices shall include the contract number and the
name of the contractor ordering the materials or supplies.

Upon receipt the Tulsa Metropolitan Utility Authority will pay the invoice, in accordance with its terms
and conditions, as money is due the Contractor per referenced contract.

This letter of authorization expires Date.

Sincerely,

Eric Lee,
Director of Water and Sewer

MV:cc

Tulsa Metropolitan Utility Authority www.cityoftulsa.org
175 E. 2™ Street Tulsa, OK 74103



EXTENSION OF TIME REQUEST
(to be submitted with eack partial payment application)

DATE:

CONTRACTOR:

ADDRESS:

CONTRACT NO.:

PROJECT NO.:

DESCRIPTION:

ARE THERE ANY CHANGES TO YOUR SBE UTILIZATION? YES NO

IF YES, GIVE REASON AND ATTACH CHANGE REQUEST FORM (SBE-4):

EXTENSION OF CONTRACT TIME REQUIRED: YES NO

TOTAL OF EXTENSION TIME REQUESTED:

IF YES GIVE REASON:

SIGNATURE - CONTRACTOR

CONSULTING ENGINEER OR DEPARTMENT OF PUBLIC WORKS STAFF RECOMMENDATIONS

REJECTED:

APPROVED:

REASON:

SIGNATURE

DATE
ACTION WILL BE TAKEN WITHIN 30 DAYS FROM RECEIPT OF REQUEST

ETR-1
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11/1/2025

CONTRACT FOR CONSTRUCTION OF PUBLIC IMPROVEMENTS
TULSA, OKLAHOMA

THIS CONTRACT made and entered into this day of , 2026, by
and between __, an (list state) (Corporation or Limited Liability Company) of _,
Oklahoma hereinafter called the "CONTRACTOR", and the TULSA METROPOLITAN
UTILITY AUTHORITY, Tulsa, Oklahoma, a Public Trust, herein called the "Authority".

WITNESSETH:

WHEREAS, the Authority has caused to be prepared the necessary Drawings,
Specifications, and other Contract Documents for the public improvements herein
described, and has invited bids for the construction thereof in accordance with the terms of
the Contract, all of which is hereby designated as:

PROJECT NO. ES 2022-09 SPUNKY CREEK INTERCEPTOR MAIN STEM SOUTH
PHASE 3

WHEREAS, the Contractor, in response to the Advertisement, has submitted to the
Authority, in the manner and at the time specified, a sealed bid in accordance with the
terms of this Contract; and,

WHEREAS, the Authority, in the manner prescribed by law, has publicly opened,
examined, and canvassed the bids submitted, and has determined the above named
Contractor to be the lowest responsible bidder for the work and has duly awarded to the
said Contractor therefore, for the sum or sums named in the Contractor's bid, a copy of the
Bid Form being attached to and made a part of this Contract;

NOW, THEREFORE, in consideration of the compensation to be paid to the Contractor and
of the mutual agreements and covenants herein contained, the parties to this Contract have
agreed and hereby agree, as follows:

ARTICLE I. That the contractor shall (a) furnish all tools, equipment, supplies,
superintendence, transportation, and other construction accessories, services, and
facilities; (b) furnish all materials, supplies, and equipment specified and required to be
incorporated in and form a permanent part of the completed work; (c) provide and
perform all necessary labor; and (d) in a good, substantial, and workmanlike manner
and in accordance with the requirements, stipulations, provisions and conditions of the
Contract as defined in the attached General Conditions, said documents forming the
Contract and being as fully a part thereof as if repeated verbatim herein, perform,
execute, construct, and complete all work included in and covered by the Authority's
official award of this Contract to the said Contractor, such award being based

on the acceptance by the Authority of the Contractor's bid, or part thereof, as follows:

C-1



11/1/2025

PROJECT NO. ES 2022-09 SPUNKY CREEK INTERCEPTOR MAIN STEM SOUTH
PHASE 3

ARTICLE Il. That the Authority shall pay to the Contractor for performance of the work
embraced in this Contract, and the Contractor will accept as full compensation therefor, the
sum  (subject to adjustment as provided by the Contract) of
AND /100 Dollars ($ ) for all work covered by and included in the
Contract award and designated in the foregoing Article I; payments therefore to be made in
cash or its equivalent, in the manner provided in the General Conditions.

ARTICLE IIA. All materials and supplies to be purchased under the terms of this contract
shall be ordered by the Contractor from the vendor or supplier who shall be directed to
invoice the Tulsa Metropolitan Utility Authority direct. The invoice shall reflect any
contractor discount and no sales tax shall be added. The invoice will be paid direct by the
Tulsa Metropolitan Utility Authority in accordance with the terms and conditions of the
invoice (Oklahoma Tax Commission Rules Part 27 Trust Authority 710:65-13-140). The
monies paid direct by Tulsa Metropolitan Utility Authority to the vendor or supplier shall be
deducted from the total contract price. The Contractor shall accept delivery and be
responsible for and shall warrant and hold the Authority harmless for the safety and
security of all of the materials and supplies furnished for the project under this contract.

ARTICLE Ill. That the Contractor shall start work within ten (10) days following the date
stipulated in a written order from the Authority to proceed with the work to be performed
hereunder, and shall complete the work within the number of consecutive calendar days
after the authorized starting date, as stipulated below:

All Work Completed: 365 calendar days

ARTICLE IV. The sworn, notarized statement below shall be signed and notarized before
this Contract will become effective.

ARTICLE V. Prior to submitting a final payment request, the Contractor shall furnish a lien
waiver certifying that all subcontractors and suppliers have been paid.

ARTICLE VI. If the Contractor has 10 or more full-time employees, and this contract
exceeds $100,000 in total value, Contractor acknowledges and agrees that, in accordance
with and pursuant to 21 O.S. 1289.31, Contractor verifies to Authority that: (i) it does not
have a practice, policy, guidance, or directive that discriminates against a firearm entity or
firearm trade association, and (ii) will not discriminate against a firearm entity or firearm
trade association during the term of this Contract.

IN WITNESS WHEREOF, the Authority and the Contractor hereto have set their hands and

C-2



11/1/2025

seals, respectively, this day of , 2026.

APPROVED AS TO SUBSTANCE:

Date:

Director
TULSA METROPOLITAN UTILITY AUTHORITY, a Public Trust
By:

Date:

Chairman

ATTEST:

Date:

Secretary

APPROVED AS TO FORM:

Date:

Attorney for the Trust

CONTRACTOR

By:

Print Name;

Date: Date;
Title Title

ATTEST:

C-3



11/1/2025

Corporate Secretary

(SEAL)
AFFIDAVIT
STATE OF )
)ss
COUNTY OF )

, of lawful age, being first duly sworn, on oath that
(s)he is the agent authorized by the Contractor to submit the above Contract to the Tulsa
Metropolitan Utility Authority, Tulsa, Oklahoma.

Signature

SUBSCRIBED AND SWORN to before me this dayof . .. . 2076

NOTARY PUBLIC

My Commission Expires:

C-4
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06/13/06
PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: That we, the undersigned,
, (hereinafter called the "Contractor"),
duly authorized by law to do business as a construction contractor in the State of
Oklahoma, and
(hereinafter called the "Surety"), a corporation organized under the laws of the State of
, and authorized to transact business in the State of
Oklahoma, as Surety, are hereby held and firmly bound unto the Tulsa Metropolitan
Utility Authority, Tulsa, Oklahoma (hereinafter called the "Authority”), in the penal sum
of Dollars (full amount of the Contract), ($.00) lawful money of the United States, for
the payment of which, well and truly to be made unto the said Authority, we bind
ourselves, our heirs, executors, administrators, successors, and assigns, jointly and
severally, firmly by these presents, as follows:

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT, WHEREAS, the
Contractor has on the day of ,20__, entered into a written
contract with the Tulsa Metropolitan Utility Authority, Tulsa, Oklahoma, for furnishing all
materials, labor, tools, equipment, and transportation necessary for:

PROJECT NO. ES 2022-09 SPUNKY CREEK INTERCEPTOR MAIN STEM SOUTH
PHASE 3

NOW, THEREFORE, if said Contractor shall well and truly perform and complete said
project in accordance with said Contract, Advertisement for Bids, General Conditions,
Instructions to Bidders, Bid Form, Plans and Specifications, and related documents, shall
comply with all the requirements of the laws of the State of Oklahoma; shall pay as they
become due all just claims for work or labor performed and materials furnished in
connection with said contract, and shall defend, indemnify and save harmless said
Authority against any and all liens, encumbrances, damages, claims, demands,
expenses, costs and charges of every kind, including patent infringement claims except
as otherwise provided in said specifications and other contract documents, arising out of
or in relation to the performance of said work and the provisions of said Contract, then
these presents shall be void; otherwise, they shall remain in full force and effect.

This obligation is made for the use of said Authority and also for the use and benéefit of all
persons who may perform work or labor, or furnish any material in the execution of said
Contract, and may be sued on thereby in the name of the Authority.

The Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration or addition to the terms of the Contract, or to the work to be performed
thereunder, or the specifications accompanying same, shall in any way affect its
obligation on this bond; and it does hereby waive notice of any such change, extension of
time, alteration or addition of the terms of the Contract, or to the work or to the
specifications.
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IN WITNESS WHEREOF, the said Principal has caused these presents to be executed in
its name and its corporate seal to be hereunto affixed by its duly authorized officers, and
the said Surety has caused these presents to be executed in its name and its corporate
seal to be hereunto affixed by its attorney-in-fact, duly authorized so to do, the day and
year first above written.

CONTRACTOR (Principal)
BY: ATTEST: ( SEAL)

Date: Date:
Title: Title:

Date: Date:
Attorney-In-Fact Surety ( SEAL)

#* This date shall match the date of the notarized certificate on the Power of Attorney

(Accompany this Bond with Power-Of-Attorney)

APPROVED AS TO FORM:

Date:

Attorney for the Tulsa Metropolitan
Utility Authority

APPROVED AS TO FORM:

Date:
City Attorney

Date:
City Clerk
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STATUTORY BOND

WHEREAS, the undersigned
has entered into a certain contract dated the _ day of 20
designated as Project No. ES 2022-09, for the construction of certain publlc
improvements consisting of Spunky Creek Interceptor Main Stem South Phase 3
to be situated and constructed on and through the property described in said
Contract, including all of the work mentioned and described in said Contract, and to
be performed by the undersigned strictly and punctually in accordance with the terms,
conditions, drawings and specifications thereof, on file in the office of the Tulsa
Metropolitan Utility Authority.

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS: That
, as Principal, and
, a Corporation

organized under the laws of the State of , and authorized to
transact business in the State of Oklahoma, as Surety, are held and firmly bound
unto the State of Oklahoma in the penal sum of
Dollars (Full Amount of Contract) ($ ), lawful money of the United

States, for the payment of which sum well and truly to be made, we bind ourselves,
our successors, and assigns, jointly and severally firmly by these presents.

NOW, THEREFORE, if the said Principal shall fail or neglect to pay all indebtedness
incurred by Principal or sub-contractors of said principal who perform work in the
performance of such contract, for labor and materials and repairs to and parts for
equipment used and consumed in the performance of said contract within thirty (30)
days after the same becomes due and payable, the person, firm or corporation
entitled thereto may sue and recover on this bond the amount so due and unpaid.

The Surety, for value received, hereby stipulates and agrees that no change,
extension of time, alteration, or addition to the terms of the contract or to the work to
be performed thereunder, or the specifications accompanying the same, shall in any
way affect its obligation on this bond, and it does hereby waive notice of any such
change, extension of time, alteration, or addition to the terms of the contract or to the
specifications.
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IN WITNESS WHEREOF, the said Principal has caused these presents to be
executed in its name and its corporate seal to be hereunto affixed by its duly
authorized officers, and the said Surety has caused these presents to be executed in
its name and its corporate seal to be hereunto affixed by its attorney-in-fact, duly
authorized so to do, the day and year first above written.

CONTRACTOR(Principal)
BY: ATTEST: ( SEAL)
Date: Date:
Title: Title:
Date: Date:
Attorney-In-Fact Surety ( SEAL)

** This date shall match the date of the notarized certificate on the Power of Attorney

(Accompany this Bond with Power-Of-Attorney)

APPROVED AS TO FORM:

Date:

Attorney for the Tulsa Metropolitan
Utility Authority

APPROVED AS TO FORM:

Date:
City Attorney

Date:
City Clerk
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MAINTENANCE BOND

KNOW ALL MEN BY THESE PRESENTS:

That , as Principal,
and , a corporation organized
under the laws of the State of and authorized to transact business in the

State of Oklahoma, as Surety, are held and firmly bound unto the Tulsa Metropolitan Utility
Authority in the Penal Sum of

Dollars (full amount of Contract) ( $ _) in lawful money of the
United States of America for the payment of which, well and truly to be made, we bind
ourselves and each of us, our heirs executors, administrators, trustees, successors, and
assigns, jointly and severally, firmly by these presents.

The condition of this obligation is such that:

WHEREAS, said Principal entered into a written contract with the Tulsa Metropolitan Utility
Authority dated ,20 , for

PROJECT NO. ES 2022-09 SPUNKY CREEK INTERCEPTOR MAIN STEM SOUTH
PHASE 3

all in compliance with the drawings and specifications therefore, made a part of said
Contract and on file in the office of the Authority, Tulsa, Oklahoma.

NOW, THEREFORE, if said Principal shall pay or cause to be paid to the Tulsa
Metropolitan Utility Authority, all damage, loss, and expense which may result by reason of
defective materials and/or workmanship in connection with said work, occurring within a
period of one (1) year for all projects, from and after acceptance of said project by the Tulsa
Metropolitan Utility Authority and if Principal shall pay or cause to be paid all labor and
materials, including the prime contractor and all subcontractors; and if principal shall save
and hold the Tulsa Metropolitan Utility Authority harmless from all damages, loss, and
expense occasioned by or resulting from any failure whatsoever of said Principal, then this
obligation shall be null and void, otherwise to be and remain in full force and effect.

It is further expressly agreed and understood by the parties hereto that no changes or
alterations in said Contract and no deviations from the plan or mode of procedure herein

fixed shall have the effect of releasing the sureties, or any of them, from the obligation of
this Bond.

MB-1
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IN WITNESS WHEREOF, the said Principal has caused these presents to be executed in
its name and its corporate seal to be hereunto affixed by its duly authorized officers, and the
said Surety has caused these presents to be executed in its name and its corporate seal to
be hereunto affixed by its attorney-in-fact, duly authorized so to do, the day and year first
above written.

CONTRACTOR(Principal)
BY: ATTEST: (SEAL)
Date: Date:
Title: Title:
Date: Date:
Attorney-In-Fact *¥¥  Surety (SEAL)

** This date shall match the date of the notarized certificate on the Power of Attorney

(Accompany this Bond with Power-Of-Attorney)

APPROVED AS TO FORM:

Date:

Attorney for the Tulsa Metropolitan
Utility Authority

APPROVED AS TO FORM:

Date:

City Attorney

Date:

City Clerk
MB-2
TMUA



AFFIDAVIT OF CLAIMANT

STATE OF

COUNTY OF

The undersigned, of lawful age, being first duly sworn, on oath says that this contract is true and correct.
Affiant further states that the work, services or materials will be completed or supplied in accordance with
the contract, plans, specifications, orders or requests furnished the affiant. Affiant further states that
(s)he has made no payment directly or indirectly of money or any other thing of value to any elected
official, officer or employee of the City of Tulsa or any public trust of which the City is a beneficiary to
obtain or procure the contract or purchase order.

By:
Signature

Name:

Company:

Title:
Subscribed and sworn to before me this day of , 20
Notary Public
My Commission Expires:
Notary Commission Number:

AC-1
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GENERAL CONDITIONS OF CONTRACT

GC-1. SCOPE:

The Contract stipulations which follow are general in scope and may refer to conditions
which will not be encountered in the performance of the work included in this Contract,
and which are not applicable thereto. Any requirements, provisions, or other
stipulations of these General Conditions which pertain to a nonexistent condition and
are not applicable to the work to be performed hereunder, shall have no meaning in the
Contract.

The specifications and drawings are intended to supplement, but not necessarily
duplicate each other. Together they constitute one (1) complete set of specifications
and drawings, so that any work exhibited in the one and not in the other shall be
executed just as if it had been set forth in both, in order that the work shall be completed
according to the complete design or designs as decided and determined by the
Engineer.

Should anything be omitted from the specifications and drawings which is necessary to
a clear understanding of the work, or should it appear various instructions are in conflict,
then the Contractor shall request written clarification from the Engineer before
proceeding with the construction affected by such omissions or discrepancies.

GC-2. CONTRACT DOCUMENTS:

It is understood and agreed that the Notice to Bidders, Instructions to Bidders, Proposal,
Contract, Statutory Bond, Performance Bond, Maintenance Bond, Power of Attorney,
Certificates of Insurance, General Conditions, Specifications, Drawings, Addenda and
duly authorized Change Orders, together with any and all supplementary drawings
furnished by the Engineer as and when required to make clear and to define in greater
detail the intent of the contract, drawings, and specifications, other drawings,
specifications, and engineering data furnished by the Contractor (when accepted by the
Engineer), and instructions furnished by manufacturers of equipment for the installation
thereof, are each and all included in this Contract, and the work shall be done in full
compliance and accord therewith.

GC-3. DEFINITIONS:
Any word, phrase, or other expression defined in this paragraph and used in these
Contract Documents shall have the meaning herein given:

1. "Contract” or "Contract Documents" shall include all of the documents and drawings
mentioned in Paragraph GC-2.

2. "Authority" shall mean the Tulsa Metropolitan Utility Authority, Tulsa County,
Oklahoma, a Public Trust.
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3. "Contractor" shall mean the entity named and designated in the Contract who has
entered into this Contract to perform the work covered thereby, and its, his, or their duly
authorized agents and other legal representatives.

4. "Engineer" shall mean the Superintendent of Water Plant or Sewer Plant, or the
Architect or Engineers who have been designated, appointed, or employed by the
Authority and Superintendent of Water Plant or Sewer Plant for this project, or their duly
authorized agents; such agents acting within the scope of the particular duties entrusted
to them in each case.

5. "Inspector” shall mean the engineering or technical inspector or inspectors duly
authorized by the Engineer, limited in each case to the particular duties entrusted to him
or them.

6. "Surety" shall mean any entity that executes, as surety, the Contractor's performance
bond, maintenance bond, and statutory bond securing the performance of this Contract.

7. "Drawings" shall mean and include all drawings prepared by the Authority as a basis
for proposals; all drawings submitted by the successful bidder with his proposal and by
the Contractor to the Authority, when and as accepted by the Engineer, and all drawings
submitted by the Authority to the Contractor during the progress of the work as provided
herein.

8. "Subcontractor" shall mean a person, firm or corporation to whom any portion of this
work has been sublet by the Contractor.

9. "Work" shall mean the task to be performed, necessary for the fulfillment of this
Contract.

10. "Unit Price" shall mean the cost per specified unit of measurement of work and/or
material.

11. "Lump Sum" shall mean the price of an item of work including all things necessary
to complete the item as shown on the drawings and specifications. Such an item is not
measured in units but is defined by description.

GC-4. MODIFICATIONS AND ALTERATIONS:

In executing the Contract, the Contractor agrees that the Authority shall have the right to
make such modifications, changes, and alterations as the Authority may see fit, in the
extent or plan of the Work agreed to be done or any part thereof, or in the materials to
be used therein, either before or after the beginning of construction thereof, without
affecting the validity of the Contract or the liability of the Sureties upon the performance
of this Contract or the Statutory Bond.

Where any modification, change, or alteration increases the quantity of Work to be
performed and is within the scope of a fair interpretation thereof, such increase shall be
paid for according to the quantity of work actually done, either at Unit Prices included in
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the Contract, or in the absence of such unit, as extra Work. Modifications and
alterations which reduce the quantity of Work to be done shall not constitute a claim for
damages or for anticipated profits on Work involved in such reduction.

The Engineer shall determine, on an equitable basis, the amount of credit due the
Authority for Work not performed as a result of modifications or alterations authorized
hereunder; where the value of the omitted Work is not fixed by Unit Prices in the
Contract; allowance to the Contractor for any actual loss incurred in connection with the
purchase, delivery, and subsequent disposal of materials and equipment required for
use on the Work as actually built; and any other adjustment of the Contract amount
where the method to be used in making such adjustment is not clearly defined in the
Contract Documents. In this respect, such determination shall be final and binding only
when approved by the Superintendent of Water Plant or Sewer Plant.

GC-5. CPM SCHEDULE AND DRAWINGS TO BE FURNISHED BY CONTRACTOR:
The successful contractor shall furnish a CPM schedule per ODOT 108.03B. If at
any time, in the opinion of the Engineer, proper progress is not being maintained, such
changes shall be made in the schedule of operations, which will satisfy the Engineer
that the work will be completed within the period stated in the Proposal. Monthly
progress meeting will be conducted to maintain coordination between all project entities.

The Contractor shall furnish all shop, fabrication, assembly, foundation, and other
drawings required by the specifications; drawings of equipment and devices, offered by
the Contractor for review by the Engineer shall be in sufficient detail to show adequately
the construction and operation thereof; drawings of essential details of any change in
design or construction proposed for consideration of the Engineer, by the Contractor in
lieu of the design or arrangement required by the Contract or any item of extra work
thereunder. The Contractor shall submit to the Engineer, the required number of each
copy of such drawing for the Engineer's review. After review by the Engineer, all such
drawings shall become a part of the Contract Documents and the work or equipment
shown thereby shall be in conformity therewith unless otherwise required by the
Authority.

The Engineer's check and acceptance of drawings submitted by the Contractor will be
for, and will cover, only general conformity to the plans and specifications and will not
constitute a blanket acceptance of all dimensions, quantities, and details of the material
or equipment shown; nor shall such acceptance relieve the Contractor of his
responsibility for errors contained in such drawings.

GC-6. CONTRACTOR'S BUSINESS ADDRESS:

The business address of the Contractor given in the bid or proposal upon which this
Contract is founded is hereby designated as the place to which all notices, letters, and
other communications to the Contractor may be mailed or delivered. The delivery at the
above named address or depositing in any mailbox regularly maintained by the Post
Office, of any notice, letter, or other communication to the Contractor, shall be deemed
sufficient service thereof upon the Contractor and the date of said service shall be the
date of such delivery or mailing. Such address may be changed at any time by a written
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instrument, executed by the Contractor and delivered to the Engineer. Nothing
contained herein shall be deemed to preclude or render inoperative the service of any
notice, letter, or communication upon the Contractor personally.

GC-7. CONTRACTOR'S RISK AND RESPONSIBILITY:

The performance of the Contract and the Work is at the risk of the Contractor until the
final acceptance thereof and payment therefor. The Contractor shall take all
responsibility of the Work, and shall bear all losses resulting because of the amount or
character of the Work, or because the nature of the land in or on which the Work is
done is different from what is assumed or expected, or on account of the weather,
floods, fire, windstorm, or other actions of the elements, or any cause or causes,
whatsoever, for which the Authority is not responsible. If the Work or any part or parts
thereof is destroyed or damaged from any of the aforesaid causes, the Contractor, at
his own cost or expense, shall restore the same or remedy the damage.

The Contractor shall, in a good and workmanlike manner, perform all Work and furnish
all supplies and materials, machinery, equipment, facilities, and means, except as
otherwise expressly specified, necessary or proper to perform and complete all Work
required by the Contract within the time herein specified, in accordance with the
provisions of these Contract Documents and Drawings of the Work covered by this
Contract, and any and all supplemental Drawings. The Contractor shall observe,
comply with, and be subject to all terms, conditions, requirements and limitations of the
Contract, and shall complete the entire Work to the satisfaction of the Engineer and of
the Authority.

GC-8. ASSIGNMENT AND SUBLETTING OF CONTRACT:

The Contractor shall give his personal attention to the fulfillment of this Contract, and
shall not let, assign or transfer it or his right, title, or interest in any part thereof, by
attorney or otherwise, or sublet any part of the Work to any other person without the
prior consent of the Authority in writing.

Should any Subcontractor fail to perform his Work in a satisfactory manner, his
subcontract shall be immediately terminated by the Contractor upon notice from the
Authority. The Contractor shall be fully responsible to the Authority for the acts and
omissions of his Subcontractor and of persons either directly or indirectly employed by
his Subcontractor. Nothing contained in these Contract Documents shall create any
contractual relation between any Subcontractor and the Authority.

GC-9. CONTRACTOR'S REPRESENTATIVES:
The Contractor shall designate a person on the Work to represent him when absent
from the Work site.

GC-10. CONTRACTOR AND HIS EMPLOYEES:

The Contractor shall employ competent foremen, experienced mechanics, and others
skilled in the several parts of the Work in this Contract and shall promptly discharge any
and all incompetent or otherwise unsatisfactory employees. Contractor's employees
directly employed to perform the Work shall not be paid less than the prevailing
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minimum wage scale.

Necessary sanitary conveniences for the use of employees on the job site, properly
secluded from public observation, shall be provided and maintained by the Contractor.
The construction and location of the facility and disposal of the contents shall comply
with all laws of the City and State, relating to health and sanitation regulations.

GC-11. CONTRACTOR'S RIGHT OF PROTEST:

If the Contractor considers any work demanded of him to be outside the requirements of
the Contract, or considers any record or ruling of the Engineers to be unfair, he shall,
immediately upon such Work being demanded or such record or ruling being made, ask
for written instructions or decisions, whereupon he shall proceed without delay to
perform the Work or to conform to the record or ruling, and within ten (10) days after the
date of receipt of written instructions or decision, he shall file a written protest with the
Engineer, stating clearly and in detail the basis of his objections. Except for such
protests and objections made of record in the manner herein specified and within the
time stated, the records, rulings, or decisions of the Engineer shall be final and
conclusive.

GC-12. INSURANCE AND BONDS:

The Contractor (and any subcontractors) shall carry and keep in force during this
Contract, policies of insurance issued by an insurer authorized to transact
business in Oklahoma in minimum amounts as set forth below or as required by
the laws of the State of Oklahoma. The Contractor shall also furnish an Owner’s
Protective Policy in the same amounts naming the Tulsa Metropolitan Utility
Authority as the assured, issued by the same insurance company as the
Contractor’s liability coverage and indemnifying the Authority against any and all
actions, claims, judgments or demands arising from injuries of any kind and
character sustained by any person or persons because of work performed by the
Contractor.

General Liability Insurance with a bodily injury and property damage
combined single limit of not less than $1,000,000.00 for each occurrence.

Employer’s Liability and Workmen’s Compensation in the amounts as
required by law.

The Contractor shall provide proof of such coverage:

(a) By providing Certificate(s) of Insurance prior to the execution of this
contract; and

(b) By submitting updated Certificate(s) of Insurance with each and every
subsequent request for payment. The Certificate(s) should show that the
policies are current and should be dated within 30 days of the payment
request.

The Contractor shall not cause any required insurance policy to be cancelled or permit it
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to lapse. If the Contractor cancels, allows to lapse, fails to renew or in any way fails to
keep any required insurance policy in effect, the Authority will suspend all progress
and/or final payments for the project until the required insurance is obtained. Further, a
Contractor who fails to keep required insurance policies in effect may be deemed by the
Authority to be in breach of contract, ineligible to bid on future projects, and/or ineligible
to engage in any new contracts.

The Contractor shall execute and furnish a Statutory Bond for the protection of laborers,
mechanics, and material men in a sum equal to one hundred percent (100%) of the
contract price.

The Contractor shall execute and furnish a Performance Bond in a sum equal to one
hundred percent (100%) of the contract price.

The Contractor shall execute and furnish a Maintenance Bond in a sum equal to one
hundred percent (100%) of the contract price.

Prior to doing blasting, the Contractor shall furnish a Certificate of Insurance, which
shall certify that any damage caused by blasting is within the coverage of the
Contractor’s liability insurance to the full limits thereof.

All bonds and insurance must be executed by a company licensed to do business in the
State of Oklahoma and must be acceptable to the Authority.

GC-13. TIME FOR COMPLETION:

For all projects that will impact the public, a public meeting is required before any work
is started. The City of Tulsa requires a minimum of 25 days’ notice to get the public
meeting scheduled and invitations mailed out.

The Work shall commence within ten (10) days from and after the date of a written order
from the Authority. The Contractor agrees that the Work shall be performed regularly,
diligently, and uninterruptedly at a uniform rate of progress so as to insure completion
within the number of days after the day on which the work order is issued. If the
Contractor fails to complete all Work within the time specified, then the Contractor
agrees to pay the Authority, not as a penalty, but as liquidated damages for such breach
of contract, the sum of Two Thousand Five Hundred Dollars ($2,500.00) for each and
every calendar day beyond the date on which the work was to be completed. The said
amount is fixed and agreed upon because of the impracticability and extreme difficulty
of fixing and ascertaining the actual damages the Authority would sustain in such event.
It is expressly understood and agreed that the said time for the completion of the Work
described herein is a reasonable time for the completion of the same.

The Contractor shall commence work within twenty-four (24) hours of traffic control

devices being established at the project location. If the Contractor fails to commence
work within twenty-four (24) hours of traffic control devices being established at the
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project location, then the Contractor agrees to pay the Authority, not as a penalty, but as
liqguidated damages the sum of One Thousand Dollars ($1,000.00) per lane for each
day of failure to commence work after the specified time set forth. The amount is fixed
and agreed upon because of the impracticability and extreme difficulty of fixing and
ascertaining the actual damage the Authority would sustain in such event.

The Contractor will be required to provide a full-time, onsite English-speaking
superintendent for this Work for direct contact with Authority and coordination of
Subcontractors. A working foreman is not acceptable as a work superintendent. The
superintendent shall be required to be present at the Work site whenever the Contractor
or Subcontractors are performing Work. The superintendent shall be a representative of
the Contractor with the authority to make decisions. If the Contractor fails to provide a
non-working superintendent on a day when Work is being performed the Contractor
agrees to pay the Authority, not as a penalty, but as liquidated damages for such breach
of contract, the sum of One Thousand Dollars ($1,000.00) for each and every calendar
day it fails to provide a non-working superintendent at the Work site. This amount is fixed
and agreed upon because of the impracticability and extreme difficulty of fixing and
ascertaining the actual damages the Authority would sustain in such event.

It is further agreed that time is of the essence as to each and every portion of this
Contract and the specifications wherein a definite and certain time is fixed for the
performance of any act whatsoever; and where under the Contract an allowance of
additional time for completion of any Work is made, the new time fixed by such
extension shall be of the essence of this Contract.

Failure to complete the Work within the specified time, as set forth in the Contract, may
be grounds for disqualification for future consideration for contracts with the Authority.

Final acceptance of the Work is defined as the completion of the Work and the Contractor
moving off the project site. No defined or additional Work is needed.

Contract Evaluation forms will be compiled by Authority staff upon completion of Work
to provide a record of the Contractor's performance for use in subsequent projects.

GC-14. EXTENSIONS OF TIME:

Should the Contractor be delayed in the final completion of the Work by any act or
neglect of the Authority or Engineer, or any employee of either, or strikes, injunctions,
fire, or other causes outside of and beyond the control of the Contractor and which, in
the opinion of the Engineer, could have been neither anticipated nor avoided, then an
extension of time sufficient to compensate for the delay, as determined by the Engineer,
shall be granted by the Authority, provided, however, that the Contractor shall give the
Authority and the Engineer notice in writing of the cause of each delay on the
“Extension of Time Request” form enclosed in these documents, and agrees that any
such claim shall be fully compensated for by an extension of time to complete
performance of the Work.

The Contractor shall submit the “Extension of Time Request” form with each partial
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payment application. Failure to submit the Extension of Time Request with a partial
payment application shall constitute a complete waiver of any claim for time extension
for the period covered by the partial payment.

Extensions of time will not be granted for delays caused by unsuitable ground
conditions, inadequate construction force, or the failure of the Contractor to place orders
for equipment or materials a sufficient time in advance to ensure delivery when needed.
Any extension of time granted by the Authority shall not release the Contractor and
Surety herein from the payment of liquidated damages as provided in the General
Conditions of this Contract, for a period of time not included in the original Contract or
the time extension, as herein provided.

In no event shall the Authority be liable or responsible to the Contractor, Surety, or any
person for or on account of any stoppage or delay of Work herein provided for by
injunction or any other kind of legal, equitable proceedings, or from or by or on account
of any delay from any other cause whatsoever.

GC-15. ENGINEER'S POWERS AND DUTIES:
The Engineer will provide general administration of the Contract, including performance
of the functions hereinafter described.

The Engineer will be the Authority's representative during construction and until final
payment. The Engineer will have authority to act on behalf of the Authority to the extent
provided herein unless otherwise modified by written instrument, which will be shown to
the Contractor. The Engineer will advise and consult with the Authority, and all of the
Authority's instructions to the Contractor shall be issued through the Engineer. Nothing
contained in the Contract documents shall create any contractual relationship between
the Engineer and the Contractor.

The Engineer shall at all times have access to the Work as provided elsewhere herein.
The Engineer will make periodic visits to the Work site to familiarize himself generally
with the progress and quality of the Work and to determine in general whether the Work
is proceeding in accordance with the Contract. On the basis of his on-site observations
as Engineer, he will keep the Authority informed of the progress of the Work and will
endeavor to guard the Authority against defects and deficiencies in the Work caused by
the Contractor. The Engineer will not be responsible for construction means, methods,
techniques, sequences, or procedures, or for safety precautions and programs in
connection with the Work, and will not be responsible for the Contractor's failure to carry
out the Work in accordance with the Contract. Based on such observations and the
Contractor's applications for payment, the Engineer will determine the amounts owing to
the Contractor and will issue certificates for payment in amounts as provided elsewhere
herein.

The Engineer may provide one or more full-time project representatives to assist the
Engineer in carrying out his responsibilities at the Work site. The duties, responsibilities
and limitations of authority of the Engineer as the Authority's representative during
construction as set forth herein will not be modified or extended without written consent
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of the Authority, the Contractor and the Engineer.

The Engineer will not be responsible for the acts or omissions of the Contractor, any
Subcontractors, or any of their agents or employees, or any other persons performing
any of the Work.

The Engineer shall decide the meaning and intent of any portion of the specifications,
and of any plans or Drawings, where the same are found to be obscure or be in dispute;
he shall have the right to correct any errors or omissions therein when such corrections
are necessary to further the intent of said specifications, plans or Drawings; the action
of such correction shall be effective from the date that the Engineer gives due notice
thereof.

Any differences or conflicts which may arise between the Contractor and other
contractors with the Authority in regard to their work shall be adjusted as determined by
the Engineer.

Neither the Engineer's authority to act under this article or elsewhere in the Contract nor
any decision made by the Engineer in good faith either to exercise or not to exercise
such authority shall give rise to any duty or responsibility of the Engineer to the
Contractor, any Subcontractor, any manufacturer, fabricator, supplier or distributor, or
any of their agents or employees or any other person performing any of the Work.

Whenever in the Contract the terms "as ordered", "as directed", "as required", "as
allowed", or terms of like effect or import are used, or the adjectives "reasonable”,
"suitable", "acceptable"”, "proper", or "satisfactory” or adjectives of like effect or import
are used, to describe requirements, direction, review or judgement of the Engineer as to
the Work, it is intended that such requirement, direction, review, or judgement will be
solely to evaluate the Work for compliance with the Contract (unless there is a specific
statement indicating otherwise). The use of any such term or adjective never indicates
that the Engineer shall have authority to supervise or direct performance of the Work or
authority to undertake responsibility contrary to the provisions of this General Condition.

GC-16. AUTHORITY'S RIGHT OF INSPECTION:

The Authority shall appoint or employ such engineers or inspectors as the Authority may
deem proper to inspect the materials furnished and the work performed, and to
determine whether said materials are furnished and work is performed in accordance
with the Drawings and specifications therefor. The Contractor shall furnish all
reasonable aid and assistance required by the Engineer, or by the Inspectors, for the
proper inspection and examination of the Work and all parts thereof, even to the extent
of uncovering or taking out portions of finished Work. Should the Work thus exposed or
examined prove satisfactory, the uncovering or removing and the replacing of the
covering or the making good of the parts removed shall be paid for by the Authority;
however, should the Work exposed or examined prove unsatisfactory, the uncovering,
taking out, replacing, and making good shall be at the expense of the Contractor.

Such inspection shall not relieve the Contractor of any obligation to perform said Work
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strictly in accordance with the Drawings and specifications or any modifications thereto
as herein provided, and the Work not so constructed shall be removed and made good
by the Contractor at his own expense, and free of all expense to the Authority,
whenever so ordered by the Engineer, without reference to any previous oversight or
error in inspection.

GC-17. SUSPENSION OF WORK ON NOTICE:

The Contractor shall delay or suspend the progress of the Work or any part thereof
whenever he shall be so required by written order of the Authority or Engineer, and for
such period of time as it or he shall require. Any such order of the Authority or Engineer
shall not modify or invalidate in any way the provisions of this Contract.

GC-18. QUALITY OF WORKMANSHIP:

All workmanship shall be the best possible, both as to material and labor, that could be
demanded by these Contract Documents, or if no specific description is given, it is
understood that the best quality is required.

GC-19. SATURDAY, SUNDAY, HOLIDAY, AND NIGHT WORK:

No work shall be done between the hours of 7:00 p.m. and 7:00 a.m., nor on Saturday,
Sunday, or legal holidays without the written approval or permission of the Engineer in
each case, except such work as may be necessary for the proper care, maintenance,
and protection of work already done, or of equipment, or in the case of an emergency.
Allowable working times within secured facilities may be adjusted by Engineer as
necessary to facilitate established operational shift schedules.

GC-20. LAWS AND ORDINANCES:

The Contractor shall keep himself fully informed of all existing and current regulations of
the City, county, state and national laws which in any way limit or control the actions or
operations of those engaged upon the Work, or affecting the materials supplied to or by
them. The Contractor shall at all times observe and comply with all applicable
ordinances, laws, and regulations, and shall protect and indemnify the Authority and the
Authority's employee's officers and agents against any claims or liability arising from or
based on any violations of the same.

The contractor certifies that it and all of its Subcontractors to be used in the performance
of the Contract are in compliance with 25 O.S. Sec. 1313 and participate in the Status
Verification System. The Status Verification System is defined in 25 O. S. Sec. 1312 and
includes but is not limited to the free Employee Verification Program (E-Verify) available
at www.dhs.gov/E-Verify.

The Contractor shall take the necessary actions to ensure its facilities are in compliance
with the requirements of the Americans with Disabilities Act (ADA). It is understood that
the program of the Contractor is not a program or activity of the City of Tulsa. The
Contractor agrees that its program or activity will comply with the requirements of the
ADA. Any costs of such compliance will be the responsibility of the Contractor. Under
no circumstances will Contractor conduct any activity, which it deems to not be in
compliance with the ADA.
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GC-21. TAXES AND PERMITS:

Unless otherwise specified in these Contract Documents, the Contractor shall pay all
sales, use, and other taxes that are lawfully assessed against the Authority or
Contractor in connection with the Work included in this Contract and shall obtain all
licenses, permits, and inspections required for the Work. Contractor shall comply with
all zoning ordinances of the City, as provided in the Tulsa Zoning Code, Title 42 Tulsa
Revised Ordinances and conform with all zoning requirements established by the Tulsa
Metropolitan Area Planning Commission and the Board of Adjustment. Contractor can
call the Indian Nations Council of Governments (INCOG) at (918) 584-7526, to
determine if any zoning requirements must be met.

GC-22. PROTECTION OF PROPERTY:

The protection of City, state, and government monuments, street signs, and other City
property is of prime importance, and if the same be damaged, destroyed, or removed,
they shall be repaired, replaced, or paid for by the Contractor.

Work occurring within secured facilities will require the Contractor to obtain City of Tulsa
issued ID badges for all employees and subcontractors requiring facility gate access.
The Contractor will be responsible for all coordination with City Security as necessary to
process background checks and issue badges. The City of Tulsa has the right to deny
access to any individual based on evaluation of background check.

GC-23. PATENT RIGHTS:

All fees for any patented invention, article, or arrangement that is based upon, or in any
manner connected with the construction, erection, or maintenance of the Work or any
part thereof embraced in the Contract and these specifications, shall be included in the
price stipulated in the Contract for said Work. The Contractor shall protect and hold
harmless the Tulsa Metropolitan Utility Authority, against any and all demands of such
fees or claims.

GC-24. DEFENSE OF SUITS:

In case any action at law or suit in equity is brought against the Authority or any
employee, officer or agent thereof, for or on account of the failure, omission or neglect
of the Contractor to do and perform any of the covenants, acts, matters, or things
required by this Contract to be done or performed, or for injury or damage caused by
negligence or willful act of the Contractor or his Subcontractors or his or their agents, or
in connection with any claim or claims based on the lawful demands of Subcontractors,
workmen, materialmen, or suppliers of machinery and parts thereof, equipment, power
tools, and supplies incurred in the fulfillment of this Contract, the Contractor shall
indemnify and save harmless the Authority and its employees, officers and agents, and
the Engineer and any employees, officers and agents thereof, of and from all losses,
damages, costs, expenses, judgements, or decrees whatsoever arising out of such
action or suit that may be brought, without requiring said parties to give any notice
thereof.

The Authority may suspend payments of any sum due or to become due for work done
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on this Contract until such claims, suits, actions, or proceedings are final and liability
has been determined. The amount of such damages or liability shall be deducted from
sums due or to become due on this Contract. The sums mentioned above will be
retained by the Authority until the Contractor furnishes evidence that satisfactory
settlement has been made. Any action taken by the Authority shall not excuse the
Contractor for failure to perform this Contract or bar the Authority from legal action to
recover from the Contractor the amount of damages or liability suffered in excess of the
amount retained.

The Contractor shall furnish the Authority with satisfactory evidence, upon demand, that
all persons who have done work on the Contract or furnished materials for the Contract
have been paid in full. If such evidence is not furnished, the amount necessary to pay
the lawful claims may be retained until such evidence is furnished, or if such evidence is
not furnished, the Authority may apply any sums retained to valid claims and charge the
amounts disbursed, including the costs of any action that may be necessary to prove or
disprove the claims against the Contractor.

GC-25. REMOVAL OF CONDEMNED MATERIALS AND STRUCTURES:

The Contractor shall remove from the site of the Work, without delay, all rejected and
condemned materials or structures of any kind brought to or incorporated in the Work,
and upon his failure to do so, or to make satisfactory progress in so doing, within
forty-eight (48) hours after the service of a written notice from the Engineer ordering
such removal, the condemned material or structures may be removed by the Authority
and the cost of such removal be taken out of the money that may be due or may
become due the Contractor by virtue of this Contract. No such rejected or condemned
material shall again be offered for use by the Contractor under this or any other
Contract under this project.

GC-26. EXTRA WORK:

If a modification increases the amount of the Work, and the added Work or any part
thereof is of a type and character which can properly and fairly be classified under one
or more Unit Price items of the Bid Form, then the added Work or part thereof shall be
paid for according to the amount actually done and at the applicable Unit Price.
Otherwise, such work shall be paid for as hereafter provided.

Claims for extra work will not be paid unless the Work covered by such claims was
authorized in writing by the Authority. The Contractor shall not have the right to take
action in court to recover for extra work unless the claim is based upon a written order
from the Authority. Payments for extra Work will be based on agreed lump sums or on
agreed Unit Prices whenever the Authority and the Contractor agree upon such prices
before the extra Work is started.

For the purpose of determining whether proposed extra work will be authorized, or for
determining the payment method for extra work, the Contractor shall submit to the
Engineer, upon request, a detailed cost estimate for proposed extra work. The estimate
shall show itemized quantities and charges for all elements of direct cost.
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The cost shall include only those extra costs for labor and materials expended in direct
performance of the extra work and may include:

(a) Labor. For all labor and foremen in direct charge of the specific operations, the
Contractor shall receive the rate of wage (or scale) agreed upon in writing before
beginning work for each and every hour that said labor and foremen are actually
engaged in such work. An amount equal to fifteen (15) percent of the sum of the
above items will also be paid the Contractor.

(b) Bond, Insurance, and Tax. For property damage, liability, and workmen'’s
compensation insurance premiums, unemployment insurance contributions and
social security taxes on the force account work, the Contractor shall receive the
actual cost, to which cost no percentage will be added. The Contractor shall
furnish satisfactory evidence of the rate or rates paid for such bond, insurance,
and tax.

(c) Materials. For materials accepted by the Engineer and used, the Contractor shall
receive the actual cost of such materials delivered on the Work site, including
transportation charges paid by him (exclusive of machinery rentals as hereinafter
set forth), to which cost ten (10) percent will be added.

(d) Equipment. For any machinery or special equipment (other than small tools)
including fuel, lubricants and transportation costs, the use of which has been
authorized by the Engineer, the Contractor shall receive the rental rates agreed
upon in writing before such work is begun for the actual time that such equipment
is in operations on the Work, as provided in Subsection 109.04(b3), to which
rental sum no percentage will be added.

(e) Miscellaneous. No additional allowance will be made for general
superintendence, the use of small tools, or other costs for which no specific
allowance is herein provided.

The form on which field cost records are kept, the construction methods and the type
and quantity of equipment used shall be submitted to the Engineer for approval.

Construction equipment which the Contractor has on the Work site and which is of a
type and size suitable for use in performing the extra Work shall be used. The hourly
rental charges for equipment, including all insurance, taxes, fuel, and operating costs,
shall not exceed twelve (12) percent of the latest applicable Associated Equipment
Distributors published monthly rental rates and shall apply to only the actual time the
equipment is used in performing the extra Work.

When extra Work requires the use of equipment, which the Contractor does not have on
the work site, the Contractor shall obtain the approval of the Engineer before renting or
otherwise acquiring additional equipment. The rental charges for the additional
equipment shall not exceed the latest applicable Associated Equipment Distributors
published rental rates.
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The Contractor shall file with the Engineer, certified lists in duplicate, of any equipment
and the schedule of pay rates for common and semi-skilled labor and operators of
various classes which are intended to be used in performing the Work covered by this
Contract. These rates shall be subject to the review of the Engineer. This information
will be used by the Engineer for computation of extra work as mentioned above,
however, if the Contractor fails to file these lists with the Engineer prior to starting any
Work covered by this Contract, then the Engineer's computation shall be based on
average wages and rates paid on Authority work.

GC-27. PAYMENT FOR CONTRACTOR'S PLANT AND MISCELLANEOUS
TEMPORARY WORK:

For providing plant, tools, and equipment, and for furnishing, erecting, maintaining, and
removing scaffolding and construction plant, construction roads, camps, sanitary
conveniences, temporary water supply, trestles, dewatering and other temporary works,
the Contractor shall receive no direct payment, but compensation for them shall be
considered as having been included in the prices stipulated for the appropriate items.

GC-28. BASIS OF PAYMENT FOR ITEMS OF WORK:

The Contractor shall be paid for all Work performed under the Contract based on the
Engineer's computations of as-built quantities and the Contractor's Unit Price or Lump
Sum bid per item. This payment shall be full compensation for furnishing all supplies,
materials, tools, equipment, transportation, and labor required to do the Work; for all
loss or damage, because of the nature of the work, the action of the elements or any
unforeseen obstruction or difficulty which may be encountered in the performance of the
Work, and for which payment is not specifically provided; for all expense incurred by or
because of any suspension or discontinuance of all or any part of the Work; and for
faithfully completing the Contract according to the Drawings and specifications and
requirements of the Engineer.

GC-29. PAYMENTS:

(1) Partial: If the work is progressing in good and workmanlike manner and if the
Contractor is faithfully carrying out the terms of this Contract, approximate estimates of
the work done shall be made by the Engineers between the first and fifteenth of each
calendar month, including labor actually performed and supplies or materials actually
used or incorporated in the Work, and an allowance will be made for acceptable
materials satisfactorily delivered, stored and secured on the site of the Work in such
amount as can be incorporated in the Work within a reasonable time. The Authority
shall have a lien as owner on any materials stored on the site of the Work.

Each partial estimate for payment shall contain or have attached an affidavit in the form
found in this book of specifications, as required by law.

The Contractor shall submit with each partial pay estimate a complete list of vendors
and suppliers with itemized purchases and invoices from each vendor. Each list shall
contain the name of the Contractor or Subcontractor ordering the materials or supplies,
and the specific use or placement of each of the materials purchased by the Tulsa
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Metropolitan Utility Authority for this project in accordance with Article IIB of the
Contract. At the direction of the Contractor, the Tulsa Metropolitan Utility Authority will
withhold retainage in the amount of 5% on materials and supplies to be purchased
under the terms of this Contract. If fuels are purchased, they shall be limited to dyed
diesel fuel and/or kerosene for non-highway use. No unleaded gasoline will be
permitted.

Each month that work is performed for which payment is due, the Contractor shall
submit to the Engineer an application for such payment, provided said payment is not
less than $1,000.00, and, if required, receipts or other vouchers from Subcontractors
showing his payments to them shall be submitted.

Each estimate shall be of the approximate value of all work performed and materials in
place or delivered to the Work site, determined as aforesaid from the beginning of this
contract to the date fixed for the current estimate, from which shall be deducted five
percent (5%), or a lesser amount approved by the Authority, and, in addition thereto, all
previous payments and all other sums withheld under the foregoing provisions of this
Contract, the remainder to become due and payable; after the estimate has been
reviewed and signed by the Engineer and the Authority, shall pay the estimate in the
regular manner in the amount determined as due unless it shall be known by the
Authority that there is good reason under the terms of this Contract for withholding
same.

When the Contractor has completed Work constituting more than fifty percent (50%) of the total
Contract amount, the retainage will continue at two and one-half percent (2.5%) for the balance
of the remaining work; provided, however, that the City or its duly authorized representative has
determined that satisfactory progress is being made and upon approval by the Surety.

The Contractor may withdraw any part or the whole of the amount which has been
retained from partial payment to the Contractor pursuant to the terms of Contract, upon
depositing with or delivery to the City:

(1) United States Treasury Bonds, United States Treasury Notes,
United States Treasury bills, or

(2) General Obligation Bonds of the State of Oklahoma, or

(3) Certificates of Deposit from a state or national bank having
its principal office in the State of Oklahoma.

No retained amount shall be withdrawn which would represent an amount in excess of the
market value of the securities at the time of deposit or of the par value of such securities,
whichever is lower.

All partial estimates are subject to correction in the final estimate.

(2) Final Payment:
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When this contract, in the opinion of the Engineer, shall be completely performed on
the part of the Contractor, the Engineer shall proceed with all reasonable diligence to
measure up the Work and shall make out the final estimate for the same, and shall,
except for cause herein specified, give to the Contractor, within thirty (30) days after
receiving said certificate, an order on the Authority for the balance found to be due,
excepting therefrom such sum or sums as may be lawfully retained under any of the
provisions of the Contract; PROVIDED, that nothing herein contained shall be construed
to affect the rights of the Authority hereby reserved to reject the whole or any portion of
the aforesaid Work should the said estimate and certificate be found or known to be
inconsistent with the terms of this Contract or otherwise improperly given; PROVIDED,
that if after the work hereunder has been accepted and final payment made, it shall be
discovered that any part of the Contract has not been fully performed or has been done
in an improper or faulty manner, the Contractor shall immediately remedy such defect,
or, in case of neglect to do so within a reasonable time after notice thereof, shall be
liable for and shall pay to the Authority the cost of remedying such defect or a sum
equal to the damages sustained thereby, as the Authority shall elect and the
acceptance of and final payment for the Work shall be no bar to suit on any bond
against any principal or principals, or Surety or Sureties, or both, given for the due
performance of the Contract, or for the recovery of such cost or the equivalent of such
damage.

The Authority will pay to the Contractor interest at the rate of three-fourths percent
(3/4%) per month on the final payment due the Contractor. For lump sum contracts, the
interest shall commence thirty (30) days after the Work under the Contract has been
completed and accepted and all required material certifications and other
documentation required by the Contract have been furnished the Authority by the
Contractor, and shall run until the date when the final payment or estimate is tendered
to the Contractor. For contracts bid by Unit Prices, the interest will commence sixty (60)
days after the above conditions are satisfied. When contract quantities or the final
payment amount is in dispute, the interest-bearing period will be suspended until the
conclusion and settlement of the dispute.

GC-30. CONTRACTOR REIMBURSEMENT FOR SURETY BOND:

For contracts of $1,000,000.00 or more, the Contractor may receive reimbursement for
the cost of the surety bonds after issuance of a work order. To receive reimbursement,
the Contractor shall submit a standard partial payment form and affidavit, and a copy of
the surety bond invoice. The final partial pay estimate will be reduced by the amount
paid for surety bond reimbursement.

GC-31. RELEASE OF LIABILITY AND ACCEPTANCE:

The acceptance by the Contractor of the final payment shall operate as, and shall be a
release to the Authority and every employee, officers and agents thereof, from all claims
and liability to the Contractor for anything done or furnished for or relating to the Work,
or for any act or neglect of the Authority or of any person relating to or affecting the
Work, and, following such acceptance, no person, firm, or corporation other than the
signer of this Contract as Contractor, will have any interest hereunder, and no claim
shall be made or be valid, and neither the Authority nor any employees or agent thereof
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shall be liable or be held to pay any money, except as herein provided.

It shall be the duty of the Engineer to determine when the Work is completed and the
Contract fulfilled, and to recommend its acceptance by the Authority. The Work herein
specified to be performed shall not be considered finally accepted until all the Work has
been accepted by the Authority.

GC-32. RIGHT OF AUTHORITY TO TERMINATE CONTRACT:

If the Work to be done under this Contract shall be abandoned by the Contractor, or if
this Contract shall be assigned by him otherwise than as herein provided, or if the
Contractor should be adjudged bankrupt, or if a general assignment of his assets be
made for the benefit of his creditors, or if a receiver should be appointed for the
Contractor or any of his property; or if at any time the Engineer shall certify in writing to
the Authority that the performance of the Work under this Contract is being
unnecessarily delayed, or that the Contractor is executing the same in bad faith or
otherwise not in accordance with the terms of the Contract; or if the work be not
substantially completed within the time named for its completion, or within the time to
which such completion date may be extended; then the Authority may serve written
notice upon the Contractor and his Surety of Authority's intention to terminate this
Contract, and unless, within five (5) days after service of such notice upon the
Contractor, a satisfactory arrangement is made for the continuance of the Contract, this
Contract shall cease and terminate. In the event of such termination, the Authority shall
immediately serve notice upon the Surety and Contractor, and the Surety shall have the
right to take over and complete the Work, provided, however, that if the Surety does not
commence performance thereof within fifteen (15) days from the date of said notice of
termination, the Authority may take over the Work and perform same to completion, by
Contract or otherwise, for the account and at the expense of the Contractor, and the
Contractor, and his Surety, shall be liable to the Authority for any and all excess cost
sustained by the Authority by reason of such performance and completion. In such
event the Authority may take possession of and utilize in completing the Work, all such
materials, equipment, tools, and plant as may be on the site of the Work and necessary
therefor. The Contractor shall not receive any other payment under the Contract until
said Work is wholly finished, at which time, if the unpaid balance of the amount to be
paid under the Contract shall exceed the expense incurred by the Authority in finishing
the Work as aforesaid, the amount of the excess shall be paid to the Contractor, but if
such expense shall exceed the unpaid balance, the Contractor shall pay the difference
to the Authority.

GC-33. ADMINISTRATIVE COSTS AND FEES:

Cash Improvements - In the event the improvements are to be paid for in cash: the
costs and fees for publication, engineering, filing, recording, abstracting, acquisition of
easements, flushings, and pipe testing, shall be paid by the Authority unless otherwise
provided for in these Contract Documents.

Assessment Improvements: In the event the improvements are to be paid for by the
issuance of special assessment bonds, the costs and fees for publication, engineering,
filing, recording, abstracting, acquisition of easements, flushing, pipe testing, and other
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authorized costs shall be added to the contract price and paid for in the same manner
as the other Work included in this Contract. The Contractor shall pay the Authority the
amount of said charges before the execution and delivery of the special assessment
bonds or other payments. If the Contractor fails, neglects, or refuses to pay said
charges within thirty (30) days after the bonds are ready for delivery, he shall pay the
Authority interest at the rate of seven percent (7%) per annum and shall be liable for
same in a civil suit. The Contractor shall pay the pipe testing fees directly to the testing
laboratory.

GC-34. PAYMENT OR ACCEPTANCE NOT A WAIVER BY AUTHORITY:

Neither acceptance by the Authority or the Engineer or any employee of either nor any
order by Authority for the payment of money, or the payment thereof, nor any taking of
possession by Authority, nor the granting of any extension of time, shall operate as a
waiver of any rights or powers of the Authority hereunder, and in the event that after the
Work hereunder has been accepted and final payment made, it should be discovered
that any part of this Contract has not been fully performed, or has been done in a faulty
or improper manner, the Contractor shall immediately remedy such defect, or in the
event of neglect to do so within a reasonable time after notice thereof, shall be liable for
and shall pay to Authority the cost of remedying such defect, or a sum equal to the
damage caused thereby, as Authority may elect. The acceptance of the Work or final
payment therefor shall be no bar to suit against the Contractor or Surety, or both.

GC-35. CONTRACTOR'S OBLIGATION AFTER ACCEPTANCE:

Contractor further agrees, without cost other than is specially provided for in this
Contract, at any and all times during one (1) year next following the completion and final
acceptance of the Work embraced in this Contract, without notice from Authority, to refill
all trenches or ditches that may sink or settle; and to repair all breaks and failures that
may occur in the construction work due to defective material or workmanship; and to
indemnify, save harmless and defend the Authority from any and all suits and actions of
every description brought against Authority for, or on account of injuries or damages
alleged to have been received or sustained by any party or parties by reasons of, or
arising out of the failure of Contractor to refill all trenches and ditches and to repair all
breaks or failures of said construction work, which said injuries or damages are alleged
to have been received or incurred within one (1) year from the final acceptance of the
Work hereunder, and to pay any and all judgements that might be rendered against
Authority in any suits and actions, together with such expenses or attorney's fees
expended or incurred by Authority in the defense thereof, and Contractor hereby
expressly waives any notice that might by law be required to be given to them by
Authority of any defect, break, settling, or failure or of any other condition that might be
the cause of injury or damage to any person on account of which a claim or suit might
be made or filed against Authority, or a judgement taken for damages against Authority.
It is expressly agreed that the acceptance of the Work by Authority shall constitute no
bar against any person injured or damaged by the failure of the Contractor to perform all
of his covenants and agreements hereunder from maintaining an action against the
Contractor, or against Authority from enforcing its rights against the Contractor
hereunder.

GC-36. NOTICES:
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Any notices or other communications hereunder may be given to Contractor at the
address listed in the Proposal, to the Surety at the office of the Attorney-in-Fact signing
the bond or at Surety's home office address on file with the Insurance Commissioner of
the State of Oklahoma, and to Authority in care of the City of Tulsa’s Director of Public
Works, or at such other place as may be designated in writing. The delivery at such
address, or depositing in any mailbox regularly maintained by the Post Office, of any
notice, letter, or other communication to the Contractor, shall be deemed sufficient
service thereof, and the date of said service shall be the date of such delivery or
mailing.

GC-37. RELATION TO OTHER CONTRACTORS:

Nothing herein contained and nothing marked upon the Drawings shall be interpreted
as giving the Contractor exclusive occupancy of the territory or right-of-way provided.
The Authority and its employees, officers, and agents for any just purpose, and other
contractors of the Authority for any purpose required by their respective contracts, may
enter upon or cross this territory or occupy portions of it or take materials therefrom as
directed or permitted. When two or more contracts are being executed at one time on
the same or adjacent land in such manner that the work on one contract may interfere
with the work on another, the Engineers shall decide which contractor shall cease work
and which shall continue, or whether the work on both contracts shall progress at the
same time and in what manner. When the territory of one contract is the necessary or
convenient means of access for the transportation or movement of men, machines, or
appliances for the execution of another contract, such privilege of access or any other
reasonable privilege may be granted by the Engineers to the contractor desiring it, to
the extent, amount, in the manner and at the time permitted. Any decision regarding the
method or time of conducting the work or the use of the territory shall not be made the
basis of claims for delay or damage except as otherwise stipulated. The Contractor
shall not cause any unnecessary hindrance or delay to any other contractors on the
premises and shall bear all damages done to the work of such other contractors by him
or by his employees.

GC-38. PARTIAL OCCUPANCY AND USE:

The Authority, upon advance written notification to the Contractor, shall have the right to
occupy and use any completed or partially completed portions of the Work site when
such occupancy and use are in the Authority's best interest, notwithstanding completion
of the entire project.

Such partial occupancy and use shall be upon the following terms:

a. The Engineer shall make an inspection of the portion or portions of
the Work concerned, and report to the Authority his findings as to
the acceptability and completeness of the Work. The Engineer's
report shall include a list of items to be completed or corrected
before final payment.

b. The Authority, upon acceptance of the Engineer's report, shall give
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written notice to the Contractor of the Authority's intention to occupy
and use said portions of the Work site. The Authority's notice shall
include a copy of the Engineer's report, shall clearly identify the
portions of the Work site to be occupied and used, and shall
establish the date of said occupancy and use.

From the date thus established, the Authority shall assume all
responsibilities for operation, maintenance, and the furnishing of
water, gas, and electrical power for the portions of the Work site
thus occupied and used. The Authority shall have the right to
exclude the Contractor from those portions of the Work site but
shall provide the Contractor reasonable access to complete or
correct necessary items of Work.

The one-year guarantee required by the General Conditions shall
not begin until completion and final acceptance of the entire project.
If, before final acceptance, the Contractor completes any
mechanical or electrical equipment such as pumps, blowers,
process equipment, instrumentation, controls, metering equipment,
heating, and ventilation equipment and similar items having
movable or operable components, the Contractor may then request
partial acceptance of each completed equipment system. In
response, the Engineer will perform a final inspection of each
system and determine if all specifications are satisfied, including
but not limited to start-up conditions, performance criteria, control
systems, training, and final operation manuals (O & M’s). Once
found to be complete, ready for operation, and isolated from all
remaining work, the Engineer will provide Contractor with written
notice of partial acceptance and the start date for the one-year
guarantee required by the General Conditions.

Occupancy or use of any space in the Work site shall not constitute
acceptance of Work not performed in accordance with the Contract,
nor relieve the Contractor of liability to perform any Work required
by the Contract but not completed at the time of said occupancy
and use.

The Contractor shall not be held responsible for normal wear and
tear or damage resulting from said occupancy, except to the extent
that such damage is covered by the one-year guarantee.

The partial occupancy and use of any portions of the Work site by
the Authority shall not constitute grounds for claims by the
Contractor for release of any amounts retained from payments
under the provisions of the Contract. The retained amounts will not
be due until completion of the entire project for final acceptance
and final payment, as set forth in the General Conditions.
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SPECIAL PROVISION
SUPPLEMENTAL CONTRACT REQUIREMENTS
PROJECT NO. ES 2022-09 SPUNKY CREEK INTERCEPTOR MAIN STEM
SOUTH PHASE 3

1. Apparent lowest, responsible bidder shall return their signed contract
documents (including bonds and insurance) to the City of Tulsa, Contract
Administration Section 175 E. 2™ Street, 13" Floor, OK 74103
within fifteen (15) days after notification by the City.

2. If the apparent lowest, responsible bidder provides their signed contract
documents (including bonds and insurance) and the contract is executed
by the City, the Pre-Construction Conference for this project will be held
within sixty (60) days after bid opening.

3. The Notice to Proceed or written work order (NTP) will be issued in the
normal time period (approximately within ten (10) days of the Pre-
Construction Conference).

The City will grant up to ninety (90) days for a delayed (flexed) NTP after
the Pre-Construction Conference. No delayed (flexed) NTP above this
amount will be granted unless approved by the City Engineer or designee.

4. There will be no additional compensation due to the use of a delayed
(flexed) NTP.

B This Special Provision does not alter the Public Meeting requirements
(and public notice) defined in the General Conditions.
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SPECIAL PROVISIONS
INSURANCE REQUIREMENTS

In reference to Ordinance No. 24616 Adoption of State Specification for Highway Construction, Section
107.12 shall be modified as follows:

The CONTRACTOR (and any subcontractors) shall carry and keep in force during this Contract, policies
of insurance issued by an insurer authorized to transact business in Oklahoma in minimum amounts as set
forth below or as required by the laws of the State of Oklahoma. The CONTRACTOR shall also furnish
an Owner’s Protective Policy in the same amounts naming the Tulsa Metropolitan Utility Authority as the
assured, issued by the same insurance company as the CONTRACTOR'’S liability coverage and
indemnifying the Tulsa Metropolitan Utility Authority against any and all actions, claims, judgments or
demands arising from injuries of any kind and character sustained by any person or persons because of
work performed by the CONTRACTOR.

General Liability Insurance with a bodily injury and property damage combined single limit of not less
than $1,000,000.00 for each occurrence.

Employer’s Liability and Workmen’s Compensation in the amounts as required by law.
The CONTRACTOR shall provide proof of such coverage:
(a) By providing Certificate(s) of Insurance prior to the execution of this contract; and

(b) By submitting updated Certificate(s) of Insurance with each and every subsequent request for
payment. The Certificate(s) should show that the policies are current and should be dated within 30 days
of payment request.

The CONTRACTOR shall not cause any required insurance policy to be cancelled or permit it to lapse. If
the CONTRACTOR cancels, allows to lapse, fails to renew or in any way fails to keep any required
insurance policy in effect, the City will suspend all progress and/or final payments for the project until the
required insurance is obtained. Further, a CONTRACTOR who fails to keep required insurance policies
in effect may be deemed by the City to be in breach of contract, ineligible to bid on future projects, and/or
ineligible to engage in any new contracts.

The Contractor shall execute and furnish a Statutory Bond for the protection of laborers, mechanics, and
material men in a sum equal to one hundred percent (100%) of the contract price.

The Contractor shall execute and furnish a Performance Bond in a sum equal to one hundred percent
(100%) of the contract price.

The Contractor shall execute and furnish a Maintenance Bond in a sum equal to one hundred percent
(100%) of the contract price.

Prior to doing blasting, the Contractor shall furnish a Certificate of Insurance, which shall certify that any
damage caused by blasting is within the coverage of the Contractor’s liability insurance to the full limits
thereof.

All bonds and insurance must be executed by a company licensed to do business in the State of Oklahoma
and must be acceptable to the City.

IR-1
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SPECIAL PROVISIONS
OWNER ALLOWANCE

The “Owner Allowance” may be used for various work and miscellaneous items
not specifically identified in the Contract Documents with the following provisions:

A. The allowance shall be used for cost of design and construction, including
all materials, labor, equipment, profit and overhead, of work items not
specifically identified in the Construction Documents, or included in
original pay items bid for the contract.

B. The allowance shall be utilized only at the discretion of the City of Tulsa.
Any balance remaining at the completion of the Project will be retained by
the City of Tulsa.

C. The Contractor shall provide, to the City of Tulsa, a written request for the
use of any allowance, including a schedule of values and associated
backup information, including validity of need, materials, labor, equipment,
and time required to perform the associated work.

Contractor shall proceed with the allowance work only after receiving written
permission from the City of Tulsa. Proceeding with associated allowance work
without written permission from the City of Tulsa will be at the Contractor’s sole
expense.

OA-1
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SPECIAL PROVISION
FOR UTILITY RELOCATIONS
AND DESIGN ISSUES

It is the intent of this specification to provide no more than seventy-five (75)
calendar days due to delays caused by required utility relocations and required
design clarifications. Should the Contractor be delayed in the final completion of
work by any utility relocation or design issue, additional days as determined by
the Engineer shall be granted by the City. However, the Contractor shall give the
Engineer notice in writing of the cause of the delay in each case on the Extension
of Time Request Form enclosed in these documents, and agrees that any claim
shall be fully compensated for by the provisions of this specification to complete
performance of the work. An adjustment will not be made to the contract time bid

for incentive purposes.

Any time granted for utility relocations or design issues up to (75) calendar days
will be in addition to the number of days shown in the proposal for computation of
disincentive and liquidated damages.

URDI-1
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SPECIFICATIONS

A. Oklahoma Department of Transportation Standard
Specifications for Highway Construction, 2019 Edition as
modified by Ordinance 24616, shall be used on this project
including Section 100-General Provisions.

B. City of Tulsa, Public Work, Engineering Division, Construction
Specifications — March 2022 are incorporated herein as if fully
set forth and are on file, including all revisions posted on
internet prior to bid opening, with the Public Works
Department, Engineering Division, 175 E. 2™ Street, Tulsa,
Oklahoma or access on the internet at:
https://www.cityoftulsa.org/government/departments/public-
works/engineering-services/specifications-checklists-and-
details/

Rev. 03/03/22



TECHNICAL

SPECIFICATIONS



SPECIAL PROVISIONS FOR
SPUNKY CREEK INTERCEPTOR MAIN

STEM SOUTH, PHASE 3

TMUA PROJECT NO. ES 2022-09
ENGINEERING SERVICES DEPARTMENT
CITY OF TULSA, OKLAHOMA

ENGINEER:

RJN GROUP, INC.
4500 S. Garnett Rd., Ste. 110
Tulsa, OK 74146
918.627.9737



TECHNICAL REQUIREMENTS AND SPECIFICATIONS

TABLE OF CONTENTS

SPECIAL PROVISIONS

SP-1 FRP Pipe for Direct Bury Installation — Gravity Service

SP-2 Pipe Transitions

SP-3 Fiberglass Reinforced Polyester Manholes Water Tight Type

SP-4 FRP Tee Base Manholes

SP-5 Composite Manhole Frame & Cover

SP-6 Manhole and Catch Basin Grade Adjusting Ring Specification

SP-7 Large Diameter Polyvinyl Chloride (PVC) Gravity Sewer Pipe Fittings

SP-8 Modification to City of Tulsa Standard Specification 301
Right-of-Way Clearing and Restoring

SP-9 Removed from Special Provisions

SP-10 Sanitary Sewer Construction Form

SP-11 Sanitary Sewer Bypass Pumping Notification

SP-12 Pipe Culverts and Culvert End Treatments

SP-13 Steel Frame Gates

SP-14 Geotextile Reinforcement

SP-15 Stone Creek Farms Lift Station Abandonment

SP-16 Articulated Concrete Block Matting

SP-17 USACE Permitting

11
15
16
20

23
24
25
26
28
29
30
31
33
38



SP-1 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

FRP PIPE FOR DIRECT BURY INSTALLATION - GRAVITY SERVICE

PART 1 GENERAL

1.1 Section Includes
Centrifugally Cast Reinforce Fiberglass Mortar Pipe (CCFRPM) and filament

wound glass-reinforced polymer (GRP) pipe.

1.2 References

ASTM D3262 - Standard Specification for “Fiberglass” (Glass-Fiber-Reinforced
Thermosetting-Resin) Sewer Pipe.

ASTM D4161 - Standard Specification for “Fiberglass” (Glass-Fiber-Reinforced
Thermosetting-Resin) Pipe Joints Using Flexible Elastomeric Seals.

ASTM D2412 - Standard Test Method for Determination of External Loading
Characteristics of Plastic Pipe by Parallel-Plate Loading.

ASTM D3681 - Standard Test Method for Chemical Resistance of “Fiber glass”
Pipe in a Deflected Condition.

ASTM D638 - Test Method for Tensile Properties of Plastics.

ASTM F1417 - Standard Practice for Installation Acceptance of Plastic Non-
pressure Sewer Lines using Low-Pressure Air

PART 2 PRODUCTS

2.1 MATERIALS

A. Resin Systems: The manufacturer shall use only polyester resin systems
with a proven history of performance in this particular application. The
historical data shall have been acquired from a composite material of
similar construction and composition as the proposed product.

B. Glass Reinforcements: The reinforcing glass fibers used to manufacture the
components shall be of highest quality commercial grade E-glass filaments
with binder and sizing compatible with impregnating resins.

C. Silica Sand: Sand shall be minimum 98% silica with a maximum moisture
content of 0.2%.

D. Additives: Resin additives, such as curing agents, pigments, dyes, fillers,
thixotropic agents, etc., when used, shall not detrimentally effect the
performance of the product.

E. Elastomeric Gaskets: Gaskets shall meet ASTM F477 and be supplied by
qualified gasket manufacturers and be suitable for the service intended.

2.2 MANUFACTURE AND CONSTRUCTION
A. Pipes: Manufacture pipe by the centrifugal casting or filament wound

process to result in a dense, nonporous, corrosion-resistant, consistent
composite structure. The interior surface of the pipes exposed to sewer flow
shall be manufactured using a resin with a 50% elongation (minimum)
when tested in accordance with D638. The interior surface shall provide
crack resistance and abrasion resistance. The exterior surface of the pipes
shall be comprised of a sand and resin layer which provides UV protection
to the exterior.



2.3

2.4

2.5

2.6

Joints: Unless otherwise specified, the pipe shall be field connected with
fiberglass sleeve couplings that utilize elastomeric sealing gaskets as the
sole means to maintain joint watertightness. The joints must meet the
performance requirements of ASTM D4161. Joints at tie-ins, when needed,
may utilize gasket-sealed closure couplings.

Fittings: Flanges, elbows, reducers, tees, wyes, laterals and other fittings
shall be capable of withstanding all operating conditions when installed.
They may be contact molded or manufactured from mitered sections of
pipe joined by glass-fiber-reinforced overlays. Properly protected standard
ductile iron, fusion-bonded epoxy- coated steel and stainless steel fittings
may also be used.

Acceptable Manufacturer: Centrifugally Cast Reinforce Fiberglass Mortar
Pipe (CCFRPM) as manufactured by Hobas Pipe USA, Inc. or a filament
wound glass-reinforced polymer (GRP) pipe as manufactured by Hobas Pipe
USA, Inc. and FLOWTITE™ as manufactured by Thompson Pipe Group, Inc.
are approved for use on this project as a gravity sewer (per ASTM D3262).
In all cases, stiffness class SN72 shall be used on this project for the
installation of carrier sewer pipe.

DIMENSIONS

A.

Diameters: The actual outside diameter of standard pipe (nominal 18” to
60") shall be in accordance with ASTM D3262. For other diameters, OD's
shall be per manufacturer’s literature.

Lengths: Pipe shall be supplied in nominal lengths of 20 to 40 feet. Actual
laying length shall be nominal +1, -4 inches. At least 90% of the total
footage of each size and class of pipe, excluding special order lengths, shall
be furnished in nominal length sections.

Wall Thickness: The minimum wall thickness shall be the stated design
thickness.

End Squareness: Pipe ends shall be square to the pipe axis with a
maximum tolerance of 1/8".

TESTING

A.

Pipes: Pipes shall be manufactured and tested in accordance with ASTM
D3262.

Joints: Coupling joints shall meet the requirements of ASTM D4161.
Stiffness: Minimum pipe stiffness when tested in accordance with ASTM
D2412 shall normally be 72 psi.

Strain Corrosion: The extrapolated 50-year strain corrosion value shall not
be less than 0.9% as determined in accordance with ASTM D3681 and
ASTM D3262.

CUSTOMER INSPECTION

A.

B.

The Owner or other designated representative shall be entitled to inspect
pipes or witness the pipe manufacturing.

Manufacturer’'s Notification to Customer: Should the Owner request to see
specific pipes during any phase of the manufacturing process, the
manufacturer must provide the Owner with adequate advance notice of
when and where the production of those pipes will take place.

PACKAGING, HANDLING, SHIPPING

A.

Packaging, handling, and shipping shall be done in accordance with the
manufacturer’s instructions.



PART 3 EXECUTION

3.1 INSTALLATION
A. Burial:

2.1 The bedding and burial of FRP pipe and fittings in non-paved areas
outside of City right-of-way shall be in accordance with the Drawings.

2.2 The bedding and burial of FRP pipe and fittings and pavement
restoration within City right-of-way, or under existing pavement, shall
be in accordance with City of Tulsa Standard Detail No. 713.

B. Pipe Handling: Use textile slings, other suitable materials or a forklift. Use
of chains or cables is not recommended.
Jointing:

Clean ends of pipe and coupling components.

Apply joint lubricant to pipe ends and elastomeric seals of coupling. Use
only lubricants approved by the pipe manufacturer.

Use suitable equipment and end protection to push or pull the pipes
together.

Do not exceed forces recommended by the manufacturer for coupling pipe.

Join pipes in straight alignment then deflect to required angle. Do not allow
the deflection angle to exceed the deflection permitted by the
manufacturer.

Bell holes shall be provided at each joint to permit proper joint assembly
and alignment. After joint assembly, fill the bell holes with bedding
material and compact as required.

When using movable trench supports, care should be exercised not to
disturb the pipe location, jointing or its embedment.

Field Tests:

Low Pressure Air Test: After installation of the pipe, each reach shall be
tested with the method as outlined in City of Tulsa Standard
Specification Section 408.11. The low pressure air test shall be done in
accordance with ASTM F1417. To pass the low pressure air test, the
allowable limit is equal to or less than 10 gallons per inch of pipe
diameter per mile per day at 2 feet of head as required by OAC
252:656-5-5(b).

Deflection: Perform deflection tests on all pipe after the final backfill has
been in place at least 30 days. Maximum allowable long-term
deflection shall not exceed 5% of the average initial diameter. Tests
shall be performed using a rigid ball or mandrel with a diameter equal
to 95% of the average inside diameter of the pipe taking into
consideration manufacturing tolerances. Tests shall be performed
without mechanical pulling devices. The deflection test shall be done in
accordance with ASTM D3262.

CCTV Inspection: After installation of the pipe, Contractor shall contact
Field Engineering staff to request scheduling for Sewer Operations &
Maintenance to TV inspect the line as specified in City of Tulsa
Standard Specifications.

All field tests shall be scheduled and coordinated with the Engineer.

END OF SECTION



SP-2 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

PIPE TRANSITIONS

PART 1 GENERAL

1.1 Each reach of sewer shall be constructed using the same type of pipe between
the structures at each end of the reach. Transitions between pipe types may
only be made at the manholes.

END OF SECTION



SP-3 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

FIBERGLASS REINFORCED POLYESTER MANHOLES
WATER TIGHT TYPE

PART 1 GENERAL

1.1 Section Includes:
A. Fiberglass Reinforced Polyester (FRP) Manholes.

PART 2 PRODUCTS

2.1 MATERIALS

A. Fiberglass reinforced polyester manhole shall be manufactured from
commercial grade polyester resin or other suitable polyester or vinyl ester
resins with fiberglass reinforcements. Manhole shall be a one-piece unit
manufactured to meet or exceed all specifications of A.S5.T.M. D-3753 latest
edition as manufactured by L.F. Manufacturing, Inc., Giddings, Texas, 1-
800-237-5791, or an approved equal.

B. Resin: The resins used shall be a commercial grade unsaturated polyester
resin or other suitable polyester or vinyl ester resin.

C. Reinforcing Materials: The reinforcing materials shall be commercial Grade
"E" type glass in the form of continuous roving and chop roving, having a
coupling agent that will provide a suitable bond between the glass
reinforcement and the resin.

D. Interior Surfacing Material: The inner surface exposed to the chemical
environment shall be a resin-rich layer of 0.010 to 0.020 inch thick. The
inner surface layer exposed to the corrosive environment shall be followed
with a minimum of two (2) passes of chopped roving of minimum length
0.5 inch (13 mm) to maximum length of 2.0 inch (50.8 mm) and shall be
applied uniformly to an equivalent weight of 3 oz/ft. Each pass of chopped
roving shall be well rolled prior to the application of additional
reinforcement. The combined thickness of the inner surface and interior
layer shall not be less than 0.10 inch (2.5 mm).

E. Wall Construction Procedure: After the inner layer has been applied the
manhole wall shall be constructed with chop and continuous strand filament
wound manufacturing process, which insures continuous reinforcement and
uniform strength and composition. The cone section, if produced
separately, shall be affixed to the barrel section at the factory with resin-
glass reinforced joint resulting in a one-piece unit. Seams shall be
fiberglassed on the inside and the outside using the same glass-resin
jointing procedure. Field joints shall not be acceptable by anyone other
than L.F. Manufacturing, Inc. Giddings, Texas or an approved equal.

F. Exterior Surface: For a UV inhibitor the resin on the exterior surface of the
manhole shall have gray pigment added to a minimum thickness of 0.125
inches.

G. Stubouts and Connections: Upon request stubouts may be installed.
Installation of CCFRPM, GRP, PVC, or other sewer pipe material must be
performed by sanding, priming, and using resin fiber-reinforced hand lay-
up. The resin and fiberglass shall be the same type and grade as used in
the fabrication of the fiberglass manhole. Inserta-Tee fittings may be
requested and installed per manufacturer’s instructions. Kor-N-Seal boots



2.2

may be installed by the manhole manufacturer using fiberglass reinforced
pipe stubouts for the Kor-N-Seal boot sealing surface.

Manhole Bottom: Fiberglass manholes will be required to have resin fiber-
reinforced bottom. Deeper manholes may require a minimum of two (2)
fiberglass channel stiffening supports. All fiberglass manholes manufactured
with a fiberglass bottom will have a minimum 3-inch wide anti-flotation
ring. The manhole bottom shall be a minimum of 2 inch thick.

Fiberglass enclosed invert and bench area: A fiberglass enclosed invert and
bench area shall be installed in the manhole by the manufacturer. The
invert will be formed using a non-corrosive material and completely
enclosed in a minimum 1/4-inch layer of fiberglass chop.

Height Adjustment: Fiberglass manholes must have the ability to be height
adjustable with the use of a height adjustment ring. Height adjustment can
be made as a field operation without the use of uncured resins or fiberglass
lay-ups. Fiberglass manholes must maintain all load and soundness
characteristics required by A.S.T.M. D-3753 after height adjustment has
occurred,

Fillers and Additives: Fillers, when used, shall be inert to the environment
and manhole construction. Sand shall not be accepted as an approved
filler. Additives, such as thixotropic agents, catalysts, promoters, etc., may
be added as required by the specific manufacturing process to be used to
meet the requirements of the A.S.T.M. D-3753 standard. The resulting
reinforced-plastic material must meet the requirements of this specification.

MANUFACTURE AND CONSTRUCTION

A.

Manhole cylinders, manway reducers, and connectors shall be produced
from fiberglass-reinforced polyester resin using a combination of chop and
continuous filament wound process.

Interior Access: All manholes shall be designed so that a ladder or step
system can be supported by the installed manhole.

Manway Reducer: Manway reducers will be concentric with respect to the
larger portion of the manhole diameters through 60 inches. Larger
manholes may have concentric or eccentric manway reducer openings.
Cover and Ring Support: The manhole shall provide an area from which a
grade ring or brick can be installed to accept a typical metal ring and cover
and have the strength to support a traffic load without damage to the
manhole.

Exterior Surface: The exterior surface shall be relatively smooth with no
sharp projections. Handwork finish is acceptable if enough resin is present
to eliminate fiber show. The exterior surface shall be free of blisters larger
than 0.5 inch in diameter, de-lamination or fiber show.

Interior Surface: The interior surface shall be resin rich with no exposed
fibers. The surface shall be free of crazing, de-lamination, blisters larger
than 0.5 inch in diameter, and wrinkles of 0.125 inch or greater in depth.
Surface pits shall be permitted if they are less than 0.75 inch in diameter
and less than 0.0625 inch deep. Voids that cannot be broken with finger
pressure and are entirely below the resin surface shall be permitted if they
are less than 0.5 inch in diameter and less than 0.0625 inch thick.

Wall Thickness: Fiberglass manholes 48" in diameter and up to 20 feet in
depth will have a minimum wall thickness of 0.3125 inches. Fiberglass
manholes 48 inches in diameter and 20 feet to 30 feet in depth will have a
minimum wall thickness of 0.5 inches.

Repairs: Any manhole repairs are subject to meet all requirements of this
specification.



2.3

2.4

2.5

2.6

I. Manhole Length: Manhole lengths shall be in 6-inch increments +/- 2
inches.

J. Diameter Tolerance: Tolerance of inside diameter shall be +/- 1% of
required manhole diameter.

K. Load Rating: The complete manhole shall have a minimum dynamic-load
rating of 16,000 Ibs. when tested in accordance with A.S.T.M. 3753, 8.4
(note 1). To establish this rating the complete manhole shall not leak,
crack, or suffer other damage when load tested to 40,000 Ibs. and shall not
deflect vertically downward more than 0.25 inch at the point of load
application when loaded to 24,000 Ibs.

L. Stiffness: The manhole cylinder shall have the minimum pipe-stiffness
values shown in the table below when tested in accordance with A.S.T.M.
3753, 8.5 (note 1).

LENGTH - FT. F/AY - PSI
3-6.5 0.75
7-12.5 1.26
13-20.5 2.01

21-25.5 3.02
26 - 35 5.24

M. Soundness: In order to determine soundness, the manufacturer shall apply
an air or water pressure test to the manhole test sample. Test pressure
shall not be less than 3 psig or greater than 5 psig. While holding at the
established pressure, inspect the entire manhole for leaks. Any leakage
through the laminate is cause for failure of the test. Refer to A.S5.T.M. D-
3753, 8.6.

N. Chemical Resistance: The fiberglass manhole and all related components
shall be fabricated from corrosion proof material suitable for atmospheres
containing hydrogen sulfide and dilute sulfuric acid as well as other gases
associated with the wastewater collection system.

PHYSICAL PROPERTIES

Hoop Axial
Direction Direction
a. Tensile Strength (psi) 18,000 5,000
b. Tensile Modules (psi) 0.6 x 108 0.7 x 1068
c. Flexural Strength (psi) 26,000 4,500
d. Flexural Modules (psi) 1.4 x 108 0.7 x 10°
e. Compressive (psi) 18,000 10,000
TESTING

A. All tests shall be performed as specified in A.S.T.M. D-3753 latest edition,
Section 8, test method D-790 (See Note 5) and test method D-695.

QUALITY CONTROL

A. Each completed manhole shall be examined by the manufacturer for
dimensional requirements, hardness, and workmanship. All required
A.5.T.M. D-3753 testing shall be completed and records of all testing shall
be kept and copies of test records shall be presented to customer upon
formal written request within a reasonable time period.

CERTIFICATIONS



As a basis of acceptance the manufacturer shall provide an independent
certification which consists of a copy of the manufacturer's test report and
accompanied by a copy of the test results stating the manhole has been
sampled, tested, and inspected in accordance with the provisions of this
specification and meets all requirements.

2.7 SHIPPING & HANDLING

A.

Do not drop or impact the fiberglass manhole. Fiberglass manhole may be
lifted by inserting a 4"x4"x30" timber into the top of manhole with cable
attached or by a sling or "choker" connection around the center of
manhole, lift as required. Use of chains or cables in contact with the
manhole surface is prohibited.

2.8 MARKING & IDENTIFICATION

A.

PART 3

Each manhole shall be marked on the inside and outside with the following
information:

1. Manufacturer's name or trademark

2. Manufacturer's factory location

3. Manufacturer's serial number

4, Total manhole depth.

EXECUTION

3.1 INSTALLATION

A.

Closed Bottom Manhole Installation: Bottom of excavation should be
compacted to 95% Standard Proctor Density. Manholes with diameters less
than 60 inches and depths less than 12 feet require a base of 6 inches of
crushed stone. Manholes with depths of 10 feet and greater, and diameters
of at least 48 inches should have a poured reinforced concrete base at least
one (1) foot deep and at least two (2) feet larger than fiberglass manhole
outside diameter. The fiberglass manhole shall be lowered into the wet
concrete and brought to plumb. Pour reinforced concrete over the anti-
flotation flange. The concrete shall be a minimum of one (1) foot deep and
two (2) feet from outside wall of the manhole. More concrete may be
required in high water table areas. In high water table areas consult the
Engineer for backfill requirements.

Backfill Material: Unless shown otherwise on drawings and approved by the
Engineer, sand, crushed stone, or pea gravel shall be used for backfill
around the manhole for a minimum distance of one (1) foot from the
outside surface and extending from the bottom of the excavation to the top
of the reducer section. Suitable material chosen from the excavation may
be used for the remainder of the backfill. The material chosen shall be free
of large lumps or clods, which will not readily break down under
compaction. This material will be subject to approval by the Engineer.
Backfill Procedure: Backfill shall be placed in layers of not more than 12
loose measure inches and mechanically tamped to 95% Standard Proctor
Density, unless otherwise approved by the Engineer. Flooding will not be
permitted. Backfill shall be placed in such a manner as to prevent any
wedging action against the fiberglass manhole structure.

END OF SECTION



SP-4 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

FRP TEE BASE MANHOLES

PART 1 GENERAL
1.1 SECTION INCLUDES
A. Centrifugally Cast Reinforce Fiberglass Mortar Pipe (CCFRPM) and filament
wound glass-reinforced polymer (GRP) pipe Tee Base Manholes

1.2  REFERENCES

A. ASTM D3262 Standard Specification for “Fiberglass (Glass-Fiber-
Reinforced Thermosetting-Resin) Sewer Pipel.?

B. ASTM D3753 Standard Specification for Glass-Fiber-Reinforced
Polyester Manholes?

C. ASTM D2412 Standard Test Method for Determination of External
Loading Characteristics of Plastic Pipe by Parallel-Plate Loading

D. ASTM D3681 Standard Test Method for Chemical Resistance of
“Fiberglass” (Glass-Fiber—Reinforced Thermosetting-Resin) Pipe in a

Deflected Condition?

E. ASTM D695 Standard Test Method for Compressive Properties of
Rigid Plastics

F. ASTM D638 Standard Test Method for Tensile Properties of Plastics

G. IS0 9001:2015 Quality managements systems - Requirements

PART 2 PRODUCTS

2.1 MATERIALS

A. FRP tee base manholes shall be manufactured from commercial grade
polyester resin or vinyl ester resins. Tee base manholes shall meet or
exceed all specifications of ASTM D-3753 as manufactured by Hobas Pipe
USA Inc. or Thompson Pipe Group, Inc. or an approved equal.

B. Resin: The resin used shall be a commercial grade unsaturated polyester
resin or vinyl ester resin. Resins shall be suitable for the service
environment intended (i.e. domestic sanitary wastewater).

C. Reinforcing Materials: The reinforcing material shall be commercial grade
“E" type glass in the form of mat, chopped roving, roving fabric, or both,
having a coupling agent that will provide a suitable bond between the
glass reinforcement and the resin.

D. Riser and Cones: Riser pipe shall be manufactured per ASTM D3262 with
cone manufactured of similar materials.

E. Interior Surfacing Material: The inner surface of the riser pipe exposed to
the environment shall have a resin rich non-reinforced layer (nominal 40
mils in thickness) to resist abrasion and crack resistance.

F. Fillers and Additives: Fillers, when used, shall be inert to the environment
and manhole construction. Additives, such as thixotropic agents, catalyst,
promoters, etc., may be added as required by the specific manufacturing
process to be used to meet the requirements of the referenced ASTM
standards.

G. Exterior Surface:



H.

K.

1) Cones - Exterior surface shall be coated with suitable gel coat as an
additional UV and water barrier. Gel coat shall be pigmented to resist
ultraviolent. The exterior surface shall be relatively smooth with no
sharp projections free of blisters, de-laminations or exposed
fiberglass. Indentations or other shape imperfections that will not
affect performance are allowed.

2) Riser Sections and Tee-bases - Exterior will be constructed of a sand
rich layer without reinforcing glass to provide UV resistance.

Manhole Top Configuration:

1) Cone Sections — The manhole reducer must provide a bearing surface
on which a standard ring and cover may be supplied and adjusted to
grade. The reducer shall be concentric and shall be joined to the
barrel section at the factory with resin and glass fiber reinforcement,
thus providing required monolithic design to prevent infiltration and/or
exfiltration through the manhole.

Class: The manhole shall be manufactured in one class of load rating

This class shall have a minimum HS-20-wheel load (16,000 pounds

dynamic wheel load).

Connections and Stub outs:

1) Inlet and outlets connections will be made of CCFRPM or GRP pipe
material that is lamented to CCFRPM or GRP riser pipe and shipped
with one spigot end (outlet) and one FWC coupling and (inlet)
unless otherwise directed by the purchaser.

a. Identified PVC or FRP branch connections will be cored and
attached to the manhole riser with fiberglass laminations at the
design engineer’s flow line elevations, vertical and horizontal
angles. All small diameters lateral stub-outs to be furnished as
plain end (spigot).

b. Field connections of 4”-15” PVC lines can be accomplished with
Insert-a-Tee connectors or engineer approved equal.

Manhole Bottom:
1) Resin and glass reinforced manhole bottoms will be provided with
a glass reinforced bottom section with integral FWC coupling for
watertight attachment to FRP tee-base riser neck.
2) Full bench and invert manholes will have a bench manufactured
utilizing non-corrosive materials encapsulated in fiberglass
minimum %" thick.

2.2 MANUFACTURE AND CONSTRUCTION

A.

Manhole cylinders, manway reducers, and joints shall be produced from
fiberglass reinforced polyester resin using a combination of centrifugal
casting, continuous winding, or spray process. Tee Base-Connection:
Fiberglass manhole risers shall be joined to a pipe stub rising vertically
from in-line tee fitting. Manhole risers shall be connected to the vertical
pipe using an FWC pipe coupling cast into the bottom of the fiberglass
riser. Pipe coupling shall seal to the tee-base using a flexible compression
gasket compatible with the tee-base pipe material. Pipe coupling shall be
permanently bonded into the base of the riser using fiberglass laminate.
Pipe coupling shall be joined to the in-line tee fitting by placing the
manhole riser on top of the tee outlet and applying downward pressure



until the vertical pipe stub is inserted into the pipe coupling to the proper
depth. See homing line mark on tee base branch (neck) for depth of
penetration into FWC coupling.

B. Dimensions: The tee base manhole shall be a circular cylinder, reduced at
the top to a circular manway not smaller than 30" inside diameter.
Manholes shall be produced in half-foot increments in lengths +/- 2", The
nominal inside diameter of the riser section shall be 60".

C. Diameter Transition: Individual fiberglass components of manhole shall be
joined by fiberglass reinforced laminations or be fiberglass bonded.

D. Anti-Flotation Flange: Exterior of manhole riser shall incorporate a 3”
minimum wide flange at its base. Upeon joining of manhole riser to pipe
tee, sufficient concrete shall be poured around tee and manhole riser to
prevent buoyancy. Anti-flotation flange shall be encased with 12" of
concrete (minimum), in addition to the 10" of concrete (minimum) above
the top of pipe as required for the tee base concrete encasement height.

E. Concrete Encasement: The minimum width of the concrete encasement
shall be the width of the pipe plus 2’ on both sides of pipe. Concrete shall
have a compressive strength of 5,000 PSI.

F. Height Adjustment: Fiberglass manholes shall be height adjustable using
external grade rings or adjustment with an FWC coupling riser joint. Top
riser sections can be cut for height adjustment and shall be rejoined with
an FWC coupling.

G. Ring and Cover Platform: Top of cone/reducer shall have a fiberglass
support platform upon which grade rings may be installed to accept a
typical cast iron ring and cover. Grade rings, ring and cover shall be placed
over fiberglass neck (chimney) an in a manner that evenly distribute
loading onto grade rings only. No loading shall be placed onto fiberglass
neck,

H. Repairs: Any manhole repair is required to meet all requirements of this
specification.

I. Manhole Riser Lengths: Riser lengths shall be in whole or ¥2-foot
increments +/- 2”.

J.  Load Rating: The complete manhole riser shall have a minimum dynamic
load rating of 16,000 Ibf (71 172 N) when tested in accordance with ASTM
D3753, 8.4. To establish this rating the complete manhole shall not leak,
crack, or suffer other damage when load tested to 40,000 Ibf (71 929 N)
and shall not deflect vertically downward more than 0.25 in. (6.35 mm) at
the point of load application when loaded to 24,000 Ib. (106 757 N).

K. Stiffness: The cylindrical portion of the manhole riser is to be tested in
accordance with ASTM Method D2412. The riser cylinder shall have the
minimum pipe-stiffness values shown in the table below, when tested in
accordance with ASTM D3753, Section 8.5.

3-6' 46psi
7-12' 46psi
13'-20" 46psi
21°-25° 46psi
26’-35' 46psi

L. Soundness: In order to determine soundness, an air or water test is to be
applied to the manhole riser test sample. While holding the pressure
between 3-5psi, the entire manhole riser must be inspected for leaks. Any



2.3

2.4

2.5

2.6

leakage through the laminate is cause for failure of the test. Refer to ASTM
D3753, Sec. 8.6. Manufacturer to provide documentation of previous test
per ASTM D3753 Sec. 8.6.

Chemical Resistance: Riser pipe shall meet the chemical testing outlined in
ASTM D3262 when tested in accordance with ASTM D3681. Cones shall be
manufactured with similar materials.

TESTING

A.

All test shall be performed as specified in ASTM D3753, Section 8, Titled
“"Test Methods”. See ASTM D3753, Section 8, Note 5, for test method
D790 and test method D-695.

QUALITY CONTROL

A,

Examinations: Each Manhole riser component part shall be examined for
dimensional requirements, hardness, and workmanship.

Composition Control: Controls on glass and resin content shall be
maintained for all manufacturing processes and for each portion of the
manhole riser fabrication. Records shall be maintained for these control
checks. Proper glass content may be shown by glass usage checks or glass
and resin application rate checks, in accordance with the material
composition test in ASTM D375.

CERTIFICATIONS

A.

As a basis of acceptance the manufacturer shall provide an independent
certification which consists of a copy of the manufacturer's test report and
accompanied by a copy of the test results stating the manhole has been
sampled, tested, and inspected in accordance with the provisions of this
specification and meets all requirements.

MARKING & IDENTIFICATION

A.

All manholes shall be marked with the following information:
1) Manufacturer's name
2) Riser vertical height
3) ASTM D3753 Designation
4) Station number or manhole ID, per project plans.



SP-5 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

COMPOSITE MANHOLE FRAME & COVER

PART 1

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

GENERAL

MATERIAL

A. Composite manhole frame and cover shall be made of a fiber reinforced
polymer using at least 45% fiber reinforcement and thermoset resin
matrix.

USABILITY

A. Composite unit must facilitate easy removal of the cover by one person,
have a 750:1 strength to weight ratio and possess no possibility of
corrosion welding between the frame and cover.

B. Composite unit shall have an integrated gasket system to reduce traffic
shock, noise, and odors.

C. Composite unit shall have Stainless Steel quarter turn paddle lock.

PEDESTRIAN SAFETY
A. Composite unit shall be heat insulating, non-conductive, and provide skid
slip performance of 0.6 according to ASTM C1028.

LOAD CARRYING CAPACITY
A. AASHTO M306-10 H-20 & H-25 traffic requirements of 50,000 Ibs., with
100,000Ib ultimate load bearing.

FATIGUE PERFORMANCE
A. Must pass 2 million cycles at 16,000 Ibs. and then proof load
requirements U.S. AASHTO M306-10 H-20 & H-25 or EN 124 Class A-D.

MARKINGS
A. AASHTO M306-10
B. Country of origin

QUALITY & WARRANTY STATEMENT

A. Manufacturer must provide a warranty for the composite unit for 5 years.
B. Composite manhole frame and cover must be made in the USA.

ACCEPTABLE MANUFACTURERS
A. EJ - Model 3200 or Pre-Approved Equivalent

END OF SECTION



SP-6 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

MANHOLE AND CATCH BASIN GRADE ADJUSTING RING
SPECIFICATION

PART 1

1.1

1.2

PART 2

2.1

GENERAL

SCOPE

This specification defines the materials required for the adjustment of all
manholes, catch basins or other underground utility structures to final
elevation as shown on the project drawings.

WORK REQUIRED

Grade adjustment rings meeting the requirements of this section shall be
used to adjust and support the frame and cover or grate to the specified
final elevation on all manholes, catch basin or other utility structures.

SYSTEM DESCRIPTION

A. Design Requirements — The grade adjustment rings shall be designed to
allow final adjustment of the frame and cover or grate to the grade
established by the ENGINEER on the project drawings. The rings shall also
be designed to accommodate flat or sloping surfaces to within
approximately %" (one quarter inch) to 12" (one half inch) of the specified
final elevation. The grade adjustment system shall have a minimum 50
(fifty) year design life.

B. Performance Requirements — The grade adjustment rings shall be capable
of supporting the minimum requirements of AASHTO M-306, H-25 and HS-
25, be UV stable and be resistant to chemicals and corrosion commonly
associated with the sanitary and storm sewer environments.

SUBMITTALS

A. Test Report - A test report from an approved third party testing agency
showing the grade adjustment rings meets the minimum requirements of
AASHTO M-306, H-25 and HS-25.

B. Certification - The manufacturer of the grade adjustment rings shall
provide certification to the ENGINEER stating that the product meets the
design life and material requirements of this specification.

PRODUCTS

MANHOLE AND CATCH BASIN GRADE ADJUSTMENT RING

Manhole and catch basin grade adjustment rings shall consist of a variety of
heights (thicknesses), diameters and shapes all conforming to the following
requirements:

A. Grade Adjustment Rings - The grade adjustment rings shall be
manufactured from ARPRO® Expanded Polypropylene (EPP), black. 5000
series meeting ASTM D3575 and ASTM D4819-13;
B6D7G4L3M2452T17W7. The rings shall be manufactured using a high



2.2

2.3

2.4

compression molding process to produce a finished density of 120 g/l ((7.5

pcf).

. “Grade” adjustment rings may contain either an upper and lower keyway

(tongue and groove) for vertical alignment and/or an adhesive trench on
the underside with a flat top.

. “Finish” or “Flat” rings may either have a keyway (groove) on the

underside for vertical alignment and/or an adhesive trench with a flat
upper surface. These rings shall be available in heights (thicknesses)
which will allow final adjustment of the frame and cover or grate to within
" (one quarter inch) to 2" (one half inch) of the specified final elevation.

“Finish” rings may also have a keyway on the upper surface of the inner
diameter to facilitate installation of an “Angle” ring.

. “Angle” rings may either have an upper and lower keyway (tongue and

groove) for vertical alignment and/or an adhesive trench on the underside.
When required, the “Angle” ring or rings shall allow final adjustment of the
frame and cover or grate to within %" (one quarter inch) to 2" (one half
inch) of the specified final elevation.

E. Acceptable Manufacturer - PRO-RING™ by Cretex Specialty Products

EQUIPMENT
The contractor shall have the required tools and equipment necessary to
facilitate proper installation of the grade adjustment rings.

ADHESIVE/SEALANT
A. Any adhesive or sealant used for watertight installation of the manhole

grade adjustment rings shall be M-1 Structural Adhesive/Sealant or equal
meeting the following specifications:

ASTM C-920, Type S, Grade NS, Class 25, Uses NT, T, M, G, A and O
Federal Specification TT-5-00230-C Type II, Class A

Corps of Engineers CRD-C-541, Type II, Class A

Canadian Standards Board CAN 19, 13-M82

AAMA 802.3-08 Type II, AAMA 803.3-08 Type I and AAMA 805.2-08 Group
C

. Other adhesives or sealants may only be used with engineer or owner’s

written authorization.

REPAIR MORTAR
A. Repair mortar shall be a one component, quick set, high strength, non-

shrink; polymer modified cementitious patching mortar, which has been
formulated for vertical or overhead use meeting the requirements of ASTM
C-109 for Compressive Strength, C-348 and C-78 for Flexural Strength
and C-882 for Slant Shear Bond Strength. Repair mortar shall not contain
any chlorides, gypsums, plasters, iron particles, aluminum powder or gas-
forming agents nor shall it promote the corrosion of any steel that it may
come in contact with.

B. Acceptable Manufacturers



2.5

PART 3

3.1

1. Octocrete by IPA Systems
2. Pre-Approved Equal

CEMENTITIOUS GROUT

A. Cementitious grout shall be a premixed, non-metallic, high strength, non-
shrink grout which meets the requirements of ASTM C-191 and C-827 as
well as CRD-C-588 and C-621. When mixed to a mortar or "plastic"
consistency, it shall have minimum one day and 28 day compressive
strength of 6,000 and 9,000 psi, respectively.

B. Acceptable Manufacturers
1. PennGrout by IPA Systems
2. Pre-Approved Equal
EXECUTION

INSTALLATION

Installation and surface preparation shall be in accordance with the
manufacturer’s instructions.

The joint between the first grade ring and top of the manhole, catch basin or
utility structure shall be sealed using an adhesive/sealant meeting the
requirements of Section 2.03.

If the top of the manhole, catch basin or utility structure is not level or is
irregular, then a non-shrink repair mortar meeting the requirements of
Section 2.04 or non-shrink cementitious grout meeting the reguirements
of Section 2.05 shall be used. A bed the specified mortar or grout shall
be placed on the top surface of the utility structure and then the first grade
ring shall be embedded and leveled into the bed of material.

The remaining joints between all manhole adjustment rings and the frame
and cover or grate shall be sealed using an adhesive/sealant meeting the
requirements of Section 2.03.

No other materials shall be used in the construction of the grade adjustment
area beyond those specified above. Prohibited materials include, but are
not limited to wood or wood shims of any kind, concrete, brick, block,
stones, etc.

The use of any heat shrinkable chimney seals shall only be permitted with
engineer or owner’s written authorization.



SP-7 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

LARGE DIAMETER POLYVINYL CHLORIDE (PVC) GRAVITY SEWER PIPE

AND FITTINGS

PART 1

1.1

1.2

PART 2

GENERAL

SECTIONS INCLUDES
Polyvinyl chloride (PVC) sewer pipe and fittings for gravity sanitary sewers in
nominal diameters 18 inches through 60 inches.

REFERENCES

ASTM D1784 - Standard Specification for Rigid Polyvinyl Chloride Compound
and Chlorinated Polyvinyl Chloride Compounds.

ASTM D2321 - Practice for Underground Installation of Flexible
Thermoplastic Sewer Pipe.

ASTM D2444 - Test Method for Impact Resistance of Thermoplastic Pipe and
Fittings by Means of a Tup (Falling Weight).

ASTM D3212 - Specification for Joints for Drain and Sewer Plastic Pipes
Using Flexible Elastomeric Seals.

ASTM F477 - Standard Specification for Elastomeric Seals (Gaskets) for
Joining Plastic Pipe.

ASTM F679 - Specification for Polyvinyl Chloride Large-Diameter Plastic
Gravity Sewer Pipe and Fittings.

ASTM F1417 - Standard Practice for Installation Acceptance of Plastic Non-
pressure Sewer Lines using Low-Pressure Air

PRODUCTS

MATERIALS

A. Use PVC compounds in the manufacture of pipe that contain no
ingredient in an amount that has been demonstrated to migrate into
water in quantities considered to be toxic.

B. Gravity Sanitary Sewer Pipe:

1. Pipe shall conform to ASTM F 679 with wall thickness as required
for a pipe strength of 75 psi.

C. Joints:

1 Spigot and integral wall section bell with solid cross section
elastomeric or rubber ring gasket conforming to requirements of
ASTM D 3212 and ASTM F 477. Gaskets shall be factory-
assembled and securely bonded in place to prevent displacement.
The manufacturer shall test a sample from each batch conforming
to requirements ASTM D 2444.

D. Gaskets:

1. Gaskets shall meet the requirements of ASTM F 477. Use
elastomeric factory-installed gaskets to make joints flexible and
watertight.

2. Lubricant for rubber-gasketed joints: Water soluble, non-toxic,

non-objectionable in taste and odor imparted to fluid, non-
supporting of bacteria growth, having no deteriorating effect on
PVC or rubber gaskets.



E. Fittings:

1. Provide PVC gravity sewer sanitary bends, tee, or wye fittings for
new sanitary sewer construction. PVC pipe fittings shall be full-
bodied, either injection molded or factory fabricated. Saddle-type
tee or wye fittings are not acceptable.

CUSTOMER INSPECTION

F. The Owner or other designated representative shall be entitled to inspect
pipes or witness the pipe manufacturing.

G. Should the Owner request to see specific pipes during any phase of the
manufacturing process, the manufacturer must provide the Owner with
adequate advance notice of when and where the production of those
pipes will take place

PACKAGING, HANDLING, SHIPPING
A. Packaging, handling, and shipping shall be done in accordance with the
manufacturer’s instructions.

PART 3 EXECUTION

3.1 PROTECTION
A. Store pipe under cover out of direct sunlight and protect from excessive
heat or harmful chemicals in accordance with the manufacturer's
recommendations.

3.2 INSTALLATION

A. Install PVC pipe in accordance with ASTM D 2321 and manufacturer's
recommendations.

B. Avoid imposing strains that will overstress or buckle the pipe when
lowering pipe into trench.

C. Hand shovel pipe bedding under the pipe haunches and along the sides
of the pipe barrel and compact to eliminate voids and ensure side
support.

D. Burial: The bedding and burial of PVC pipe and fittings in non-paved
areas outside of City right-of-way shall be in accordance with the
Drawings

E. Pipe Handling: Use textile slings, other suitable materials or a forklift.
Use of chains or cables is not recommended.

3.3 FIELD TESTS

A. Low Pressure Air Test: After installation of the pipe, each reach shall be
tested with the method as outlined in City of Tulsa Standard
Specification Section 408.11. The low pressure air test shall be done in
accordance with ASTM F1417.To pass the low pressure air test, the
allowable limit is equal to or less than 10 gallons per inch of pipe
diameter per mile per day at 2 feet of head as required by OAC 252:656-
5-5(b).

B. Deflection: Perform deflection tests on all pipe after the final backfill has
been in place at least 30 days. Maximum allowable long-term deflection
shall not exceed 5% of the average initial diameter. Tests shall be
performed using a rigid ball or mandrel with a diameter equal to 95% of
the average inside diameter of the pipe taking into consideration
manufacturing tolerances. Tests shall be performed without mechanical
pulling devices. The deflection test shall be done in accordance with
ASTM F679.



C. CCTV Inspection: After installation of the pipe, Contractor shall contact
Field Engineering staff to request scheduling for Sewer Operations &
Maintenance to TV inspect the line as specified in City of Tulsa Standard

Specifications.
D. All field tests shall be scheduled and coordinated with the Engineer.

END OF SECTION



SP-8 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

MODIFICATION TO CITY OF TULSA STANDARD SPECIFICATION 301
RIGHT-OF-WAY CLEARING AND RESTORING

PART 301 - RIGHT-OF-WAY CLEARING AND RESTORING

The following modification(s) shall replace the referenced specification section located
in the City of Tulsa Standard Specifications and Standard Details, Dated March 2022.

301.4 PAYMENT: Payment for this item shall be made at the unit price bid per square
yard. Area shall be computed as follows: total length of pipe, not including bores,
fittings, or specials, as included in other items; and standard width of right-of-way
clearing and restoring of a maximum pay limit width of fifty linear feet. No additional
payment shall be made for alterations of utility mains, service lines, or appurtenances,
unless specifically provided for elsewhere in the Contract Documents.

END OF SECTION



SP-9 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

REMOVED FROM SPECIAL PROVISIONS

PART 1 GENERAL

1.1 This section has been removed from the Special Provisions.

END OF SECTION



SP-10 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

SANITARY SEWER CONSTRUCTION FORM

PART 1 GENERAL

1.4 Contractor shall complete one (1) Sanitary Sewer Construction Form for each
sanitary sewer line that has been rehabilitated or constructed on this project.
Sample forms may be obtained from City of Tulsa Sewer Operations.

1.2 Contractor shall submit forms for all sanitary sewer lines completed with each
monthly payment request.

1.3 Sanitary Sewer Construction Form shall contain at minimum the follow
information.
Project number
Project name
Contractor name
Pay Application number
Upstream manhole number
Downstream manhole number
Footage of pipe measured from manhole to manhole
Type of rehabilitation or construction method
New pipe size and material
Date completed
Service connection information as follows for each connection
i. Property address served
ii. Measurement from downstream manhole
iii. Clock position of connection
iv. Active service or capped for future service
v. Type of service connection at main
vi. Footage of service pipe installed by contractor from sewer main
vii. Size and material of service pipe
viii. Type of coupling utilized to connect to customer’s existing service
pipe
ix. Size and material of customer’s existing service pipe
X. Depth of contractor’s connection to customer’s existing service

pipe.

AT TamponTo

1.4 No additional payment will be made for completion of Sanitary Sewer
Construction Form.

END OF SECTION



SP-11 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

SANITARY SEWER BYPASS PUMPING NOTIFICATION

PART 1 GENERAL

1.1 SCOPE
Contractor is required to submit written bypass pumping notifications form to
Sewer Operations and Maintenance at least one week prior to bypass
pumping. The notification form is to be submitted via email to
SOMDispatch@cityoftulsa.org.

ClIY OF Sewer Operations and
9 Tulsa

A New Kind of Energy:




Maintenance WATER AND

SEWER DEPARTMENT
Sanitary Sewer By-Pass Pumping
Notification

Contractor: Project:

Inspector: Inspector Phone:

City Engineer City Eng Phone:

By-Pass Pumping Start Date Expected End Date:

Address:

Pump will be installed in manhole #: Pump will discharge to manhole #:

Plan for pump operation to prevent sewage overflows:
How will pump be monitored after hours to ensure no pumping disruption?

After-hour contact information for Contractor:

Primary

Name: Number(s):
Secondary

Name: Number(s):

1. Form should be emailed to the Sewer Operations personnel at
SOMDispatch@pcityoftulsa.org, 1-week prior to bv-pass pumping event.

2. Attach to this notification any approved by-pass pumping submittals.

3. Ifadvanced notice cannot be given, form should be emailed immediately after beginning
by-pass pumping and Emergency Sewer Response at 918-586-6999 should be contacted.

In the event of sewage overflow or any other emergency while by-pass pumping,

call Emergency Sewer Response at 918-586-6999 for 24-Hour Service.



SP-12 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

PIPE CULVERTS AND CULVERT END TREATMENTS

PART 1

1.1

1.2

1.3

1.4

GENERAL

SUMMARY
A. This specification covers all labor, materials, equipment, and services

necessary to complete the installation of pipe culverts and culvert end
treatments.

REFERENCES

A.

ASTM F2881 - Standard Specification for 12 to 60 in. Polypropylene (PP)
Dual Wall Pipe and Fittings for Non-Pressure Storm Sewer Applications

B. AASHTO M330 - Standard Specification for Polypropylene Pipe, (12 to 60
in.) Diameter
C. Oklahoma Department of Transportation (ODOT) - 2019 Standard
Specifications
MATERIAL
A. PIPE CULVERTS
1. The contractor shall use ADS HP Storm pipe, a dual wall
polypropylene pipe, or an engineer approved equivalent. The pipe
culverts shall conform to ASTM F2881 or AASHTO M330, ODOT
specification number 613(EE), and be suitable for HS-20 loading.
B. SINGLE PIPE CULVERT END TREATMENTS
1. The single pipe culvert end treatments shall conform to ODOT
specification number 613(M). The culvert end treatments shall match
ODOT sheet number R-26 and standard detail CET45-3.
C. DOUBLE PIPE CULVERT END TREATMENTS
1. The double pipe culvert end treatments shall conform to ODOT
specification number 613(M). The culvert end treatments shall match
ODOT sheet number R-28 and standard detail CET4D-3.
D. REINFORCED RUBBERIZED MASTIC BANDS

1. The contractor shall use MarMac Dissimilar pipe coupler, or an
engineer approved equivalent. The coupler shall be used to join the
polypropylene pipe and culvert end treatment.

CULVERT END TREATMENT TYPES

A.

Single Pipe Installation Culvert End Treatment shall be constructed as
type A4 for an 18-inch round pipe as shown in ODOT sheet number R-26
and standard detail CET4S-3.

Double Pipe Installation Culvert End Treatment shall be constructed as
type AA4 for two (2) 18-inch round pipes as shown in ODOT sheet
number R-28 and standard detail CET4D-3.

END OF SECTION



SP-13 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

STEEL FRAME GATES

PART 1 GENERAL

1.1, SUMMARY
A. This specification covers all labor, materials, equipment, and services
necessary to complete the installation of steel frame gates.

1.2 MATERIAL
A. The entirety of the gate shall be steel frame.
B. The gate shall be connected and supported by metal posts. Wood posts
shall not be installed.

1.3 DIMENSIONS
A. Steel Frame Gates shall be 16-foot width and 50-inch height. Number of
cross bars shall be a minimum of five (5) and gauge weight of the steel
minimum 19 gauge.
B. Post height dimension shall be the same as required for adjacent existing
fence.

1.4 SUBMITTALS
A. Product Data:
1. Technical data sheet on each product used.
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SP-14 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

GEOTEXTILE REINFORCEMENT

PART 1 GENERAL

1. The geogrid is manufactured from a punched polypropylene sheet, which is then
oriented in three substantially equilateral directions so that the resulting ribs
shall have a higher degree of molecular orientation, which continues at least in
part through mass of integral node.

2. The properties contributing to the performance of a mechanically stabilized
layer include the following:

Index Properties Longitudinal | Diagonal Transverse General
Rib Pitch (in.) 1.60 1.60

Mid-rib depth (in.) 1.30 1.20

Mid-rib width (in.) 0.90 1.20

Rib shape Rectangular
Aperture shape Triangular

3. The geotextile reinforcement shall be Tensar TriAx TX5 Geogrid or Engineer
approved equivalent. The geogrid shall be delivered to the jobsite in roll form
with each roll individually identified and nominally measuring 10 feet or 13 feet
width.



SP-15 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

STONE CREEK FARMS LIFT STATION ABANDONMENT

PART 1  GENERAL

1.1

1.2

SUMMARY

A. This section covers the demolition of existing piping, equipment, and sitework
and the salvage of existing material and equipment as indicated on the
Construction Drawings. All structures and facilities of the existing lift station
that are not to be removed must remain in continuous operation during the
proposed work. Demolition and salvage work shall create minimal interference
with the Owner's operations and minimal inconvenience to the Owner. Blasting
will not be permitted.

DEMOLITION

A. Project Demolition

1.

Refer to Construction Drawings for site demolition. Contractor is
to protect the existing onsite structures, electrical, water, and
other services during demolition. Refer to the Demolition Plan for
demolition notes.

All miscellaneous materials shall be removed from structures and
disposed of off-site by the Contractor. This includes grating, pipe
supports, handrails, ladders, doors, door frames, window frames,
and other related items.

All surface and buried items associated with the proposed
structure and service shall be removed outside of the bottom of
the wet well and wash basin. Contractor shall remove the top ten
(10) vertical feet of the wet well and valve vault structures. This
also includes disconnecting public and private utility connections
to the existing lift station.

The demolition of the existing lift station shall not occur until
after the gravity sanitary sewer interceptor is constructed,
approved, and operational to minimize disruption of service to
the public.

B. Piping and Equipment Demolition = The following piping and equipment
shall be removed and shall become the property of Contractor. All such
items shall be promptly removed from the jobsite.

1.

Existing valves and pump equipment not salvaged by the City
and other related process and electrical equipment, as shown on
the Construction Drawings.

Excluding items identified in the Demolition Section 1.3 Salvage
or shown on the Construction Drawings, demolition shall include



1.3

1.4

A.

A.

pumps, piping, wire-conduits to the extent possible, electrical
cabinets, valves, equipment, related process items, electrical
equipment, and appurtenances being demolished.

Sitework Demolition shall include the following, as indicated on the
drawings:

1. Removal of asphalt surface, concrete sidewalks, electrical duct,
curbs, fencing, cable guards, trees, shrubs, and other
miscellaneous structures within the limits of the proposed
grading as shown on the Construction Drawings.

SALVAGE

Items To Be Salvaged by Owner - Contractor shall coordinate with the
Owner's Representative to identify any Owner salvage items, if any.
Contractor will remove, package, and deliver to the Sewer Operations
and Maintenance Department. Larger items, like valves and fittings,
should be palletized and delivered to the Sewer Operations and
Maintenance Department.

Items identified to be salvaged include:
a.” Generator

b. Pumps

¢. Electrical Controls

Items To Be Salvaged by Contractor - Removed and salvaged
equipment or facilities shall include removal and salvage of all
accessories, piping, wiring, supports, associated electrical starters and
devices, baseplates and frames, and all other appurtenances, unless
otherwise directed.

Existing Materials and equipment removed, and not reused as a part of
the work, shall become the Contractor's property unless otherwise
specified, and shall be removed from the jobsite.

ABANDONMENT

The contractor shall remove the top ten (10) vertical feet of wet well
and valve vault and fill the remaining structures with cellular concrete
or flowable fill.



1.5 PAYMENT

A. Payment for demolishing and abandoning the Stone Creek Farms Lift
Station shall include the removal of asphalt, slide gate, fence, control
building and its foundation, top ten (10) vertical feet of the wet well and
valve vault, and fill the remaining structures with cellular concrete or
flowable fill, and all required and necessary work to complete the
demolition and abandonment. No additional payment shall be made for
items of work not explicitly stated in the Construction Drawings that are
associated with the demolition and abandonment. Items that are
salvaged shall be delivered to the Owner at no additional cost.

END OF SECTION



SP-16 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

ARTICULATED CONCRETE BLOCK MATTING

PART 1

1.1

1.2

PART 1 GENERAL

SUMMARY

A. The contractor shall furnish all labor, materials, equipment, and incidentals
required for, and perform all operations in connection with, the installation of
the ArmorFlex® Articulating Concrete Block (ACB) system in accordance with
the lines, grades, design and dimensions shown on the Contract Drawings and
as specified herein.

MATERIALS

A. Articulating Concrete Blocks

1. Manufacturing shall conform to the current version of ASTM D-6684,
Standard Specification for Materials and Manufacture of Articufating
Concrete Block (ACB) Revetment Systems.

2. Cementitious Materials - Materials shall conform to the following applicable
ASTM specifications:

a. Portland Cements - Specification C 150, for Portland Cement.

b. -Blended Cements - Specification C 595, for Blended Hydraulic
Cements.

c. Hydrated Lime Types - Specification C 207, for Hydrated Lime Types.

d. Pozzolans - Specification C 618, for Fly Ash and Raw or Calcined
Natural Pozzolans for use in Portland Cement Concrete.

e. Aggregates - Specification C 33, for Concrete Aggregates, except that
grading requirements shall not necessarily apply.

3. Casting: The ACB units shall be produced using a dry cast method. Dry
cast units obtain strength more quickly than wet cast blocks and will also
achieve a greater uniformity of quality and greater durability.

4. Physical Requirements: At the time of delivery to the work site, the ACB
units shall conform to the physical requirements prescribed in Table listed

below.
PHYSICAL REQUIREMENTS
Compressive Strength Net Area Water Absorption
Min. p.s.i (mPa) Max. Ib/ft° (kg/m’)
Avg. of 3 units Individual Unit Avg. of 3 units Individual Unit
4,000 (27.6) 3,500 (24.1) 9.1 (160) 11.7 (192)

5. Visual Inspection

a.  All units shall be sound and free of defects which would interfere with
the proper placement of the unit, or which would impair the
performance of the system. Surface cracks incidental to the usual
methods of manufacture, or surface chipping resulting from
customary methods of handling in shipment and delivery, shall not be
deemed grounds for rejection.

b.  Cracks exceeding 0.25 inches (.635 cm) in width and/or 1.0 inch



{2.54 cm) in depth shall be deemed grounds for rejection. Chipping
resulting in a weight loss exceeding 10% of the average weight of a
concrete unit shall be deemed grounds for rejection.

Blocks rejected prior to delivery from the point of manufacture shall
be replaced at the manufacturer's expense. Blocks rejected at the job
site shall be repaired with structural grout or replaced upon request at
the expense of the contractor.

6. Sampling and Testing

a.

The purchaser (or their authorized representative) shall be afforded
access to the relevant manufacturing facility or facilities, if desired, in
order to inspect and/or sample the ACB units from lots ready for
delivery prior to release for delivery to the job site. Such inspections
are at the sole expense of the requesting entity.

Purchaser may request additional testing other than that provided by
the manufacturer as needed. Such requested testing will extend any
stated lead times for manufacturing and delivery, if the results of such
testing are a prerequisite to approval (i.e., approval for release to
manufacturing). Costs associated with such testing shall be borne by
the purchaser.

B. Revetment Cables and Fittings
1. Option 1. Polyester Revetment Cable and Fittings

a.

Revetment cable shall be constructed of high tenacity, low elongating,
and continuous filament polyester fibers. Cable shall consist of a core
construction comprised of parallel fibers contained within an outer
jacket or cover,

The size of the revetment cable shall be selected such that the
minimum acceptable strength is at least five (5) times that required
for lifting of the mats, in accordance with ASTM D-6684 paragraph
5.5.2. This design shall include a reduction factor for splicing of 60%,
unless a larger factor can be substantiated by laboratory testing.

The revetment cable shall exhibit resistance to most concentrated
acids, alkalis and solvents. Cable shall be impervious to rot, mildew
and degradation associated with marine organisms. The materials
used in the construction of the cable shall not be affected by
continuous immersion in fresh or salt water.

Selection of cable and fittings shall be made in a manner that ensures
a safe design factor for mats being lifted from both ends, thereby
forming a catenary. Consideration shall be taken for the bending of
the cables around hooks or pins during lifting. Fittings such as sleeves
and stops shall be aluminum and washers shall be plastic unless
otherwise shown on the Contract Drawings.

2. Option 2. Galvanized Steel Revetment Cable and Fittings

d.

Revetment cable shall be constructed of preformed galvanized aircraft
cable (GAC). The cables shall be made from individual wires and
strands that have been formed during the manufacture into the shape
they have in finished cable.

Cable shall consist of a core construction comprised of seven (7) wires
wrapped within seven (7) or nineteen (19) wire strands.

The size of the revetment cable shall be selected such that the
minimum acceptable strength is at least five (5) times that required
for lifting of the mats, in accordance with ASTM D-6684 paragraph
5.5.2. This design shall include a reduction factor for splicing of 75%,



unless a larger factor can be substantiated by laboratory testing.

d. The revetment cable shall exhibit resistance to mild concentrations of
acids, alkalis, and solvents. Fittings such as sleeves and stops shall be
aluminum, and the washers shall be galvanized steel or plastic.
Furthermore, depending on material availability, the cable type (7x7
or 7x19) can be interchanged while always ensuring the required
factor of safety for the cable.

e. Selection of cable and fittings shall be made in a manner that insures
a safe design factor for mats being lifted from both ends, thereby
forming a catenary. Consideration shall be taken for the bending of
the cables around hooks or pins during lifting. Fittings such as sleeves
and stops shall be aluminum and washers shall be plastic unless
otherwise shown on the Contract Drawings.

C. Filter Fabric

1. The standard for sizing geotextile for these applications is AASHTO M-288,
Permanent Erosion Control, Class 2. Either woven monofilament or non-
woven geotextile are acceptable; woven slit-film geotextiles are not
acceptable.

2. Under no circumstances shall the filter fabric be permanently affixed or
otherwise adhered to the blocks or mats; i.e., the filter fabric shall be
independent of the block system.

3. During all periods of shipment and storage, the filter fabric shall be
protected from direct sunlight, UV radiation, and temperatures greater
than 140°F. To the extent possible, the fabric shall be maintained wrapped
in its protective covering. Geotextile exposure to sunlight or UV radiation
shall be minimized to the greatest extent possible until the installation
process hegins.

PART 2 EXECUTION
2.4 SUBGRADE PREPARATION

A. All subgrade preparation shall be performed in accordance with the current
version of ASTM D 6884, Standard Practice for Installation of Articulating
Concrete Block (ACB) Revetment Systems.

B. The slope shall be graded to a smooth plane surface to ensure that intimate
contact is achieved between the slope face and the geotextile (filter fabric),
and between the geotextile and the entire bottom surface of the individual
ACBs. All slope deformities, roots, grade stakes, and stones which project
normal to the local slope face must be re-graded or removed. No holes,
"pockmarks”, slope board teeth marks, footprints, or other voids greater than
0.5 inch in depth normal to the local slope face shall be permitted. No
grooves or depressions greater than 0.5 inches in depth normal to the local
slope face with a dimension exceeding 1.0 foot in any direction shall be
permitted. Where such areas are evident, they shall be brought to grade by
placing compacted homogeneous material. The slope and slope face shall be
uniformly compacted, and the depth of layers, homogeneity of soil, and
amount of compaction shall be as required by the EOR.

C. Excavation and preparation for all termination trenches or aprons shall be
done in accordance to the lines, grades and dimensions shown in the Contract
Drawings. The termination trench hinge-point at the top of the slope shall be



uniformly graded so that no dips or bumps greater than 0.5 inches over or
under the local grade occur. The width of the termination trench hinge-point
shall also be graded uniformly to assure intimate contact between all ACBs
and the underlying grade at the hinge-point.

D. Immediately prior to placing the filter fabric and ACB mats, the prepared
subgrade shall be inspected by the EOR as well as the owner's representative.
No fabric or blocks shall be placed thereon until that area has been approved
by each of these parties.

2.2 PLACEMENT OF GEOTEXTILE FILTER FABRIC

A. All placement and preparation should be performed in accordance with the
current version of ASTM D 6884, Standard Practice for Installation of
Articulating Concrete Block (ACB) Revetment Systems. Filter Fabric, or
filtration geotextile, as specified elsewhere, will be placed within the limits of
ACBs shown on the Contract Drawings.

B. The filtration geotextile will be placed directly on the prepared area, in
intimate contact with the subgrade, and free of folds or wrinkles. The
geotextile will not be walked on or disturbed when the result is a loss of
intimate contact between the ACB and the geotextile or between the
geotextile and the subgrade. The geotextile filter fabric will be placed so that
the upstream strip of fabric overlaps the downstream strip. The longitudinal
and transverse joints will be overlapped at least one and a half (1.5) feet for
dry installations and at least three (3) feet for below-water installations. The
geotextile will extend at |least one (1) foot beyond the top and bottom
revetment termination points, or as required by the EOR. If ACBs are
assembled and placed as large mattresses, the top lap edge of the geotextile
should not occur in the same location as a space between ACB mats unless
the space is concrete filled.

2.3 PLACEMENT OF THE ACBs/MATS

A. ACB placement and preparation should be performed in accordance with the
current version of ASTM D 6884, Standard Practice for Installation of
Articulating Concrete Block (ACB) Revetment Systems. ACB block/mats, as
specified in Part 2:A of these Specifications, will be constructed within the
specified lines and grades shown on the Contract Drawings.

B. Field installation shall be consistent with the way the system was installed in
preparation for hydraulic testing pursuant to the current version of ASTM D
7277, Standard Test Method for Performance Testing of Articulating Concrete
Block (ACB) Revetment Systems for Hydraulic Stability in Open Channel Flow.
Any external restraints, anchors, or other ancillary components (such as
synthetic drainage mediums) shall be employed as they were during testing;
e.g., if the hydraulic testing installation utilized a drainage layer, then the
field installation must also utilize a drainage layer. This does not preclude the
use of other section components for other purposes, e.g., a geogrid for
strengthening the subgrade for vehicular loading, or an intermediate filter
layer of sand to protect very fine-grained native soils.

C. The subgrade shall be prepared in such a manner as to produce a smooth
plane surface prior to placement of the ACBs or mats. No individual block



within the plane of placed ACBs will protrude more than 0.5 inches or as
otherwise specified by the EOR. ACBs should be flush and develop intimate
contact with the subgrade section, as approved by the EOR. Proposed hand
placing is only to be used in limited areas, specifically identified by the EOR or
manufacturers’ mat layout drawings, as approved by the EOR.

. If assembled and placed as large mattresses, the ACB mats will be attached
to a spreader bar or other approved device to aid in the lifting and placing of
the mats in their proper position by the use of a crane or other approved
equipment. The equipment used should have adequate capacity to place the
mats without bumping, dragging, tearing or otherwise damaging the
underlying fabric. The mats will be placed side-by-side, so that the mats abut
each other, and/or end-to-end. Mat seams or openings between mats greater
than two (2) inches will be backfilled with 4000 p.s.i. non-shrink grout,
concrete or other material approved by the EOR. Whether placed by hand or
in large mattresses, distinct changes in grade that results in a discontinuous
revetment surface in the direction of flow will require backfill at the grade
change location so as to produce a continuous surface.

. Termination trenches will be backfilled and compacted flush with the top of
the blocks. The integrity of the trench backfill must be maintained so as to
ensure a surface that is flush with the top surface of the ACBs for its entire
service life. Termination trenches will be backfilled as shown on the Contract
Drawings. Backfilling and compaction of trenches will be completed in a timely
fashion. No more than 500 linear feet of placed ACBs with non-completed
termination trenches will be permitted at any time.

The cells or openings in the ACBs will be backfilled and compacted with
suitable material, as specified by the EOR. Backfilling and compaction will be
completed in a timely manner so that no more than 500 feet of exposed mats
exist at any time. Finishing requirements are explicitly at the discretion of the
EOR.

. The manufacturer of the ACBs/mats shall provide design and construction
advice during the design and initial installation phases of the project when
required or as necessary, at the discretion of the EOR. The ACB supplier shall
provide, at a minimum, one full day or two half-days of on-site project
support upon request.

END OF SECTION



SP-17 TECHNICAL REQUIREMENTS AND SPECIFICATIONS

USACE PERMITTING

PART 1

1.1

GENERAL

SUMMARY

A. Contractor shall follow all guidelines found in the attached Nationwide Permit.

B. Contractor shall follow all components of the attached Aquatic Resource
Protection Plan. All efforts and materials to follow the plan shall be paid under
the SWPPP Documentation and Management line item. No separate
payment shall be made.

C. Contractor shall notify the engineer via email a minimum of two (2) weeks
prior to mobilization for the construction project. The engineer shall initiate
and complete flagging of specified locations prior to contractor arriving onsite.

D. Contractor shall install T-posts at the flagged locations with orange
construction barrier fencing and signs stating “Off Limits” or similar in nature
to clearly define boundaries of wetlands. No separate payment shall be made.

E. Contractor shall be responsible for acquiring a new Nationwide Permit if the
construction timeline exceeds the expiration date of the attached Nationwide
Permits.






